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CHARTER OF THE COMMITTEE 
 
The Public Accounts Committee 
 

The Public Accounts Committee (the Committee) is a joint standing committee of the 

Tasmanian Parliament constituted under the Public Accounts Committee Act 1970.   

 

The Committee comprises six Members of Parliament, three members drawn from the 

Legislative Council and three members from the House of Assembly. 

 

Its functions under the Public Accounts Committee Act (Section 6) are to inquire into, 

consider and report to Parliament on:  

 

- any matter referred to the Committee by either House relating to: 

 

 the management, administration or use of public sector finances; or 

 the accounts of any public authority or other organisation controlled by 

the State or in which the State has an interest;  

 

- any matter arising in connection with public sector finances that the 

Committee considers appropriate; and 

 

- any matter referred to the Committee by the Auditor-General.1 

 

The Public Accounts Committee (PAC) also has oversight responsibilities regarding 

the independence of the Auditor-General, which are derived from the Audit Act 2008. 

 

 

TERMS OF REFERENCE 

 

The Standing Committee of Public Accounts resolved of its own motion to undertake a 

review of Public Works Committee Approved projects dated May 2008 – March 2009, 

to determine whether the projects had been effectively managed and whether 

adherence to authorised budgets was achieved.   

 

Separate Report – Hazelwood School Relocation 
 
The Committee resolved to report separately on the Hazelwood School Relocation - 

Southern Support School project. The findings and recommendations in relation to this 

project are accordingly given in this report. 

 
                                            
1
 Public Accounts Committee Act 1970, s.6 



 

   iv 

 

EXECUTIVE SUMMARY 
 
Background to the Review 
 
Following completion of a report on the successful New Kingston High School 

Project2, the PAC was concerned with the need for future reviews of Public Works 

Committee (JSCPW) approved projects, to monitor the adherence to authorised 

budgets.  The PAC was concerned that after the Public Works Committee approval 

process was completed, there was no routine follow-up in place to assess the 

performance of projects.   

 

 

Projects Reviewed 

 

JSCPW approved projects, covering the period May 2008 - March 2009 were selected 

for review.  The subject of this report is one of those projects, the Hazelwood School 

Relocation project. 

  

 
 

General Findings – Hazelwood School Relocation 
 

  Although being part of a general review of Public Works projects approved during 

the period May 2008 – March 2009,  the findings with respect to this project were 

so significant as to warrant being separately reported on.   Full details of the 

findings and recommendations are given on the next three pages of this report. 

 

 

 In general terms, the Committee found: 

 Symptomatic of concerns around high level oversight and governance, the 

Hazelwood School Relocation project was fraught with issues, such as: under-

managed scope changes; stakeholder dissatisfaction; project management issues, 

major budget and time blow-outs; inadequate reporting of project progress in 

Departmental annual reports; and was overall not a well managed project. 

                                            
2
 Parliamentary Standing Committee of Public Accounts Report No. 11, 2008, “Report on Kingston High School”  
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Findings – Hazelwood School Relocation (Cont) 
 

 Key points are highlighted below: 

 

While acknowledging special needs and complexities of the project, the Committee 

found the following in relation to the completion of the Hazelwood School Project: 
 

 The budget approved by JSCPW was $3.5m, but final cost was over $6.4m3 – 

an increase from the initial budget of over 78%. 
 

 A number of amendments and additions were made to the final project, which 

were over and above the components approved by the JSCPW. 
 

 The Committee has received advice from the Department that the Minister 

approved additional expenditure on the project totaling $1.413m. 4  
 

 What was initially scoped was not able to be delivered for the original cost 

estimated and scope changes were also added as the project progressed. 
 

 There were issues with underperformance of the main contractor. 

 

 Despite an extensive project management system, the Committee found 

processes in place to be ineffective, given that project outcomes were not able 

to be achieved. 

 

 No one person was deemed to be responsible or accountable for the delivery 

and results of the project. 
 

 The Committee found that Annual Reporting with respect to disclosure of the 

progress of the project was inadequate. 
 

 The Committee notes the Department of Premier and Cabinet “Tasmanian 

Government Project Management Guidelines”5 and in particular that DoE 

should ensure its processes and practices are aligned with those guidelines, in 

particular noting the relevance of sections around: Planning and Scoping; 

Governance; Stakeholder Engagement; Project Review  and Evaluation;  and 

Project closure.  

  

4.10 Fourteen recommendations were made around the Hazelwood School Project.  

These are outlined in the next two pages of this report. 

 
 

                                            
3
 DoE, Written submission to PAC, 7 October 2011, Hazelwood School Relocation – Southern Support,  p. 4 

4
 DoE, Written submission to PAC, 26 October 2011, Hazelwood School Relocation – Southern Support,  Appendix C 2, p. 1 

5 Tasmanian Project Management Guidelines, V7.0,  URL:   
http://www.egovernment.tas.gov.au/project_management/tasmanian_government_project_management_guidelines 
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 RECOMMENDATIONS: 

 

The Committee has made fourteen recommendations in this report. 

 

List of Recommendations 

 
The following table (pages vi – vii) reproduces the recommendations contained in the 
body of this Report: 
 

Rec 
No 

Ref 
p.# 

Recommendations 
 

1 vi The Committee requests that the Minister provide a response to the 
recommendations that follow in this report and actions taken, within 
three months of this report being tabled. 

Rec 
No 

Ref 
p.# 

 
The Committee recommends: 

2 
 
 
 
 

5 -   that within three months of this report being tabled, the 
Education Department put in place procedures to respond to 
the PAC in a timely way and to submit a copy of those 
procedures to the PAC. 

3 8 -   that the Auditor-General review the expenditure on the 
Hazelwood School Project as part of his annual audit of DoE to 
ascertain the probity of expenditure with respect to approvals 
given for expenditure undertaken. 

 

4 10 -   implementation of a process within DoE project management 
so that a trigger point with respect to cost and time overrun, if 
reached, would routinely instigate an internal audit. 

 

5 11 -   introduction of a mechanism within the project oversight and 
management processes of DoE, to ensure that the Secretary 
of Agency, or his/her delegate, is ultimately responsible and 
can be held accountable for a project’s success or otherwise. 

 

6 11 -   that DoE develop and implement a succession strategy plan 
within its risk management of future Public Works approved 
projects, to mitigate any risks associated with project handover 
and succession at the governance and oversight level when 
key personnel changes. 

 

7 18 -   that DoE review the stakeholder engagement process so that 
stakeholder concerns and engagement needs are addressed 
primarily before initiation of projects. This would ensure that a 
proactive rather than reactive approach is taken, limiting 
potential overruns and community concern. 
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List of Recommendations (cont) 
 

  Recommendations 
 

Rec 
No 

Ref 
p.# 

The Committee recommends: 

8 18 -   that, while the emphasis on stakeholder engagement should be 
in the initial phases (see Rec. 6), it is imperative that an 
effective process also be put in place by DoE to enable better 
management of stakeholder needs as the lifecycle of the project 
progresses. A post project review may also assist with 
development of this process (see Rec. 11). 

 

9 20 -   that where the project scope is significantly changed as to its 
original form and content, a re-evaluation of the project at the 
highest oversight level be undertaken.  This may necessitate 
the project being sent back to JSCPW for reappraisal. 

 

10 21 -   DoE contract management processes be reviewed to minimize 
opportunity for contract underperformance on a Public Works 
approved project. 

 

11 24 -   DoE adhere to annual reporting protocols as per Treasurer’s 
Instruction 201, where the estimated total cost of the project 
varies significantly from the estimated total cost reported in the 
immediately preceding financial year, and provide an 
explanation of that variation. 

 

12 27 -   DoE undertake a post–project evaluation upon completion of the 
Hazelwood School Project and that the results of this evaluation 
be taken into consideration by DoE when undertaking future 
public works projects. 

 

13 27 -   that the Auditor-General review the Hazelwood School Project 
as a part of his annual audit of DoE with respect to: 

 the project evaluation process undertaken by DoE post-
project completion; 

 consideration of the effectiveness of any findings that 
DoE determine from that evaluation; and  

 assessment of the DoE’s plan to implement those 
findings in the project management and performance 
process for future Public Works approved projects. 

 

14 28 -   that DoE ensures its processes and practices of project 
management on Public Works projects are aligned with the 
guidelines given in the “Tasmanian Government Project 
Management Guidelines”.   
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CHAPTER ONE - INTRODUCTION 
 
BACKGROUND 
 
1.1 Following completion of a report on the successful New Kingston High School 

Project6, the PAC was concerned with the need for future reviews of Public Works 

Committee (JSCPW) approved projects, to monitor the adherence to authorised 

budgets.  The PAC was concerned that after the Public Works Committee 

approval process was completed, there was no routine follow-up in place to 

assess the performance of projects.   

 

Auditor-General’s Report on Contract Management 

1.2 In a Special Report to the Parliament in June 20097, the Auditor-General made 
key recommendations on Contract Management: 

 

1 The principal formally recognise major risks and develop management 

strategies for those risks prior to entering into a contract; 

2 Agencies ensure that all major contracts are monitored with regular 

updates sought at appropriate intervals; 

3 Agencies establish a steering committee in addition to a contract 

management team for contracts with significant risk, materiality and public 

interest; 

4 Agencies make use of contract management expertise and guidelines 

from entities with relevant experience. 

 

1.3 The PAC recognised that the above recommendations around risk management 

strategies being in place; regular monitoring; establishment of an appropriate 

oversight body such as a steering committee; and the use of experts and 

guidelines; as being integral to the success of a major project.   The Committee 

considered the above recommendations as a “springboard” which could assist it in 

identifying projects requiring further scrutiny.  This requirement for further scrutiny 

would also include those projects that have not met time budgets (and so incurred 

/ are incurring complementary cost over-runs), those that have sought additional 

funding and those that are considered to not have effective monitoring of costs in 

place.  

                                            
6
 Parliamentary Standing Committee of Public Accounts Report No. 11, 2008, “Report on Kingston High School”  

7
 Auditor-General Special Report No. 81, Contract Management, June 2009,  
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1.4 In summary, the PAC was keen to follow up from a contract management 

perspective and determine whether a budget overrun on a project was the result 

of a failure to closely monitor, control and manage the project effectively.   

 

THE TERMS OF REFERENCE 
 

1.5 The Standing Committee of Public Accounts resolved of its own motion to 

undertake a review of Public Works Approved projects dated May 2008 – March 

2009, to determine whether the projects had been effectively managed and 

whether adherence to authorised budgets was achieved.   

                                                                             

Projects Reviewed 

 

1.6 The following JSCPW approved projects, covering the period May 2008 - March 

2009 were selected for review.  

  

Agency Project 

Department of Health and 

Human Services (DHHS) 

 

 
- Paediatric Enhancement Project Royal Hobart Hospital 

Department of 

Infrastructure, Energy and 

Resources (DIER) 

- Lake Secondary road,  Meander Road Junction To East 

Church Street Upgrade; 

- Tea Tree Secondary Road; 

- Lyell Highway, between Granton and New Norfolk; and 

- Brighton Hub 

House of Assembly 
 / Legislative Council 

 

 
- Parliament House Works 

Department of Education 

and Skills   (DoE) 

- Hazelwood School Relocation – Southern Support School; 

- Newstead College – Student Accommodation; 

- New Norfolk Primary School Redevelopment; and 

- Rocherlea School Relocation 
 

 
Separate Report – Hazelwood School Relocation 
 
1.7 The Committee resolved to report separately on the Hazelwood School Relocation 

- Southern Support School project. Accordingly, the findings and 

recommendations in relation to the Hazelwood School Relocation are the subject 

of this report. The other projects listed in the table above (para 1.6) shall be 

reported on independently from this report. 
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1.8 The reporting on the review of the Hazelwood School Relocation project is broken 

down into key areas around the project and is structured in this report as follows: 

 

 Introduction  - Chapter One (this chapter) 

 Submission of Information to the Committee - Chapter Two 

 Project Budget and Expenditure - Chapter Three 

 Stakeholder Management - Chapter Four 

 Scope and Planning - Chapter Five 

 Relationship with Contractors - Chapter Six 

 Accountability – Annual Reporting - Chapter Seven 

 Project Management Processes - Chapter Eight 

 

 

PROCESS OF THE REVIEW 
 

Submissions from Agencies 
 

1.9  A questionnaire was issued to the concerned Agency (DoE) for completion, 

including questions around the following 4 main themes:  

- Management of key dates, milestones and major project issues including 

budgeted to actual expenditure, timelines achieved and reporting on (any) 

aspects of contract underperformance; 

- Monitoring and review processes in place, including how relationships between 

the Agency and the Contractor(s) were managed and how risks were managed; 

- Management of the relationship between the Agency and stakeholders; and 

- Contract management guidelines and expertise used. 

 

1.10 DoE also had an opportunity to put in writing to the PAC details of mechanisms in 

place used to assist in the management of the project at the oversight level, 

particularly those in situ assisting the Agency to adhere to budget, manage risk 

effectively and to overall, enable effective monitoring of the project. 

 

Responses reviewed 

 

1.11 The PAC received the questionnaire responses from DoE, and these responses 

were subsequently reviewed. Responses included key data about budgeted 

expenditure and actual expenditure, whether project timelines were met or not, 

and details of the project management processes in place. These responses 

and other written submissions are listed in Appendix One. 
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Hearings Initiated 

 

1.12 Following the review of responses received, the Committee prioritised the public 

works projects (including the Hazelwood School Relocation project) managed 

by DoE for further examination and on Friday 23 September 2011 held hearings 

in regard to this and other projects.  Transcripts of the evidence are available 

on the Committee’s website:  pac@parliament.tas.gov.au. A private hearing 

was also received by the Committee on 03 April 2012.  Refer to Appendix Two 

for the list of witnesses. 

 

1.13 The Committee would like to thank all parties that contributed to this Inquiry.  

 

 

 

 

Go to next page 
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Follow up of JSCPW Approved Projects - Hazelwood School 

Relocation Project  

 

CHAPTER TWO – Submission of information to the Committee 

 

2.1  In the first instance, the Committee was concerned that the Department of 

Education and Skills was unable to respond to written questions in a timely 

manner.  Extensions of time to submit information were needed by DoE.  

Information about the Hazelwood School  was not able to be formally provided 

until some 4 months after the initial request by the PAC.    

 

2.2  The Committee was initially uncertain as to the reason behind the lack of timely 

information from DoE, but notes that it could have been due to: inadequate 

record-keeping and lack of control over contract data – as the Department was 

unable to extract the up-to-date information needed in a timely way; and/or non-

availability of staff with the project knowledge; and/or a low priority within DoE.  

 

2.3  The Department however, outlined difficulties in collating responses to the PAC 

questionnaire due to its format: 
 
 

Ms FOSTER (DoE) - The (PAC) templates had some queries for us  .....  They did not 
quite give us the ability to give you guys the right picture, where the project has 
hit significant issues, especially financially8. 

 
2.4  The Committee confirms that while there could have been issues around the 

questionnaire format, a 4 month general response time by DoE raised unease 

around the contract management practices and processes in place. 

 

 

Recommendation Two: 

The Committee recommends that within three months of this report being tabled, the 

Education Department put in place procedures to respond to the PAC in a timely way 

and to submit a copy of those procedures to the PAC. 

 

 

                                            
8
 Ms Michelle Foster, Transcript of Evidence, 23 September 2011, p. 1 
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CHAPTER THREE - Project Budget and Expenditure: 

 

3.1 The Committee found a number of problems initially relating to the completion of 

the Hazelwood School Project: 

 

  The budget approved by JSCPW was $3.5m, but final cost was over $6.4m – 

an increase from the initial budget of nearly 80%. 

  The project was completed in 2011 – nearly 3 years after it was initially 

scheduled for completion.  

  A number of amendments and additions were made to the final project, which 

were over and above the components approved by the JSCPW.   

 

 

3.2  The approved JSCPW components and DoE project budget information is given 

below: 
 

 

 

Hazelwood School 

Project Costing 

 

$’000 

 

$’000 

State Budget Allocation 3,108 3,108 

Asset Sales     477     

Total Costs submitted to  
JSCPW 

3,585  

Additional Funding   - from 
DoE (Aug 2009) 

 
1,113 

 

Add:  BER Program funds 
available 

   300  

  1,413 

Project Budget as at 
Aug 20099 

  
4,521 

 

 

 

3.3   Additions and Variations to the original contract totalled $1.497 (see table below): 

 

 

 

 

                                            
9
 DoE, Written submission to PAC, 26 October 2011, Hazelwood School Relocation – Southern Support,  Appendix C 2, p. 1 
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3.4   Project Additions and Variations10 

 

Item Variation to 

Original 

Contract 

$’000 

Additional 

Works 

 

$’000 

Total 

 

 

$’000 

Relocation of the swimming pool 25.9  25.9 

Addition of a large, fully enclosed and heated 

covered way 

168.5  168.5 

A teaching kitchen  100.1 100.1 

Additional playground space and equipment 9.3 23.6 32.9 

More extensive landscaping 48.9 507.1 556.1 

Additional fencing 57.8 25.4 83.3 

A new bus shed 4.0 21.6 25.6 

The conversion of additional rooms to learning 

areas 

83.7  83.7 

A new entrance way for improved disability 

access 

20.4  20.4 

More extensive redevelopment and parking 

areas 

 372.9 372.9 

Replacement of existing heating panels 27.2  27.2 

TOTAL 446.1 1,051 1,497.1 

 

3.5  Between August 2009 and completion in September 2011, the project budget 

increased from $4.5m to a total of $6.5m.11 

 

3.6  The Committee recognizes that the additional expenditure was not a lump sum 

amount, but rather due to incremental increases – 

 

Ms PARKER (DoE) - I do not think at any stage anyone signed off on additional 
$3 million.  It was incremental -12 

 
Mr DEAN - You keep coming up with that but they must have known.13 
 
Ms PARKER (DoE) - It was $60 000 of this and $30 000 -14 
 

                                            
10

 DoE, Written submission to PAC, 26 October 2011, Hazelwood School Relocation – Southern Support,  Appendix C 1 
11

 Hon Nick McKim MP, Written submission to PAC, 7 October 2011, Hazelwood School Relocation – Southern Support, p. 2 
12

 Ms Cath Parker, Transcript of Evidence, 23 September 2011, p. 13 
13

 Hon Ivan Dean,  Transcript of Evidence, 23 September 2011, p. 13 
14

 Ms Cath Parker, op. cit., p. 13 
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Mr DEAN - But they must have known where it was going.  They would not sign off on 
$30 000  today and another $60 000 tomorrow and another $60 000 the next day 
and not know where it is going.15 

 
Ms PARKER (DoE) - It has not been over just months, but over years.16      
 
Ms FOSTER (DoE) - Three years.17 
 
 

3.7  Given the incremental nature of the expenditure approval, over a long period of 

time, the Committee was keen to know:  who authorized the overruns;  and when 

and how were they authorized.  

 

3.8   The quality of evidence supplied by the Department to verify cost overruns was of 

concern to the Committee.  

 

 Evidence submitted upon request was not detailed enough to determine 

whether formal approvals for the Additions and Variations totalling $1.497 

were made or not. 
 

 Despite costs and issues escalating to the Ministerial level, evidence 

submitted was not provided to support Ministerial approval for the cost 

overruns beyond $4.521m. 

 

3.9  The Committee found that cost overruns were largely addressed by a “drip” 

approach as expenditure was incrementally approved by DoE in order to meet 

new output requirements (outside the original project scope) emerging during the 

life of the project. 
 

Recommendation Three:   

The Committee recommends that the Auditor-General review the expenditure on 

the Hazelwood School Project as part of his annual audit of DoE to ascertain the 

probity of expenditure with respect to approvals given for expenditure undertaken. 

 

 

3.10 The Committee is concerned at the lack of control over budgets and expenditure, 

including the apparent failure to address outstanding project issues in a cost 

effective and timely way and the failure to take heed as the project progressed in 

order to minimize untimely and unfavourable cost outcomes. 

 

                                            
15

 Hon Ivan Dean, op. cit., p. 13 
16

 Ms Cath Parker, op. cit., p. 13 
17

 Ms Michelle Foster, Transcript of Evidence, 23 September 2011, p. 13 
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3.11 The Committee looked at whether there was any process in place to that would 

give rise to a warning or similar regarding the extent and timing of the overruns – 

so that a review could be routinely initiated. 

 

Mr GUTWEIN - What other checks and balances would have been involved?  
Obviously as the value stepped up above 10 per cent, 20 per cent, 30 per cent, 
up to close to 90 per cent more, were there meetings held?  Are there checks 
and balances?  Were there moments where the senior people in the department 
would come together and say, 'Hang on, let us just have think about where we 
are heading with this because it is becoming almost a doubling of the cost.'?  
Who oversaw that process as the $30 000s and the $60 000s and whatever were 
mounting up?  Who had overall control of that, if anyone?18 

 
Ms FOSTER (DoE) - The Director of Finance and Facilities.  We were still in the 

picture as a section but once the director and the deputy secretary became 
involved, particularly when Andrew19 moved from the director role to deputy 
secretary, he has been kept in the loop or attended the meetings with the school, 
ever since the costs and demands started escalating.20    

 
Mr BOOTH - What was the trigger for this to become an abnormal project, in that 

there was the involvement of the Deputy Secretary, Corporate Services, and 
under that was the Director of Finance and Facilities?  Normally an approved 
project by the Public Works Committee would not go to the director?  It would 
normally be administered at a lower level, is that right?21 

 
Ms FOSTER (DoE) - Definitely; they'd be administered at our level.  We would provide 

reports about progress but most projects run to budget or have minor issues.22 
 
Mr BOOTH - So something happened there where your department referred it to the 

director or the minister or the deputy secretary?23 
 
Ms FOSTER (DoE) - As soon as we have political issues, such as we had with this 

project, we would advise the director and then the deputy secretary.24 
 
Mr BOOTH - So at some point in time control was taken away from you and it became 

managed by the director or deputy secretary?25 
 
Ms FOSTER (DoE) - In conjunction with the school.  It was then meeting with the 

school26  

                                            
18

 Mr Peter Gutwein MP,  Transcript of Evidence, 23 September 2011, p. 14 
19 Mr Andrew Finch, Deputy Secretary of Corporate Services, Department of Education 
20

 Ms Michelle Foster, op. cit., p. 14 
21

 Mr Kim Booth MP,  Transcript of Evidence, 23 September 2011, p. 14 
22

 Ms Michelle Foster, op. cit., p. 14 
23

 Mr Kim Booth MP,  op. cit., p. 14 
24

 Ms Michelle Foster, op. cit., p. 14 
25

 Mr Kim Booth MP,  op. cit., p. 14 
26

 Ms Michelle Foster, op. cit., p. 14 
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Recommendation Four:   

The Committee recommends implementation of a process within DoE project 

management so that a trigger point with respect to cost and time overrun, if reached, 

would routinely instigate an internal audit.  

 
 

3.12 The Committee was keen to know who was responsible for what it believed to be 

a substantially enhanced project from that approved initially by the JSCPW.    
 

Mr BOOTH - So we would be able to get evidence of somebody authorising and 
accepting responsibility for this $3 million-odd increase in the project?27 

 

Ms FOSTER (DoE) - I know we have talked about the deputy secretary but it was 
escalating up to the minister.28 

 

Mr BOOTH - Would there be a ministerial directive and approval or something the 
minister would sign off on?29 

 

Ms PARKER (DoE) - It is incremental, as we said, so it is not for a full amount.”30 
 
 

3.13 In examining responsibility, the Committee looked to the Tasmanian Government 

Project Guidelines definitions of project governance which states that: 
 

- “project governance refers to the process by which the project is directed, 

controlled and held to account”;31 and 
 

-  “ultimate responsibility and accountability for a project’s success must be 

defined clearly  and accepted at an appropriately high level within the agency / 

organization. The  appropriate level is the managerial level that has 

discretionary control over the bulk of the  resources that will be expended in the 

project’s execution”.32  

 

 

3.14 The Committee finds that, based on the Tasmanian Government Project 

Guidelines (see paragraph 3.13 above), there is sufficient directive for ultimate 

responsibility and accountability of DoE public works approved projects to be 

held by one person, who is operating at the appropriately high managerial level. 

                                            
27

 Mr Kim Booth MP,  op. cit., p. 17 
28

 Ms Michelle Foster, op. cit., p. 17 
29

 Mr Kim Booth MP,  op. cit., p. 17 
30

 Ms Cath Parker, op. cit., p. 17 
31

 Tasmanian Government Project Guidelines V 7.0 (July 2011); p. 38 
32

 Ibid, p. 41 
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Recommendation Five: 

The Committee recommends introduction of a mechanism within the project 

oversight and management processes of DoE, to ensure that the Secretary of 

Agency, or his/her delegate, is ultimately responsible and can be held accountable 

for a project’s success or otherwise. 

 

3.15 The  Committee notes key personnel changes at the governance and oversight 

levels throughout the project’s key development and implementation phases – 

both at the Deputy Secretary and at the Ministerial oversight level.   

 

3.16 The Committee further notes that these changes would have added another layer 

to the existing complexities with respect to governance of the project.  

 

Recommendation Six: 

The Committee recommends that DoE develop and implement a succession strategy 

plan within its risk management of future Public Works approved projects, to mitigate 

any risks associated with project handover and succession at the governance and 

oversight level when key personnel changes. 

 

 

 

 

Go to next page 
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Follow up of JSCPW Approved Projects - Hazelwood School 

Relocation Project  

 

CHAPTER FOUR – Stakeholder Management 

 

4.1  The history around the project timelines (originally budgeted for in 2007, approved 

by the Public Works Committee in 2008, and not completed until September 

2011) and possible health risks and other major concerns around the old site 

meant that the project to relocate was of high public interest and concern,  and 

that community views were paramount. The Committee agrees with 

Departmental officials that these factors added to the complexities faced by the 

Department. 

 

4.2  The Committee was mindful of the special needs and complexities of the project: 

Mr BEST – ... I am in a position where I have been on both committees.  I was on the 
Public Works Committee that looked into the school itself.  I understand the 
difficulties that existed at the previous school site, and I knew, having visited that 
site and the new site, some of the complexities that were involved, and I know 
dealing with parents that have children with disabilities how difficult that can be 
as well.  So I guess I have a bit of an open mind about some of these things that, 
on paper, I suppose, may look as if they have exploded out of hand, but having 
looked at it I have sort of seen both sides of the equation.33 

 

4.3   During the early phases of the project, there was a commitment given from the then 

Minister to meet those needs:  

 I can say here and now that we will commit to building for that community what we    
committed to in the first place, no matter the cost overruns

34
   

 

4.4  The Committee notes the Minister’s comments, however considers “what was 

committed to in the first place” (referred to in para 4.3 above) to be the project 

approved by the JSCPW for $3.53m. 

 

4.5  Moreover, it appears that the above statement by the then Minister may have 

been taken by the DoE as an obligation throughout the project’s life cycle.  
 

Ms FOSTER (DoE) - .... We certainly had the comment from the (then) Premier which 
gave a fair basis to the demands that we needed to deliver on this project..... that 
we would provide for the community no matter what the cost”.35 

 
 

                                            
33

 Mr Brenton Best MP, Transcript of Evidence, 23 September 2011, p. 19 
34

 House of Assembly Hansard, Parliament of Tasmania, Hon David Bartlett, Transcript 26 August 2009, p. 18 
35

 Ms Michelle Foster, op. cit., p. 19 



 

13 

 

4.6  Concern was raised by the Committee around the process followed with respect 

to meeting community expectations: 
 

Mr GUTWEIN – A lot of the stuff with the Hazelwood School was largely driven by 
concerns within the community.  If there were other school communities that 
wanted to mount similar campaigns, albeit coming from a different starting point 
in that it is not a school that is going to care for children with disabilities, if 
parents were prepared to run a concerted campaign, could the department 
significantly increase the spend on projects over and above what has been 
signed off by Public Works simply because the minister was feeling pressure?  It 
appears to me that that is exactly what could occur.36 

 

4.7  It is noted that a Steering Committee was convened prior to the project being 

approved by JSCPW and that key elements re stakeholders’ needs and priorities 

were set at the planning stage.    

 

4.8  The Steering Committee (9 persons), consisted of an appropriate mix of school, 

industry and Department-based members, including two School Association 

members in that make up.   

 

4.9  The Committee notes the role of the members of the Steering Committee to “be 

advocates for the project while representing their particular stakeholder 

interests”37 and to ensure that “effort and expenditure are appropriate to 

stakeholder expectations”.38  

 

4.10 Notwithstanding the oversight and control presence of the Steering Committee, 

the Committee further notes that as the project unfolded, issues on the new site 

as well as further stakeholder requests led to project costs escalating over and 

above the original budgeted amount.    

 

4.11 Despite DoE evidence of extensive stakeholder engagement throughout the 

project, a key stakeholder group (the Southern Support School Association) 

made the following comments with respect to project completion in a 

communication to the Minister39:  

 

“As parents we were excited with the apparent commitment of the State 
Government to establish a new educational facility for our children based on the 
parameters later confirmed by the Parliamentary Committee in 2008 and we 

                                            
36

 Mr Peter Gutwein, op. cit., p. 19 
37

 Tasmanian Government Project Management Guidelines, V7.0, p. 43 
38

 ibid, p. 177 
39 DoE, Written submission to PAC, 26 October 2011, Hazelwood School Relocation – Southern Support,  Appendix C 2 (ii), 
“Communication: 4 August 2011 from Southern Support School Association to the Minister for Education and Skills” 
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were determined to work within that process for the duration in order to achieve 
those outcomes. 
 
Unfortunately the scope of the whole project was seriously debilitated from the 
very start by the token and unrealistic budget contribution made by the 
Department of Education/State Government to the Commonwealth funds.  This 
precluded any option of developing a Greenfield site even though an ideal site 
was available and as a consequence the project has been plagued by serious 
design and planning shortcomings, exacerbated by project management and 
supervision issues. 
 
As a result of these concerns and the apparent Departmental priority to “do 
everything on the cheap” for the past 18 months or so our children have attended 
a facility that has basically been a construction site; a place where the welfare 
and safety have frequently been seriously compromised across a range of areas.  
For these reasons, the School Association have had to be integrally involved in 
the project and our representative has met regularly with senior departmental 
managers to address these serious matters. 
 
Whilst we regret that a considerable amount of the total expenditure for this 
project has been simply squandered addressing these design, planning and 
construction shortcomings and short cuts to do with critical areas of student 
welfare and safety, we are pleased to report that all of these issues have, over 
time, been addressed and the project is now approaching completion to an 
acceptable standard for a specialist facility of this nature. 
 
However, a number of fundamental items remain incomplete.  18 months after 
the therapy pool was opened, a percentage of our students cannot access it as 
the requisite hoist and tracking have not been installed.  Serious corrosion issues 
have been identified with the pool railings yet any commitment to replace them 
has to this time been avoided.  Key elements of our individualised teaching and 
learning programs offered at the previous campus have not been available at this 
campus as an appropriate teaching space is not available.  We were recently 
advised that the architect designed plan to transform the architect designed but 
unusable bus garage (another story) into a suitable space cannot now proceed 
due to current budget restraints, even though this matter has been on the 
agenda for 15 months.  Plans commissioned by the Department of Education, in 
the first instance, seems to imply that it was considered an essential part of our 
students’ education. A serious shortage of classroom space has meant that our 
school library is now part of the Art room, basically negating the efficacy of both 
activities.  A number of other important areas committed to in Parliamentary 
Standing Committee report have not been developed or have had to be allocated 
to additional teaching spaces.” 
 

 

4.12 In their letter, the School Association members declined to attend the opening 

ceremony scheduled for 26 August 2011 and requested to meet with the Minister 
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at his earliest convenience about the issues raised40.  However, the Minister in 

his response dated 29 August41, requested that the Secretary, Department of 

Education would meet with those concerned and also confirmed that the opening 

ceremony would be postponed to a further date to be agreed.  

 

4.13 It was of concern to the Committee that a key stakeholder group (such as the 

School Association) still held a level of dissatisfaction around the completion 

phase.   

 

4.14 PAC was concerned about the  issues raised by the School Association (para 

4.11) and in summary, evidence received around some of the problems that 

were highlighted concerning the new build before and after the School moved to 

the new site  included (not exhaustive):  

 Relocation of pool site due to siting of existing underground services;42 

 Pool maintenance;43,44 

 Need for a pool hoist;45,46,47 

 Lack of a covered walkway to the swimming pool;48,49 

 A cut-off switch to the pool incorrectly placed50 

 Sensory lights in pool area;51 

 Gutter surrounds needed replacing;52,53,54 

 Leaking eaves and ceilings;55 

 Bus shed not  built to adequately meet the size of the buses;56,57,58,59,60  

                                            
40

  Ibid. 
DoE, Written submission to PAC, 26 October 2011 Hazelwood School Relocation –Southern Support: Appendices C1-C4: 
41

 Appendix C 2 (iii), “Communication: 29 August 2011 Minister for Education and Skills to the Southern Support School    
Association” 
42

 Appendix C1”Variations listed in unofficial response” 
43

 Appendix C4(i) DoE emails of 22/07/10 between Mark Edwards, Sherry Edwards and Andrew Finch, Phillip White and Steve 
Bingley, p.1-9 
44

 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010” 
p.1-3 
45

 Appendix C4(ii) DoE emails of 11/12/09 between Sherry Edwards, Stephen Bingley, Rob Dalton and Andrew Finch emails of 
11/12/09 p. 2 
46

 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010” 
p.1 
47

 Appendix C 2 (ii) Communication: 4 August 2011 from Southern Support School Association to the Minister for Education and 
Skills” 
48

 Appendix C4(ii) DoE emails of 24/03/10 between Andrew Finch and Stephen Bingley, p. 6 
49

 Appendix C1”Variations listed in unofficial response” 
50

 Appendix C4(i) DoE emails of 22/07/10 between Mark Edwards, Sherry Edwards and Andrew Finch, Phillip White and Steve 
Bingley, p.3-4 
51

 Appendix C4(ii) DoE emails of 8/04/10 between Andrew Finch and Stephen Bingley, p. 9 
52

 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”    
p.10 
53

 Appendix C3(iii) “Examples of further requests and demands submitted by the School and School Association from May 2010 
by email and via personal request” p. 6 
54

 Appendix C4(ii) DoE emails of 20/05/10 between Andrew Finch and Stephen Bingley p.10 
55

 Appendix C3(iii) “Examples of further requests and demands submitted by the School and School Association from May 2010 
by email and via personal request” p. 5 
56

 Ibid. p. 2 
57

 Appendix C4(ii) DoE emails of 12/03/10 between Andrew Finch and Stephen Bingley p. 3-4, p. 8 
58

 Appendix C4(ii) DoE emails of 08/04/10 between Andrew Finch and Stephen Bingley p. 9 
59

 Appendix C1”Variations listed in unofficial response” 
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 Safety fencing not initially done;61 

 Traffic management issues – the original completed design could not 

accommodate the number of buses;62,63,64 

 Incomplete and inadequate laundry;65,66  

 Insufficient art room space67; 

 Sensory/ Interactive Room not complete prior to students’ arrival;68 

 No covers on gas fittings;69,70    

 Regarding the front entrance, initial problems with width of doors for 

wheelchairs and with doors meeting security access needs of disabled 

children;71 

 A section of the inappropriate existing three rail fence (not safety standard) 

remained in place after the commencement of the school year;72 

 Revised fire access and exits needed to meet Tas Fire Service standards;73 

 Issues with the bike track and landscaping to be completed;74,75,76 

 Landscaping issues with drainage, and playground space, equipment and 

safety matting;77,78,79,80 

 Teaching kitchen to be made suitable for wheelchairs;81 

 Inadequate heating in gym;82 

 Air-conditioning issues;83,84,85 

                                                                                                                                          
Written submission to PAC, 26 October 2011, Hazelwood School Relocation – Southern Support: Appendices C1-C4: 
60

 Appendix C3(iii) “Examples of further requests and demands submitted y the school and School Association from May 2010 by 
email and via personal request” p. 23 

61
 Appendix C4(ii) DoE emails of 27/09/10 between Andrew Finch and Stephen Bingley p. 15 

62
 Appendix C4(ii) DoE emails of 19/08/10 between Andrew Finch and Stephen Bingley p. 12-13 

63
 Appendix C4(ii) DoE emails of 18/11/10 between Rob Dalton and Stephen Bingley p. 19 

64
 Appendix C1”Variations listed in unofficial response” 

65
 Appendix C3(i) “List of demands from the Hazelwood School Association presented between February 2007 and July 2008”,  p. 
5 

66
 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”, 
p. 5   

67
 Appendix C 2 (ii), “Communication: 4 August 2011 from Southern Support School Association to the Minister for Education and 
Skills” 

68
 Appendix C3(iii) “Examples of further requests and demands submitted by the School and School Association from May 2010 
by email and via personal request” p 21-25 

69
 Ibid. p. 21  

70
  Appendix C4(i) DoE emails of 18/03/10 between Sherry Edwards (School Principal) and Andrew Finch p.9 

71
 Appendix C3 (ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”,  
p. 1;   

 Appendix C4(i) DoE emails of 18/03/10 between Rob Dalton and Andrew Finch p.1 
72

 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”, 
p. 4 

73
 Appendix C2(iv) Question Time Brief 03/11/10 

74
 Appendix C4(ii) DoE emails of 18/03/10 between Andrew Finch, Sherry Edwards and Phillip White, p. 5 

75
 Appendix C4(ii) DoE emails of 06/10/10 between Rob Dalton and Andrew Finch, p. 17-18  

76
 Appendix C3 (ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”,  
p. 2 

77
 Appendix C4 (ii) DoE emails of 16/11/10 between Andrew Finch and Rob Dalton, p.18 

78
 Appendix C1”Variations listed in unofficial response” 

79
 Appendix C3(i) “List of demands from the Hazelwood School Association presented between February 2007 and July 2008”,p. 
7-8 

80
 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010” 
p. 2-6 

81
 Appendix C4(ii) DoE emails of 11/03/11 between Andrew Finch and David Menzie (DoE), p. 22 

82
 Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”  
p. 7, 9 
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 Security issues;86,87  

 Replacement of heating panels;88  and  

 Adequate safety glass needed to be installed replacing existing glass89,90  

 

4.15 The Committee further notes that $550,000 over approved JSCPW budget was 

spent in relation to the landscaping (para 1.4). PAC received evidence of 

inadequate drainage around this area and that rectification was required91 – and 

finds this to be another area of the works that lacked preliminary scope and 

sequence.   

 
4.16 The Committee also notes the following issues around the (old) school site that 

needed to be re-developed to meet the needs of its new students, such as: 

 In-situ heaters that were unsafe for children 92,   

 In-situ glass that needed to comply with Safety standards93,94  

 There was an (existing) building with open eaves95  

 
4.17 The Committee is concerned that the school was occupied by students before 

rectifications were made in some instances: for example; with respect to the in-

situ glass, and that full safety glass, which was requested in the first instance by 

the School Association96, was only later fully installed after students had 

commenced at the new school site. The Committee notes concerns held by the 

School around the glass and that a Glass Audit was ultimately recommended in 

July 201097. 

 

                                                                                                                                          
Written submission to PAC, 26 October 2011, Hazelwood School Relocation – Southern Support: Appendices C1-C4: 
83

 Ibid. p. 4-5, p. 8 
84

   Appendix C4(ii) DoE emails of 11/12/09 between Andrew Finch and Stephen Bingley, p. 1 
85

   Appendix C3(i), “List of demands from the Hazelwood School Association presented between February 2007 and July 2008”,  
p. 5 

86
   Ibid. p. 3-4 

87
   Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”    

p. 1,4,10 
88

   Appendix C1 “”Variations listed in unofficial response” 
89

   Appendix C2 (i) Ministerial Briefing Note of 28/08/09, p. 2 
90

   Appendix C3(i) “List of demands from the Hazelwood School Association presented between February 2007 and July 2008”,  
p. 7 

91
   Appendix C4(ii) DoE emails of 06/10/10 between Rob Dalton and Andrew Finch, p. 17 

92
   Ms Michelle Foster, Transcript of Evidence, 23 September 2011, p. 8 

93
   Appendix C3(i) “List of demands from the Hazelwood School Association presented between February 2007 and July 2008”,  

p.  7; Appendix C2 (i)  Ministerial Briefing Note of 28/08/09, p. 2 
94

   Appendix C4(i) DoE emails of 22/7/10- 23/7/10 between Andrew Finch (DoE),  Stephen Bingley (DoE), Rob Dalton (DoE), and   
Sherry Edwards (School Principal), p. 1-3 

95
   Appendix C3(ii) “List of items requiring attention presented by the School and School Association from May 2010 – July 2010”,  

p. 7,10 
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18 

 

4.18 The Committee received evidence that the parents were particularly influential in 

the latter stages, in following up through Ministerial office98 level, to ensure that 

the incomplete and unfit works were in fact, satisfactorily completed.   

 

4.19 The Committee is concerned that it appeared to take active parent intervention, 

to Ministerial levels, for the project to be completed to the standard required, 

rather than the extensive official review and evaluation processes in place (see 

para 8.1 – 8.2) being able to address and resolve the outstanding issues. 

 

4.20 While acknowledging that, over time, DOE has been able to address and meet 

issues of stakeholder concern, the Committee finds that this dissatisfaction 

highlights an apparent breakdown at the stakeholder engagement level, 

notwithstanding the presence of the Steering Committee and extensive project 

management processes in place.  

 

4.21 The Committee makes two recommendations around stakeholder management  

  as given below. 

 

 

Recommendation Seven:  

The Committee recommends that DoE review the stakeholder engagement process 

so that stakeholder concerns and engagement needs are addressed primarily before 

initiation of projects. This would ensure that a proactive rather than reactive 

approach is taken, limiting potential overruns and community concern. 

 

 

Recommendation Eight:  

The Committee recommends that, while the emphasis on stakeholder engagement 

should be in the initial phases (see Rec. 6), it is imperative that an effective process 

also be put in place by DoE to enable better management of stakeholder needs as 

the lifecycle of the project progresses. A post project review may also assist with 

development of this process (see Rec. 11). 

 

 

 

Go to next page 

 

                                            
98

  Appendix C4(i) DoE emails of 26/04/10 between Phillip White (parent), Andrew Finch (DoE),  Sherry Edwards (School    
Principal) and Terry McCarthy (DPAC), p. 8 
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Follow up of JSCPW Approved Projects - Hazelwood School 

Relocation Project  

 

CHAPTER FIVE – Scope and Planning 

 

5.1 The Committee was concerned about the lack of feasibility including poor 

estimation (up front) of duration and costs and that what was initially scoped 

couldn’t be delivered for the cost estimated.   

 

5.2  The scope change involved both additional and new outputs being required (eg; 

new bus shelter, swimming pool, covered walkway  etc).   The consequence 

being that more funding and more time was required in relation to the project. 

 

5.3  This raised a question mark for the Committee over the fitness for purpose around 

what was originally submitted to JSCPW: 
 

Mr BOOTH – I am sorry to cut in there, but I am on that Public Works Committee and 
if we thought in fact the budget was going to blow out to the degree of 
Hazelwood I would be very surprised if it would be approved because we would 
consider it not fit for purpose in its original form.  It is a pretty valid point, really.99 

 

5.4 The Committee sought information about the siting of the school and received 

evidence that a greenfield site was rejected and that the $3.5 million settled on for 

the project (for works at the old Wentworth site) referred principally to the building 

of new teaching and learning areas.  While evidence was received that these new 

areas had been built to a good standard, it did not appear that the rest of the 

school was considered at the outset in the redevelopment – and the students 

needed to also occupy the rest of the school.  

 
5.5 It appeared to the Committee that a budget was set and the works to redevelop 

the Wentworth site were then attempted to fit into that pre-determined budgeted 

amount. 

 
5.6 The Committee notes the role of the Steering Committee100 with respect to the   

project scope to: 
 

- Ensure the project’s scope aligns with the requirements of the stakeholder 

groups; 

- Ensure effort and expenditure are appropriate to stakeholder expectations; and 

- Keep the project scope under control as emergent issues force changes to be 

considered. 

                                            
99

 Mr Kim Booth MP, op. cit., p. 7 
100

 Tasmanian Government Project Management Guidelines, Vol 7.0, p.  177 
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5.7 Overall, there was concern by the Committee at the way the overruns caused by 

scope change led to nearly double the original budget being spent.  The 

Committee found that lack of control over scope change was a contributing factor 

to the budget blowout. 

 
5.8 DoE has not been able to highlight any tangible reference with respect to 

ministerial directives or other high level analysis undertaken, as to why the project 

was doubled in size without being reassessed: for example;  as a new project.  

 

Recommendation Nine: 

The Committee recommends that where the project scope is significantly changed 

as to its original form and content, a re-evaluation of the project at the highest 

oversight level be undertaken.  This may necessitate the project being sent back to 

JSCPW for reappraisal.  

 

 

 

Go to next page 
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Follow up of JSCPW Approved Projects - Hazelwood School 

Relocation Project  

 

CHAPTER SIX – Relationships with Contractors 

 

6.1   With respect to contractors and contracting issues: 
 

Ms FOSTER (DoE) – ....The first contractor on the site was Gunns Limited trading as 
Hinman Wright & Manser who, during the period of the contract, had indicated 
they were withdrawing from the construction industry.  …...  Rather than add 
additional work to that contract, and you may be risking it not being achieved, we 
appointed others to undertake certain works.101 

 
6.2   There were also issues with underperformance of the Hinman Wright & Manser 

(HWM) contract, “due to the contractor’s insufficient resourcing of the project” 102 

 

Recommendation Ten:   

The Committee recommends DoE contract management processes be reviewed to 

minimize opportunity for contract underperformance on a Public Works approved 

project. 
 

 
6.3   Furthermore, regarding contracting issues, the Committee also notes that, due to 

the additional requirements, a second project officer was required to handle the 

additional works and two project managers were on the one site.  
 

 
Mr BOOTH - ….What we are dealing with here effectively, then is a second project  

   within this project103  
 

_________________________________________________________ 
 

Go to next page 

 

                                            
101

 Ms Michelle Foster, op. cit., p. 20 
102

 Hon Nick McKim MP, Submission to PAC Committee, 7 October 2011, p. 2 
103

 Mr Kim Booth, op. cit., p. 21 
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Follow up of JSCPW Approved Projects - Hazelwood School 

Relocation Project  

 

CHAPTER SEVEN – Accountability - Annual Reporting 

 

7.1  The Committee notes the disclosure of the HWM contract for the project in the 

2008-09 Department of Education and Skills Annual Report as follows: 

 

Building and Construction > $50,000  

Source: (p. 79 of 2009 Annual Report, Department of Education and Skills) 

Contractor Location Description Period of 

Contract 

Value of 

contract $ 

Hinman Wright 

& Manser 

Sandy Bay, 

Tasmania 

Hazelwood School – additions 

and alterations 

10/08 – 

11/09  

3,033,000 

 

7.2  The Committee also notes that other than the HWM contract disclosure of $3.03m 

(see para 7.1), no further information relating to contracts for the Hazelwood / 

Southern Support School project was disclosed in the Annual Reports for the 

Department during subsequent years, despite the project costing over $6.4m. 

 

7.3 The Committee notes the disclosure of the project in the Department of Education 

and Skills Annual Reports under the section “Ongoing Major Capital Projects”  for 

the years 2009 and 2010 as follows : 

 

Ongoing Major Capital Projects 

DoE 
Annual 
Report 

 

Facility Project  
 

Est 
total 
cost 
$’000  

Est cost 
to 

complete 
$’000  

Est completion 
year 

2009-10 
(p. 79) 

Southern 
Support 
School  

Establishment of a 
contemporary learning 
center for students with 
a disability 

 
6,142 

 
1,166 

 
2010 

2008-09 
(p. 74) 

Southern 
Support 
School and 
inclusive 
education 
training 
facilities 

Establishment of a 
contemporary learning 
center for students with 
disabilities and an 
inclusive education 
training facility 

 
3,585 

 
1,237 

 
2010 

     Above extracted from:   Annual Reports of the Department of Education and Skills  

 
 
7.4 The Committee found that the estimated total cost of the project, as disclosed 

above in 2010 ($6.142m) varied significantly from the estimated total cost 
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disclosed in 2009 ($3.585m).  No reason for the variation was given in the 2010 

Annual Report.   

 

7.5  The reporting in the Annual Report for 2010 did not conform to Treasurer’s 

Instruction 201104, Section 1(d)(i) (c) re Annual Report disclosure for 

uncompleted major capital projects, where information on major projects is to be 

included “where the  estimated total cost of the project varies significantly from 

the estimated total cost reported in the immediately preceding financial year, and 

explanation of that variation”. 

 

7.6 The Committee further notes the disclosure of the Hazelwood  Relocation 

Southern Support School project cost information as follows: 

 

Department of 
Education & 

Skills 
- Annual 
Report 

 
Est total cost 

$’000  

Est cost to 
complete 

$’000  

 
Est completion 

year 

2006-07 (p. 73) 3,108 2,750 2008 

2007-08 (p. 67) 3,585 3,107 2009 

2008-09 (p. 74) 3,585 1,237 2010 

2009-10 (p. 67) 6,142 1,166 2010 

 
7.7   PAC was advised105 in October 2011 that the project’s budgeted expenditure was 

now $6.5m, total payments were currently $6.403m and that completion date 

was 16 September 2011. 

 

7.8  From an initial estimated completion year of 2008, the project was actually 

completed in 2011.  

 
7.9 Total final Departmental budgeted expenditure was $6.5m compared with 

$3.585m approved by the Public Works Committee. 

 
7.10 The above information (paras 7.6 – 7.9) indicates that despite the project nearly 

doubling in completion time and $ size from 2008-2010, there was another 

further under-estimation of costs in the 2010-11 period.  
 

- The project finished in Sep 2011 rather than the previous year estimates of a 

2010 finish – representing an at least 9 month time overrun during the last 

year. 
 

                                            
104 Treasurer’s Instruction 201 – Contents of Annual Reports, 
     http://www.tenders.tas.gov.au/domino/dtf/dtf.nsf/v-ti/65A0C37F47C84CF4CA25720A0016396C 
105 Hon Nick McKim MP, Written submission to PAC, 7 October 2011, Hazelwood School Relocation – Southern Support, p. 4 
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- The final project budgeted expenditure was $6.5m, compared with a prior year 

cost estimate to complete of $6.142m.  This increase in budgeted expenditure 

was 358k (6.5m less 6.142m), which represents a 30% increase in the final 

year expected costs to complete the project.106  

   

7.11 The Committee is further concerned at the lack of reporting about the Hazelwood 

School contracts and project progress in the Department’s Annual Report – 

which, as an external document, is a tool for accountability and transparency. 

 

Recommendation Eleven: 

The Committee recommends DoE adhere to annual reporting protocols as per 

Treasurer’s Instruction 201, where the estimated total cost of the project varies 

significantly from the estimated total cost reported in the immediately preceding 

financial year, and provide an explanation of that variation. 

 

 

________________________________________________________ 
 

Go to next page 

                                            
106 (358k / 1,166k* = 30%) – (*see para 5.3 and para 5.6;  – estimated costs to complete at end of 2010 were $1,166). 
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Follow up of JSCPW Approved Projects - Hazelwood School 

Relocation Project  

 

CHAPTER EIGHT – Project Management Processes 

 

8.1  The Committee was advised of the following mechanisms being in place with 

respect to   the management of the project by DoE107: 

- Steering Committee; 

- Project Committee: who had the support and direction at key stages of the 

Manager Learning Services South and the Director Facilities and Capital 

Planning; 

- Regular meetings with stakeholders; 

- General Manager Learning Services and Deputy Secretary Corporate 

Services met monthly with the School Principal and the Chair of the School 

Association; 

- Fortnightly (at least) site meetings with contractors; 

- Risk management process in place and responsibility for risk management of 

the project assigned to an individual, Senior Project Officer, DoE; 

- DoE Senior Project Officer reporting regularly on project progress to DoE 

senior management; 

- Superintendent of Works monitored compliance with the terms of the contract 

performed; 

- Use of internal guidelines and best practice; 

- Regular reporting against key deliverables; and 

- Monitoring of the project by the Deputy Secretary Corporate Services and the 

General Manager Learning Services South and regular reporting to then 

Minister. 

 

8.2  DoE also advised that there was a monitoring plan in place to cover: contract 

requirements; key timelines and milestones; critical deliverables and 

performance reporting priorities; and also reporting against deliverables (KPIs) 

was completed regularly.108   

 

8.3  The  Committee is concerned at the effectiveness of the processes in place 

(listed above in paras 8.1 – 8.2), given that project outcomes (such as delivery 

on time and within initial budget) were not able to be achieved. 

 

                                            
107

 Hon Nick McKim MP, Written submission to PAC, 7 October 2011, Hazelwood School Relocation–Southern Support, p. 7- 12 
108

 Ibid, p. 7 
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8.4   With respect to the work of DoE Project Managers on the project, the Committee 

received evidence that there had been multiple project managers allocated to the 

project over its lifecycle.  The Committee finds a high turnover to be symptomatic 

of the project’s breakdown, affecting communication and project continuity, along 

with associated transition issues.  

 

8.5  Regarding post review follow-up, the Committee notes the following response 

from DoE officers: 
 

CHAIR  - Obviously you had a lot of headaches in relation to Hazelwood, how would 
you improve the process?  Did you in the end sit down as a group and say, 'This 
has been a problem because of a number of issues.  How can we improve the 
process so it doesn't happen again?'.  If so, what was the comment that you 
made?109 

 
Ms FOSTER (DoE) - I think this would not have occurred if it had been a greenfield 

site.  It certainly would not have happened to that extent, so we have some 
significant learnings for next time.  If it is a high-needs environment and we are 
trying to fit existing infrastructure to that need, even though there was extensive 
consultation it still led them to start thinking, 'The covered walkway isn't 
sufficient'.  They were not thinking holistically because there was a building in 
front of them.  They did not think to the whole concept, as you would with 
greenfields.  I am not saying that we must do greenfields from now on but we 
would think that through a lot more carefully next time.  The site had been a 
special school at one stage but life had moved on in the thinking of delivery of 
educational services, so we would think very carefully about that next time.  We 
have certainly learnt a lot.  The demands are much greater than even I think they 
thought at the time, so when we came to the Parliamentary Standing Committee 
the school association in particular would not have sat in front of that committee 
very quietly if they had concerns.  They were all subsequent things. So I would 
build a lot more time into being very careful before they signed off on the 
plans.110     

 
CHAIR - So more time in the preparation and the planning as opposed to what 

occurred?111 
 
Ms FOSTER (DoE) - Yes, but at our direction as well - 'So have you thought about 

this?'.  So we would extend the scope of the design thinking into, in particular, 
the landscaping, the bike paths they asked for, the quality of the playgrounds and 
the extent of what was available.  Once they started to learn what they could 
have, and this is during the construction period, the demands grew from there, 
particularly on the outside treatment.112 

                                            
109

 Chair, Hon Jim Wilkinson, op. cit., p. 21 
110

 Ms Michelle Foster, op. cit., p. 21 
111

 Chair, Hon Jim Wilkinson, op. cit., p. 21 
112 Ms Michelle Foster, op. cit., p. 21 
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8.6 Notwithstanding conceptualization and budget execution issues associated with 

this project, the Committee  recognizes the functionality and outcomes inherent in 

the final product and received evidence that the school is now fit-for-purpose and 

a teaching and learning environment reflective of what children should be entitled 

to. 

 
8.7 The Committee expects a post completion review of the project to be completed by 

DoE and sees this as a necessary part of the process with respect to successful 

management of future projects. 
 

Recommendation Twelve:   

The Committee recommends DoE undertake a post–project evaluation upon 

completion of the Hazelwood School Project and that the results of this evaluation 

be taken into consideration by DoE when undertaking future public works projects 

 

 

Recommendation Thirteen:   

The Committee recommends that the Auditor-General review the Hazelwood 

School Project as a part of his annual audit of DoE with respect to: 

  the project evaluation process undertaken by DoE post-project completion; 

  consideration of the effectiveness of any findings that DoE determine from that 

evaluation; and  

  assessment of the DoE’s plan to implement those findings in the project 

management and performance process for future Public Works approved 

projects. 

 

 
 

8.8 The Committee notes the Department of Premier and Cabinet “Tasmanian 

Government Project Management Guidelines” (Appendix Three) and noted that 

DoE should ensure its processes and practices are aligned with those guidelines.   
 

  Of particular relevance in this instance would be the sections around: 

- Planning and Scoping; 

- Governance; 

- Stakeholder Engagement; 

- Project Review  and Evaluation;  and  

- Project closure.   
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Recommendation Fourteen:   

The Committee recommends that DoE ensures its processes and practices of 

project management on public works projects are aligned with the guidelines given in 

the “Tasmanian Government Project Management Guidelines”.   
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APPENDIX ONE – Submissions, and other documents received 

 

No Name  Organisation Date of 
Submission 

Project 

1 Hon Nick McKim MP 
Minister for Education 
and Skills 

Tasmanian 
Government 
DoE 

7-Oct-11 Hazelwood School 

2 Unknown* Unknown 14-Oct-11 Hazelwood School 

3 Hon Nick McKim MP 
Minister for Education 
and Skills 

Tasmanian 
Government 
DoE 

26-Oct-11 Questions on Notice- 
from Hearing 23 

September 

 

* Anonymous submission
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APPENDIX TWO – Witnesses 

 

Organisation 
 

Representative Date 

 
Department of 
Education and Skills 

 
Ms Cath Parker 
Manager Capital Planning and Development  
Capital Planning and Development 
Finance, Facilities and Business Support 
 
Ms Michelle Foster 
Manager Facility Services 
Finance, Facilities and Business Support 
Corporate Services 
 

 
23 / 09/ 2011 

 
Private contributor 
 

 
Anonymous witness 

 
03/ 04/ 2012 

 
 
 

 

End of Report 
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Signed this 16th day of May 2012.  

 

 

 

 

……………………………………….. 

Hon Jim Wilkinson MLC 

Chair of Joint Standing Committee of Public Accounts 

 

 

 


