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Charter of the Committee 
The Public Accounts Committee (the Committee) is a Joint Standing Committee of the 
Tasmanian Parliament constituted under the Public Accounts Committee Act 1970 (the Act). 
 
The Committee comprises six Members of Parliament, three Members drawn from the 
Legislative Council and three Members from the House of Assembly. 
 
Under section 6 of the Act the Committee: 
 
• must inquire into, consider and report to the Parliament on any matter referred to the 

Committee by either House relating to the management, administration or use of public 
sector finances; or the accounts of any public authority or other organisation controlled 
by the State or in which the State has an interest; and 
 

• may inquire into, consider and report to the Parliament on any matter arising in 
connection with public sector finances that the Committee considers appropriate; and any 
matter referred to the Committee by the Auditor-General. 
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Abbreviations and Acronyms 
DoE Department of Education 
DPFEM Department of Police, Fire and Emergency Management 
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FY Financial Year 
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TSP Targeted Support Partnership 

 



   

Progress of Selected Public Works: Sorell Emergency Services Hub and 
the Major Redevelopment of Sorell School  Page 1 

Executive Summary 
The Sorell Emergency Services Hub and the Major Redevelopment of Sorell School are 
major projects considered by the Parliamentary Joint Standing Committee on Public Works 
and approved in 2020 (Report Nos 41 of 20201 and 15 of 20202 respectively). The 
Parliamentary Joint Standing Committee on Public Accounts (the Committee), determined by 
its own motion to undertake an Inquiry into progress of these two important projects, in light 
of some identified delays and COVID-19 pandemic related challenges. 
 
The Committee was interested particularly in the progress of the respective development 
applications and building approvals for the respective public works projects; 
the potential impact of any delays to the commencement of the projects to the Tasmanian 
community, the contractors involved in or engaged for the respective public works projects, 
any financial impact/outcome of respective public works projects and the contingencies in 
place to deal with any potential contract variations, noting the apparent difficulty in sourcing 
building and construction materials in the current Tasmanian market. 
 
The Committee was advised by way of Ministerial responses and public hearings of delays 
that had been identified due to soil conditions and additional community consultation. 
However, the projects remain on track to be completed within the contracted time frame.  
 
Significant additional costs were largely avoided due to prior planning and procurement of 
building and fit-out materials and equipment.  
 
The Committee notes that appropriate additional resourcing is critical in supporting schools 
engaged in major capital works projects. In addition, the Committee notes the value and 
opportunity provided in terms of attracting emergency services volunteers and collaboration 
opportunities offered by the new Sorell Emergency Services Hub model and suggests that 
other local communities throughout Tasmania would benefit with a similar approach to co-
locating emergency services. 
 
The Committee also thanks the Committee Secretary (Simon Scott) and Secretariat 
(Allison Scott) for their assistance during the Inquiry.  

 
Hon Ruth Forrest MLC 
Chair 
 
28 September 2022 

                                                 
1 See Parliamentary Standing Committee of Public Works: Sorell Emergency Services Hub (Report No. 41 of 
2020),https://www.parliament.tas.gov.au/ctee/Joint/PWC/Sorell%20Emergency%20Services%20Hub/reports/Sorell%20Emergency%20Se
rvices%20Hub.pdf  
2 See Parliamentary Standing Committee of Public Works: Major Redevelopment of Sorell School (Report No. 15 of 2020), 
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Reports/Major%20Redevelopment%20of%20Sorell%20School.pdf 

https://www.parliament.tas.gov.au/ctee/Joint/PWC/Sorell%20Emergency%20Services%20Hub/reports/Sorell%20Emergency%20Services%20Hub.pdf
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Sorell%20Emergency%20Services%20Hub/reports/Sorell%20Emergency%20Services%20Hub.pdf
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Reports/Major%20Redevelopment%20of%20Sorell%20School.pdf
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Summary of Findings 
The Committee found that: 
 

F1. despite the projected delays expected with COVID-19, the progress of the Sorell 
Emergency Services Hub was continuing satisfactorily; 
 

F2. the projected delays due to latent soil conditions on the Sorell Emergency Services 
Hub site will not significantly impact the completion of the works; 
 

F3. the new Hub will provide an improved 24/7 emergency services response service to 
the surrounding area; 
 

F4. the Department of Police Fire and Emergency Management (DPFEM) had planned 
contingencies to deal with any potential contract variations during the course of the 
Sorell Emergency Services Hub project; 
 

F5. the progress of the major redevelopment of Sorell School appeared to be progressing 
satisfactorily; 
 

F6. whilst it was conceded by the Department of Education (DoE) that ongoing capital 
works during a school term was disruptive to the Sorell School (and any school) 
operations in general, that the Department had supported the School through this 
difficult period; 
 

F7. the potential for a new gymnasium and oval at Sorell School will be explored by DoE 
through future capital works submission(s) made as part of the Department's annual 
budget process; and 
 

F8. DoE had planned contingencies to deal with potential contract variations during the 
course of the Major Redevelopment of Sorell School project. 
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Summary of Recommendations 
 
The Committee makes the following recommendation to DPFEM: 
 

R1. DPFEM consider, as part of future infrastructure programs, other sites that would 
benefit from an emergency services response facility similar to the Sorell Emergency 
Services Hub model. 

 
The Committee makes the following recommendation to DoE: 
 

R2. DoE continue to support all schools with appropriate additional resourcing when 
undertaking major capital works programs to minimise disruption to normal activities. 
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Conduct of Review 
On 17 March 2022, the Committee resolved to inquire into the progress of public works 
projects, approved by the Joint Standing Committee on Public Works, related to the Sorell 
Emergency Services Hub and the Major Redevelopment of Sorell School that were both 
approved in 2020 (Report Nos 41 of 2020 and 15 of 2020 respectively). 
 
On 21 March 2022, the Inquiry Terms of Reference was made public and made available on 
the Committee’s website: 
 

To inquire into and report upon the Tasmanian Government’s progress of public works 
projects, approved by the Joint Standing Committee on Public Works, related to the 
Sorell Emergency Services Hub and the Major Redevelopment of Sorell School that were 
both approved in 2020 (and any other matter incidental thereto), with particular regard 
to: 
 
1. the progress of the respective development applications and building approvals for 

the respective public works projects; 
2. the potential impact of any delays to the commencement of the projects to the: 

a. Tasmanian community; 
b. contractors involved in or engaged for the respective public works projects; and 
c. financial impact/outcome of respective public works projects; and 

3. the contingencies in place to deal with any potential contract variations noting the 
apparent difficulty in sourcing building and construction materials in the current 
Tasmanian market. 

 
The Secretary wrote to the Hon Jacquie Petrusma MP (Minister for Police, Fire and 
Emergency Management) and the Hon Roger Jaensch MP (Minister for Education, Children 
and Youth) seeking their responses to the aforementioned questions. 
 
Responses to the Committee’s questions were received on 27 and 28 April 2022 respectively. 
 
Both Ministers and their respective Departmental Representatives were called and attended 
the following public hearings on Friday, 17 June 2022 in Committee Room 2, 
Parliament House. 
 

Hon Roger Jaensch MP 
Minister for Education, Children  and Youth 
 
Department of Education Representatives 
Mr Tim Bullard (Secretary) 
Ms Jenny Burgess (Deputy Secretary Strategy 
and Performance) 
Mr Kane Salter (Deputy Secretary Corporate 
and Business Services) 
Mr James Burrows (Manager, Office of the 
Secretary) 

Hon Jacquie Petrusma MP 
Minister for Police, Fire and Emergency 
Management 
Departmental Representatives 
Ms Mandy Clarke (Deputy Secretary) 
Mr Dermot Barry (Chief Officer, Tasmania Fire 
Service) 
Mr Jonathan Higgins (Assistant Commissioner 
Operations, Tasmania Police) 
Mr Leon Smith (Acting Director, State 
Emergency Service) 
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During the Inquiry, the Parliament was prorogued twice and suspended once delaying the 
progress of this inquiry: 
 

• from 6 April 2022 to 3 May 2022 (following Premier Gutwein’s resignation); 
• from 1 to 16 August 2022 (following the resignation of Hon Jacquie Petrusma MLC); and 
• from 13 to 27 September 2022 (following the passing of a condolence motion of both 

Houses in commemoration of the passing of Her Majesty Queen Elizabeth II). 
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Background 
Sorell Emergency Services Hub 
On 7 December 2020, under the Public Works Committee Act 1914 (PWC Act) the 
Parliamentary Standing Committee on Public Works (PWC) approved the works to construct 
an Emergency Services Hub on a new greenfield site in Sorell (47 Cole Street), with 
Tasmanian Police, the Tasmania Fire Service (TFS) and the State Emergency Service (SES) 
personnel to be co-located in a modern, state of the art emergency services facility.3 The 
Sorell Emergency Services Hub will allow response crews from each emergency service to 
be directly based in the same area, which is expected to improve critical response times and 
enhance community safety. 

 

 
 

Sorell has an existing police station but does not have a fire station, nor a dedicated State 
Emergency Service facility in the area.  State Emergency Services’ Southern Regional unit is 
the closest SES response to Sorell, located in Mornington 20km away.  The nearest volunteer 
fire stations are located in Midway Point, Dodges Ferry, Orielton and Wattle Hill. The 
current Sorell Police Station provides policing services to the Sorell municipality, which 
includes Sorell township, Midway Point, Forcett, Lewisham, Dodges Ferry, Primrose Sands 
and Orielton.  It also services the needs of and provides backup to the one-person stations at 
Richmond and Nubeena and the two-person station at Dunalley. 

                                                 
3 See Parliamentary Standing Committee of Public Works: Sorell Emergency Services Hub (Report No. 41 of 2020), 
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Sorell%20Emergency%20Services%20Hub/reports/Sorell%20Emergency%20Services
%20Hub.pdf   

https://www.parliament.tas.gov.au/ctee/Joint/PWC/Sorell%20Emergency%20Services%20Hub/reports/Sorell%20Emergency%20Services%20Hub.pdf
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Sorell%20Emergency%20Services%20Hub/reports/Sorell%20Emergency%20Services%20Hub.pdf
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The estimated cost of the project was $12 million (Tasmanian State Government provided) 
with an estimated project completion date within FY 2021-22. The proposed works aimed to 
provide the following advantages and benefits: 

 

• greatly improving critical response times for road crash rescues and other emergencies; 
• enhancing community safety in the South East region 
• providing a modern and efficient operating environment contained within the building’s 

functional layout, including state of the art IT technologies; 
• reduced maintenance and operating costs resulting from facility sharing and building 

efficiency; 
• increase capacity to deliver emergency service functions to meet the demands of the rapid 

growth in the South East region now and into the future; 
• create an additional location for incident management and incident staging, due to the 

inclusion of a major incident room/incident control centre; 
• improve the Work Health and Safety of employees and volunteers through the provision 

of state of the art, purpose-built facilities; and 
• improve access, safety and security for the local community. 

 

While the current Sorell Police Station will close, the Volunteer Fire Stations and SES units 
in the South East region will be retained and complement the new facility. 

 

At the public hearing, the Minister Petrusma spoke to the progress to date of the Sorell 
Emergency Services Hub: 

 

Mrs PETRUSMA - … by way of background the genesis for this project is the growth in 
population within the Sorell and surrounding regions. The current Sorell Police Station 
was built in 1966 and it has received four additional police officer(s) since 2018 under 
this Government taking its establishment to 16. As such it is no longer fit for purpose nor 
has the appropriate space, layout, security nor supporting infrastructure for adequate 
police operations. 
 
Furthermore, as there is currently no fire station in Sorell, and the closest SES unit is at 
Mornington which is 20 kilometres away, as part of establishing the hub, a new TFS 
brigade and a new SES unit will be formed in Sorell, which provides an exciting 
opportunity for this rapidly growing and large community who are interest in becoming 
volunteers in our emergency services. 
 
This Government has provided $12 million towards the establishment of the Sorell 
Emergency Services Hub, which will see the TFS, Tasmania Police and the SES co-
located in this large, fit for purpose, state of the art sight at 47 Cole St Sorell, this 
development represents the first hub of its kind in Tasmania, this project will provide the 
community with bolstered emergency services now and into the future. This will improve 
critical response times, including road crash rescue and will enhance for the greater 
southeast Tasmanian community. 
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At the completion of the build the Hub will have an overall combined floor area of 
2,543 metres and will be future-proofed, as it will accommodate up to 21 police officers 
and six police vehicles with secure storage for the police boat. It will accommodate up to 
80 SES and TFS volunteers including junior firefighter members, include shared indoor 
and outdoor training facilities, include major incident facilities where state of the art 
technologies that are critical for setting up a command post or staging area during a 
bushfire. It will include a volunteer engine bay that can accommodate three appliances 
and two people movers, include a career fire engine bay that can accommodate three 
heavy appliances and include a volunteer external storage shed and workshops. 
 
Volunteer recruitment has already been undertaken, and I was delighted to attend the 
recent recruitment on the second of April this year where locals were able to attend the 
new site and seek information on becoming a TFS or SES volunteer. I am pleased to 
advise the committee that 60 people, 30 SES and 30 TFS personnel who live in Sorell and 
surrounding areas have made applications to volunteer at the new hub for the TFS and 
the SES. Induction for these new volunteers has already been undertaken at the Tasmania 
Police Academy on Thursday, 9 June (2022), where they were fitted out for their 
uniforms, given details on the new hub, the volunteer model, and about the values of the 
TFS and SES. 
 
What is also fantastic about these 60 volunteers is that because they live in the Sorell 
area they enable the Hub to have a 24/7 response capability to fire, flood and road crash 
rescue and a roster system will be put in place to enable the 24/7 coverage and response. 
There is also good gender and age diversity in the volunteers, with the volunteers having 
a total of 29 female and 31 male volunteers, and 38 years of age is the average of the 
recruits. 
 
To make sure that our new SES recruits will be able to perform their roles right from the 
opening, in the 2022-23 Budget we are also providing $420 000 for the purchase of 
rescue vehicles and a storm trailer, which will enable the site to be fully functional when 
it opens. The significant investment into the Sorell and south-east community, along with 
other budget commitments of the bushfire prevention and flood mitigation, increasing our 
police establishment demonstrates our government's commitment to keeping Tasmanians 
safe.4 

 

Major Redevelopment of Sorell School 
On 11 June 2020, the PWC approved the works to undertake a major redevelopment of Sorell 
School with the aim of consolidating the school as an integrated Kindergarten to Year 12 
campus and providing contemporary learning environments for the school’s students. The 
main campus of the school is situated at 41 Gordon Street, Sorell.  It is the only school that 
caters for high school aged students within the Sorell municipality.  The school also includes 
an additional Kindergarten at Midway Point.5 

                                                 
4 Transcript of evidence, Public Hearings (17 June 2022) - Sorell Emergency Hub (Minister Petrusma), p.1-2 
5 See Parliamentary Standing Committee of Public Works: Major Redevelopment of Sorell School (Report No. 15 of 2020), 
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Reports/Major%20Redevelopment%20of%20Sorell%20School.pdf   

https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Sorell%20Emergency%20Hub%20(Minister%20Petrusma).pdf
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Reports/Major%20Redevelopment%20of%20Sorell%20School.pdf
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The estimated cost of the project was $25.75 million (Tasmanian State Government 
provided) with the estimated project completion date of May 2024.6 The proposed works 
aimed to provide the following advantages and benefits: 

 

• transform the school as an attractive and welcoming facility with a sense of community 
ownership; 

• create one school by connecting all existing and new facilities; 
• create a contemporary, safe and welcoming learning environment from birth to adult; 
• consolidation of all facilities into one clearly identified educational and community 

precinct; 
• assist the school in its transition to a major regional education centre for south-east 

Tasmania; and 
• remove aged buildings and infrastructure, refurbish all existing facilities, and provide 

highly visible and welcoming new buildings. 

 

At the public hearing, Minster Jaensch mad the following opening comments about the 
progress of the Sorell School project: 

 

Mr JAENSCH - … this is a project that I've been coming up to speed with as the new 
Minister.  I've been reviewing the history of the project since the election commitment in 
2018, through the various approvals to development of the master plan and consultation, 

                                                 
6 See Department of Education submission to PWC, 
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Submissions/Major%20Redevelopment%20of%20Sorell%20School-
Department%20of%20Education%20Submission.pdf   

https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Submissions/Major%20Redevelopment%20of%20Sorell%20School-Department%20of%20Education%20Submission.pdf
https://www.parliament.tas.gov.au/ctee/Joint/PWC/Schools/Submissions/Major%20Redevelopment%20of%20Sorell%20School-Department%20of%20Education%20Submission.pdf
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EPAT's approval, the development and approval of a development application, and 
building and plumbing approvals progressively over the years. Construction has now 
commenced and I'm very glad to see we're at a point where we've been able to overcome 
some unforeseen site issues.  We've been able to work through an extensive community 
consultation on the master plan, some rephasing and staging of the work in response to 
the request for quotation and the scheduling of works identified by the successful 
tenderer, Fairbrother.  
 
I'm glad that we have works underway and substantially commenced now.  As I 
understand it, we're on track for completion in 2024.7 

 

COVID-19 Environmental Context 
The Committee understood that there that Tasmanian construction supply chains were 
significantly impacted resulting in increases in construction material costs as demand 
exceeded supply and that there might also be a shortage of skilled labour through COVID-19 
restrictions, amongst other building and construction industry drivers, since the approvals of 
each of the respective projects.8  

 

The Australian Bureau of Statistics, in releasing its Producer Price Index to March 2022, 
noted that the main contributors to quarterly growth in final demand9 included: 

 

• output of building construction (+3.0%), driven by increases for materials with supply 
constraints for timber and metals, high freight costs and skilled trade shortages; and 

• the annual rise of 4.9% in final demand to March 2022 was the strongest increase since 
December 2008.10 

 
As an analogy, input prices to house construction rose due to ongoing demand in residential 
construction and increases in material prices. Domestic and global supply remained tight with 
shipping delays and high international freight costs. Ongoing shortages of timber and 
increasing metals prices had placed added upward pressure on material costs. Over the past 
twelve months, input prices to house construction rose 15.4%, due to: timber, board and 
joinery (+20.6%) and other metal products (+16.2%).11 
 
With regard to the COVID-19 related supply chain and cost pressure issues, the Committee 
considered the impacts that this might have on the two projects subject to this Inquiry. 
 

                                                 
7 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.1 
8 See ‘Price hikes leave builders on brink’, Kempton, Helen, Mercury (Thursday, 3 February 2022), p.3 
9 Final Demand measures the price change of products (goods and services) consumed with no further processing. For example, sugar cane 
is a preliminary product and used as an input into the production of raw sugar. In turn raw sugar is an intermediate product which is then 
used to produce the final product, refined sugar. Final Demand captures final products destined for final consumption, with no further 
processing (see below n8) 
10 See https://www.abs.gov.au/statistics/economy/price-indexes-and-inflation/producer-price-indexes-australia/latest-release, 
March 2022 (released 29 April 2022). 
11 See above n8 

https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Major%20Redevelopment%20of%20Sorell%20School%20(Minister%20Jaensch).pdf
https://www.abs.gov.au/statistics/economy/price-indexes-and-inflation/producer-price-indexes-australia/latest-release
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Of note, the Committee shared a public media release from an affected local sub-contractor 
who had recently gone into administration, due to losses sustained during COVID-19. The 
sub-contractor highlighted that the COVID-19 outbreak had caused increasing costs in 
products and materials, ongoing delays in projects and a shortage of skilled labour to meet 
demand. They had also been seriously affected by staff absenteeism due to COVID-19 
isolation rules imposed on employees for being close contacts since the Tasmanian border 
re-opening on 15 December 2021.12 The company had been sub-contracted to work on both 
the Sorell Emergency Service Hub and Sorell School Major Redevelopment projects. The 
Committee passed the media release onto the relevant Ministers for their information. The 
media release is attached at Appendix A.  
 
At the public hearings, Minister Jaensch commented on future State Government works as it 
applied to building and construction: 
 

Mr JAENSCH - … Nobody wants to see Tasmanian businesses struggling.  The building 
and construction sector is at unprecedented levels of activity at the moment.  I understand 
there's a pipeline of $16 billion worth of work over the next decade. We're working with 
that industry in other portfolios of mine to grow their workforce by 25 per cent to meet 
that requirement.  That's why we've got initiatives like the hi-vis army, and why we're 
putting TAFE onto a new footing, so it can be more responsive to industry needs and 
respond to those sorts of demands for growth in their capacity to deliver projects.  These 
are the best of times in many ways, for a lot of these businesses - but they bring 
significant challenges as well.  We are under no illusions that this isn't an easy time, but 
it's also an incredibly busy time for the industry.13 

 

Staffing the Sorell Emergency Services Hub 
At the public hearings, the Committee heard about the innovative approach taken to source 
both fire and SES volunteers for the new facility. Minister Petrusma and Messrs 
Dermot Barry (Chief Officer, Tasmania Fire Service) and Leon Smith (Acting Director, State 
Emergency Service) discussed the following: 
 

Ms WEBB - … in terms of the newly recruited cohort of volunteers who'll be staffing it, 
I'm imagining it's the first time in a long while that you've actually populated entirely a 
new site with an entirely new group of volunteers. What's involved in ensuring that the 
right support and the right management and supervision is there for those volunteers 
when they begin…? 
··· 
Mr BARRY - It is unusual for us to recruit and then train 60 volunteers at a time. In fact, 
this is a new model for us. The SES and TFS have worked together in the recruiting 
process and now in the training. Obviously, there are different skill sets, so they will start 
training together - things like first aid and bits and pieces, and other areas around road 
crash and whatever; but then there will also be specialty streams that they will go into as 
well. When it comes time, in the interim, as the station is being built and we train up our 
fire crews, we are going to outpost them - for want of a better word - into the surrounding 

                                                 
12 See https://www.facebook.com/Elphinstoneenterprises/ [Accessed 1 July 2022] 
13 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.7 

https://www.facebook.com/Elphinstoneenterprises/
https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Major%20Redevelopment%20of%20Sorell%20School%20(Minister%20Jaensch).pdf
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areas. All the surrounding fire crews have agreed to take a number of them, and get them 
on the road and mentor them in those early stages as well. Once they go in and start at 
the station and start to respond to emergencies, we will also keep in mind that we have 
paid crews at Glenorchy that, in the early days, will respond and support them as well. 
We can also use our district officers, who are career staff. They will also attend, 
especially in those early days, just to make sure they are going all right. Their initial 
training is like a basic level, and then we will continue to develop them as we go on. 
There is not just one shot and then you are done. We continue to train them and expand 
their skill set as they work through it. 
··· 
Mr SMITH- … from a preparedness perspective, we were acutely aware that we are 
bringing members of the public in to become emergency responders. In their journey, 
right from induction, right through their career, we have a high level of support that we 
provide to them in recognition of the fact that they will be confronted with very traumatic 
events most probably, throughout their careers. Part of their preparedness is taking the 
opportunity to engage in our wellbeing program, and that starts at induction, where they 
are made aware of the environment, and made aware of the potential. Throughout their 
life cycle of volunteering with us, we take a proactive approach to preparing them, but 
then also a high level of intervention when required in recognition of the things that they 
face. There are multiple elements, as the Chief has indicated with joint training, to build 
capability. It is quite exciting.  
 
We are building a cohort of 60 people there, with a brand new culture. That is one of an 
integrated culture, in recognition that we have two operational arms to deliver a service. 
The preparedness of them from the mental health perspective and wellbeing perspective 
is also at the forefront of our minds when providing them the technical skills to do their 
job. 
 
Ms WEBB - I was listening to the description about the fire volunteers’ side of it, and 
being posted with existing cohorts. Normally, of course, a new recruit into one of your 
established groups would have experienced people there to be mentoring and come in 
underneath. In this situation, for your SES volunteers, is there a similar situation where 
they will be placed with experienced people or where experienced people will be sent in 
to lead them in the early stages? 
 
Mr SMITH - Yes. The key element in the building of the capability for service delivery 
from Sorell is road crash rescue. We will be focusing on the elements of the skill sets 
required to deliver a road crash rescue service. Second to that, would be the storm and 
flood response. The training regime for the SES volunteers has already been established 
and has been provided to the members. That includes a distinct focus on getting them on 
boarded, but also skills acquisition in road crash rescue where members of other units 
will come along to participate throughout their journey to provide their insights to them. 
We have a tailored development process for these members, which will include subject 
matter experts, including from the Tasmania Fire Service. 
 
Mrs PETRUSMA - Can I also say, it was excellent how the department undertook that on 
the induction days that were run in April. They showed the clear different units of work 
that each of the volunteers can undertake, if they wanted to go in different streams. We 
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acknowledge the fact that some want to be behind the scenes, providing support and 
others want to do operational. I think that is why we ended up with a nearly 50/50 gender 
split. It was fantastic to see so many people turn up on the day. It was made clear that we 
embrace diversity and are also letting people know that you do not have to be at the 
forefront. You can be doing a lot of other support work too. I applaud the department for 
what they did. 
 
Ms WEBB - Very successful, by the sound of it. 
 
CHAIR - … it was probably quite the envy of many other areas of the state, to have an 
expensive new facility and an integrating of a modelling where you have services 
together. What have you taken from this process that might be used for other parts of the 
state, particularly in recruitment? … you obviously have some young people engaged in 
this process. …? 
 
Mrs PETRUSMA - The average age is 38. 
 
CHAIR - … a lot of those people will be working age and more limited in the time they 
can give, which is a one of the barriers to attracting volunteers. What have you learned 
from the model here that could be applied to other places? 
 
Mrs PETRUSMA - What this Government has also provided in last year's budget was 
funding of $2.4 million to establish a volunteer support unit. There is a volunteer support 
person for the SES and in the TFS. It is all about volunteer coordination, volunteer 
recruitment, volunteer retention and to ensure they're aware of the health and wellbeing 
program. Because their focus in on recruitment, retention, training and a whole raft of 
other things, it is about attracting more recruits. Especially, where we might have - for 
want of a better word - a thin market, we try it in our rural and regional areas to attract 
more. They have now all been recruited. I might ask the Chief and the Acting Director to 
give more outline as to what their work is entailing. 
 
Mr BARRY - The new volunteer support branch is really targeting our recruitment and 
retention of our volunteers. Not only keeping the members we have, but we are always 
looking for good people. Part of the learnings from this was actually, it is a new model 
for us where we essentially turn up in a town, put out the trucks, put out all the equipment 
and have an open day. People turn up and opt to respond, often what happens in our 
established areas, is people get interested, they either see the truck or you move and the 
new neighbour is a member or whatever else. We tend to draw them that way. We found 
while that is okay for sustaining, over time, it is not necessarily the best model. One of the 
learnings from this was the power of having a public display. For when we may be 
struggling to attract numbers, to get the truck out on a Saturday morning at the local 
footy ground or whatever else. We do a display and encourage people, because people 
see it and go, that is not a bad idea. Often, the feedback we get from people in the 
community was, we did not realise you were still looking, or, we did not know they were 
short of members or there was opportunity. Raising the profile of our volunteers in those 
areas and then having the correct support to on board, train and then sustain them is one 
of the keys to keeping - or in fact - growing our volunteer cohort as we move forward. 
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Mr SMITH - As we have learnt having an active and targeted approach within 
communities is essential. The feedback we received from the day in Sorell was exactly 
that, where they knew something was happening here but did not know we had the 
opportunity to be part of it. We do know from data whilst ever there is an event of 
significance within the state or even nationally, that flags interest from people. It is about 
them understanding they have a direct access into the organisation to be able to flag their 
interest. Major strategy in regard to attraction, the volunteer support and strategy unit is 
to be able to go to specific communities and be able to work with existing brigades and 
units to have community events to attract people in the future. 
 
Mrs PETRUSMA - The Department also did an extensive letter box drop in the area too 
and a social media campaign to attract. 
 
Mr SMITH - Yes. 
 
Mrs PETRUSMA - We have learnt from the measures we put in place to try to recruit that 
it was quite successful. We can also utilise this in the future if we do see our numbers are 
decreased in certain areas. We know what we trialled here, what has worked and what 
we can now utilise for the future. 

 

Future Capacity and Direction for Sorell School 
At the public hearings, the Committee asked a question around the current and future 
capacity of the Sorell School. Minister Jaensch and Mr Kane Salter (Deputy Secretary 
Corporate and Business Services) expressed the following: 
 

Mr WILLIE - If I could turn to some capacity issues; what is the current capacity of the 
school? 
··· 
Mr SALTER - It is 1,250.  
 
Mr WILLIE - And what will it be at the end of the redevelopment? 
 
Mr SALTER - It's maintaining it at 1,250.  Current enrolments are 837. 
 
Mr WILLIE - Minister, is there an issue there?  You're undertaking a major 
redevelopment for a growing municipality, and you're maintaining it at the existing 
capacity. Obviously, the enrolments are lower than that capacity; but it could be a 
problem down the track.  
 
Mr JAENSCH - They are at two-thirds capacity now, as Mr Salter has just said.  There is, 
as I've said, also a master plan that looks out to the future.  We've got a works program 
that we're undertaking now; but as with all schools across the state, 194 schools, there is 
a continuous review of their utilisation and also projections for demand.  That informs 
the capital program as well.14 
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With respect to the Department’s strategy of making the Sorell School a hub for long-term 
learning, Minister Jaensch and Mr Bullard explained the following: 
 

Mr TUCKER - … the school's vision is a birth to adult learning facility. Can you expand 
a little bit more with regard to that for us? 
 
Mr JAENSCH - Certainly, the inclusion of Sorell as a host for a new child and family 
learning centre builds on that idea.  We want to be able to work from early years through 
to year 12 in more of our schools.  More years, every year of learning counts and every 
day of learning counts and the earlier we start and the further we go, the better off our 
kids can be. That is the vision for the site.    
 
There are benefits of co-location because people, kids, families, get used to their learning 
environment.  One of the things that I found that has been most successful about the 
Government's policy of extending all schools to years 11 and 12 is that there is not a 
decision to make to leave your school and to relocate or travel to a new one in order to 
continue your education.  To some extent, no decision means staying where you are, 
doing more learning for more years, and for those for whom that is a path of least 
resistance, the benefit is kids get more years of learning.  It works at both ends of the 
school journey … 
 
Mr BULLARD - The original 12 child and family learning centres were standalone 
centres that were placed on sites that were community-centric.  The new six child and 
family learning centres are co-located with schools.  What that shows in between 2010 
when the original concept for the centres was initiated and 2022 is the development in the 
Department of Education's view that it does take responsibility for early childhood 
learning and development and looking at opportunities to provide more of a one-stop 
shop in its environment and then, as the Minister said, at the other end you're seeing the 
implementation of senior secondary in all high school settings. 
 
Sorell provides us with a really unique opportunity to work from birth to year 12 and also 
into the trade training centres which can be utilised for adult learning when they're not 
being used for supporting young people.  It's a great opportunity to build an end-to-end 
education precinct and it is really exciting for us.15 

 
Mr Bullard went on to explain to the Committee as to whether the focus on agriculture would 
remain at Sorell: 
 

Mr TUCKER - You mentioned there with the trade training focus, and I have a farming 
background myself, and I note that the school has had a strong focus on agriculture in 
the past. Going forward, will that strong focus still be there?  Is anything changing in 
that area relating to agriculture and the trade training centre?  
 
Mr BULLARD - Certainly there is an ongoing focus on agriculture at Sorell.  There is 
also an opportunity for us to look then with the development of the Jordan River Learning 
Federation School Farm about how we're providing a span of training across 
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agricultural sectors.  Our intention is to continue to refine our approach in training in 
agriculture and look at the opportunities to utilise sites, especially in the Hobart 
locality.16 

 
The Minister and Mr Bullard covered tailoring the community’s requirements of the learning 
experience to be offered at Sorell School: 
 

Mr ELLIS - …  I've been involved with some Public Works inquiry hearings on the new 
Brighton school and Legana and one of the things I am really impressed with is the 
consultation and the time taken.  I know that there are knockers and why don't we just get 
on with it and build something cookie-cutter.  However, seeing the differences, at 
Brighton there's a lot of focus that the school community want on Aboriginal heritage; at 
Legana around open spaces and a more communal model.  Looking through the Sorell 
School, it was interesting how much there was a focus on bringing the community more 
broadly into the school.  
 
Could you give us a sense of that consultation - like tailoring the learning experiences to 
the communities themselves?  Is it a sort of strategic approach for education?  
 
Mr JAENSCH - … Part of the strategy, as I understand it, is to give the community some 
ownership of their school; it's something they can see there, they've helped shape to meet 
their needs. When we are looking at some communities and some demographics who may 
not have had a strong positive experience of education themselves and are now parents, 
we want them to feel confident and positive about their family's engagement with learning 
for the next generation.  
 
That's been one of the things with child and family learning centres as well.  Some of the 
early models of those were distinctly not at schools, or school-like.  They were intended 
as a different, neutral space, if you like, for parents - young parents in particular - who 
may not have had a positive experience of schools as institutional environments.  
 
With this school, and the discussion we've just had about the way the child and family 
learning centre's intended to be co-located and integrated - this consultation, is about 
reaching out to that community and giving them a chance to have a hand in designing the 
school the way they want and need it to be.   It's so it feels safe for them culturally - safe 
for Aboriginal families maybe; but very much of a place, rather than being an institution 
like the one they had when they went to school… 
 
Mr BULLARD - … The only thing that I would add is, as well as listening to the voice of 
community and understanding their aspiration for the site, we also have an educational 
lead on the redevelopments.  We have a very senior member of staff who's been a 
principal and managed a new build, who provides and coordinates the agency's input, in 
terms of what contemporary teaching, learning and behaviour management looks like.  
Looking at the Brighton School, for example, there's a lot of educational research that's 
underpinning that design, to ensure that it's going to be able to be used for modern 
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teaching and learning; and also that it has aspects around behaviour management, and is 
safe.  
 
You might recall on the other side, there's an election commitment from 2021 around 
upgrading toilets and anti-bullying in toilets.  We know now that the toilets can be places 
that aren't safe.  So, in that case, we are upgrading our toilet facilities to make them safe.  
These whole schools are safe.  There are high levels of visibility; good movement of 
students and staff; areas that can be used for a whole host of different things - moving 
away from having a classroom that's locked down to one particular purpose.  
 
In terms of the Brighton building, particularly one of the things that I really like is that 
the outdoor learning spaces are featured through that central causeway and also up on 
the hill, which is going to be used for Aboriginal history and culture.  
 
We used to just build schools -probably like many of us went to - that were the cookie 
cutter red brick schools that I grew up in, but now we've got those two really important 
inputs that are giving us great environments.  
 
Mr JAENSCH - I expect that with the advent of some new capabilities in our schools, 
through things like the safeguarding officers in schools, there will be intel brought to 
bear on the design and operation of our school environments, which is also going to 
ensure that there is 'designed in' safeguarding as well, in terms of the ability for there to 
be visibility of spaces.  
 
Those are things that I believe we'll see gradually informing the design of our learning 
spaces more as well, through those officers in our schools and that network, and lessons 
learnt across that network being shared as well.17  

 
With respect to the question as to whether co-location of child and family centres in a greater 
school complex like Sorell was optimal, the Minister and Mr Bullard responded to related 
questions: 
 

Mr WILLIE - … in terms of the child and family centre co-locations.  I am interested, 
Minister, whether the Department has looked at the engagement of the community with 
child and family centres that are currently located next to schools - like Beaconsfield, for 
example - or ones that are in the heart of the community - like Chigwell Child and Family 
Centre - because we know that there are some families not engaging with child and 
family centres where it would (be) optimal.  I'm interested in whether the Department has 
looked at that and whether there is going to be any impact, because they are on school 
sites. You talked about people's view of the institution of school; they might have had a 
bad experience themselves and that might prevent them walking through the door. 
  
Mr JAENSCH - And that's where perhaps I was drawing the nexus of those things being 
the opportunity of those communities to be brought in on the design of these 
redevelopments for this school - creating another way back in, another sense of 
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ownership and a softening, I suppose, of what might have been their traditional attitudes 
to schools and learning as well. …  
 
Mr BULLARD - … It's a really interesting question.  Our data doesn't show that those 
centres that are co-located with schools get less throughput, which I think is the basis of 
the question.  Certainly, anecdotal evidence would be that the demographic and 
community influences are probably the biggest driver of attendance and so, one of the 
things that we've now moved toward is outreach.  There is amazing throughput in those 
centres; that's great, but who's not there?  We have officers going out into supermarkets, 
parks, places where parents may gather to understand 'have you attended the service?'; if 
you haven't been to the CFLC, why not?'.  That's the next major drive for those centres to 
make sure that we are capturing the largest number of parents and carers and children in 
those communities.  But going back to your point, no.  There isn't a delineation, that I can 
see.18 
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Sorell Emergency Service Hub Responses 
Response to Question 1 – Progress of Development Application and Building 
Approvals 
The development application for the Sorell Emergency Services Hub was approved on 
25 March 2021. A request for tender for building works was advertised in July 2021. Works 
commenced in November 2021 and the Emergency Services Hub is scheduled to be fully 
completed in early 2023.19 
 
At the public hearing, the Minister Petrusma spoke to the delay in commencing the 
construction project: 
 

Mr WILLIE - … In terms of the budgeting for this project, in the 2018-19 Budget, this 
project was due for completion in 2022. That went out to 2024 and they're now saying 
2023. It's still a year's delay. Is there any explanation for that? 
 
Mrs PETRUSMA - It was re-profiled because of the expectation to deal with COVID-19 
at the time, and also materials. The building works should be completed at the end of this 
year and the fit-out will be done and the building will be opened in early 2023, which is a 
lot earlier than what the profile is across the forward Estimates in the budget. 
 
Mr WILLIE - After it was revised. 
 
Mrs PETRUSMA - It has now been revised back. So, Treasury is very well aware that we 
will be pulling that funding back forward. So, looking forward to opening the new facility 
along with the volunteers and police officers early 2023.20 

 
 

Committee Findings 
F1. Despite the projected delays expected with COVID-19, the progress of the Sorell 

Emergency Services Hub was continuing satisfactorily.  
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Response to Question 2 – The Potential Impact of any Delays to the 
Commencement of the Projects 
The Sorell Emergency Services Hub, as well as housing a police station, involved the 
establishment of a new volunteer TFS Brigade and a new SES Unit at Sorell. A volunteer 
recruitment drive for the TFS and SES commenced in March 2022, with recruitment sessions 
held on 2 and 3 April near the construction site of the new Hub. This recruitment drive had a 
strong response, with 39 applications already received. 
 
The 2021-22 Budget allocation for the Sorell Emergency Services Hub had funding being 
finalised in the 2023-24 financial year. Since this time, due to the progress of the 
construction, the project was now expected to be finalised in early 2023, with funding to be 
brought forward to 2022-23 to align with this finalisation timeframe. 
 
Civil work was halted in December 2021 due to latent soil issues. The halt in construction 
was largely over the Christmas period, with recommencement in February 2022. The pause 
did not affect the contractors involved during this period, given it was largely over the 
Christmas period, and had not impacted the overall construction timeframe.21 
 
At the public hearing, the Minister Petrusma commented on the latent soil issues at the 
worksite: 
 

Mrs PETRUSMA - Soil testing was undertaken in November 2021 that indicated the 
quality of the soil had deteriorated significantly. As a result of the deterioration, the civil 
engineering was required to be redesigned and site civil works halted just prior to 
Christmas 2021 until 15 February 2022. Fairbrother continued with other work during 
this period to minimise any overall project delays.22 

 
In addition, the Minister commented on whether there would be any impact on other 
emergency services in the area and the likely improvement in emergency services response 
times: 
 

Mr WILLIE - Will it have any impact on other emergency services in the area?  Will there 
be a realignment of volunteer brigades or anything like that?  
 
Mrs PETRUSMA - No, because the surrounding fire stations will continue as they are, 
because we committed to not closing any of the surrounding fire stations.  The advantage 
of having this new hub in Sorell is that we now have 60 volunteers, 30 TFS and 30 SES 
that we didn't have before, which is very exciting for the Sorell community because they 
now they will have a 24/7 presence which they didn't have before. 
··· 
Mr WILLIE - Are we going to see an improvement in response times and things like that? 
 
Mrs PETRUSMA - For the Sorell area, definitely, because the nearest SES unit is 
20 kilometres away. The fact that now the SES doesn't have to travel down from 

                                                 
21 Ministerial response to Committee submitted through Minister Petrusma (dated 20 April 2022) 
22 Transcript of evidence, Public Hearings (17 June 2022) - Sorell Emergency Hub (Minister Petrusma), p.3 

https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Sorell%20Emergency%20Hub%20(Minister%20Petrusma).pdf


   

Progress of Selected Public Works: Sorell Emergency Services Hub and 
the Major Redevelopment of Sorell School  Page 21 

Mornington, especially with the roadworks in the area and the causeway and everything 
else, they'll be based in Sorell, which means quicker responses, especially the Tasman 
Peninsula and surrounding areas.23 

 
Mr Leon Smith (Acting Director, State Emergency Service) commented on how far would 
the Sorell Emergency Services Hub was likely to service: 
 

Mr WILLIE - How far will they go from the emergency services? 
 
Mrs PETRUSMA - It is south-east community and I'll ask the acting director. 
 
Mr SMITH - The gazetted areas are in the process of being established. We have a road 
crash rescue unit down the Tasman Peninsula and Nubeena. Part of the strategy for 
establishing the capability at the Sorell Emergency Services Hub is in consideration of 
support into the Nubeena area for storm and flood events, as well support for road crash 
rescue. 
 
We have a tiered response to road crash. Part of the strategy to enable the Sorell hub is 
initial response, like a primary response rapid intervention road crash. And then a 
secondary response vehicle to follow that up in the event that it's more technical. 
 
So, it will be down into the Peninsula area, yet to be defined. Our response up the east 
coast, up into the Triabunna area at this point, we're potentially yet to be further scoped. 
That’s subject to reassigning boundaries for the current unit at Swansea and how far 
south the SES unit from Swansea come. 
 
Mr WILLIE - That work will be done before it's opened? 
 
Mr SMITH - Yes, absolutely. That's being scoped now in collaboration with the Tasmania 
Fire Service who provide road crash rescue services from Hobart Fire Brigade and 
Clarence at the moment.24 

 
The Minister also commented on the impact mitigation on nearby residential properties to the 
Sorell Emergency Hub: 
 

Mr WILLIE - My other question is the impact on residential properties nearby. Has that 
been mitigated, or has there been extensive consultation with the neighbouring 
properties, and do they have an understanding of what's going to happen? 
 
Mrs PETRUSMA - As it was explained during Public Works, extensive consultation was 
taken with neighbours and with council. For example, light mitigation, and there's been a 
lot of work in regard to disability parking at the site. I think everyone's quite excited that 
they're going to have a 24/7 facility that’s in a good location. As you can see, the 
volunteers and the people in the community really embraced the fact that we're now 
going to have 60 volunteers for this new site. It's pretty exciting.25 
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Committee Findings 
F2. The projected delays due to latent soil conditions on the Sorell Emergency Services 

Hub site will not significantly impact the completion of the works. 
 

F3. The new Hub will provide an improved 24/7 emergency services response service 
to the surrounding area. 

 

Committee Recommendations 
R1. DPFEM consider as part of future infrastructure programs other sites around 

Tasmania that would benefit with an emergency services response facility similar to 
the Sorell Emergency Services Hub model.   

 
 
 

  



   

Progress of Selected Public Works: Sorell Emergency Services Hub and 
the Major Redevelopment of Sorell School  Page 23 

Response to Question 3 – The Contingencies in place to deal with any 
Potential Contract Variations 
Regular site meetings were conducted with the contractor to discuss delivery times. Through 
these meetings, items with longer lead times than normal had been identified and ordered 
well in advance to mitigate delay. As an example, these items have included roof trusses and 
structural steel. 
 
Strategies were identified and managed to deal with any potential variations and to directly 
reduce the impact of sourcing building and construction materials. 
 
Alternative construction materials are also put forward at these meetings for discussion, e.g. 
if any delivery delay was expected on documented materials. The impact of COVID-19 was 
being closely monitored and managed by the contractor.26 
 
At the public hearing, the Minister Petrusma MP noted that the expected sale of the soon to 
be surplus Sorell Police Station would assist in keeping the contracted project works close to 
budget: 
 

Mrs PETRUSMA - I can advise the Committee that the total cost of the development will 
be $12.8 million and, of that, the sale of the police station at Sorell is envisaged to cover 
about $550,000 or more of that cost. This is because the Sorell Police Station site is a 
large site, it's very close to town, it’s a large block, and it's very close to all amenities, 
and it was a former residence as well, so that will help to address that and the remaining 
budget overrun will be covered within the operational budget of the DPFEM.27 

 
 

Committee Findings 
F4. DPFEM had planned contingencies to deal with any potential contract variations 

during the course of the Sorell Emergency Services Hub project. 

 
 
 

  

                                                 
26 Ministerial response to Committee submitted through Minister Petrusma (dated 20 April 2022) 
27 Transcript of evidence, Public Hearings (17 June 2022) - Sorell Emergency Hub (Minister Petrusma), p.3 

https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Sorell%20Emergency%20Hub%20(Minister%20Petrusma).pdf
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Major Redevelopment of Sorell School Responses 
Response to Question 1 – Progress of Development Application and Building 
Approvals 
The development application for the project was approved in March 2021 and building and 
plumbing works approved in September 2021. Following a competitive public tender process, 
Fairbrother was selected as the successful contractor ($24,598,248 total contract value).28 
Construction works commenced onsite in September 2021 and were scheduled to be 
completed in September 2024.29 
 
At the public hearings Minister Jaensch and Mr Kane Salter (Deputy Secretary, Corporate 
and Business Services) spoke to the current progress of the early years and child and family 
learning centres, and the overall stages of contracted works: 
 

CHAIR - … there was a commitment to incorporate or build a child and family learning 
centre. This was a separate project but it would be part of the construction, if I 
understood that correctly. Is that right? If it is, how is that proceeding? The Public Works 
Committee was told that they expected that to be built in the 2022-2023 year and you said 
earlier that the school was on track to be completed in 2024. 
 
Mr JAENSCH - I understand that the child and family learning centre component will 
commence once enabling works for the school redevelopment are concluded. I expect that 
has to do with some of those site civil and services works. … 
 
Mr SALTER - The early years and the child and family learning centre are in stage 2 of 
the planned works. There are due to commence in early 2023 with estimated completion 
the end of 2023. 
··· 
CHAIR - You know in the Public Works Committee report how at 2.9 there is the outline 
of the areas A, B through G, there are records all the way to G, which is a later project, 
as I can understand. Can you give us an update as to where you are up to in this process? 
··· 
Mr SALTER - In terms of stage 1 works, which cover broadly admin, primary and senior, 
secondary, have commenced with the contractor and completion is due early 2023. 
 
Stage 2, which is covering, as I mentioned, the early years and the child and family 
learning centre, that’s due to commence early 2023 with completion late 2023. 
 
Stage 3, the junior secondary, is due to start late 2023 with completion late 2024.30 

 

                                                 
28 Awarded contract for Sorell School Redevelopment and Child and Family Learning Centre (F273), Tasmanian Government Tenders, 
https://www.tenders.tas.gov.au/ContractAwarded/Details/10327   
29 Ministerial response to Committee submitted through Minister Jaensch (dated 28 April 2022) 
30 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.3 

https://www.tenders.tas.gov.au/ContractAwarded/Details/10327
https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Major%20Redevelopment%20of%20Sorell%20School%20(Minister%20Jaensch).pdf
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Committee Findings 
F5. The progress of the major redevelopment of Sorell School appeared to be 

progressing satisfactorily. 
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Response to Question 2 – The Potential Impact of any Delays to the 
Commencement of the Projects 
In progressing the project, a number of factors needed to be carefully considered, including: 
 
• the need to undertake extensive community consultation; 
• the requirement to stage construction to allow the school to continue to operate; and  
• the addition of the Child and Family Learning Centre into the project scope. 
 
Further, a delay to the supply of timber roof trusses due to a national shortage had delayed 
progress of construction, which is occurring in three phases over a total of three years to 
allow the school to continue to operate whilst new buildings were added and then others 
renovated. 
 
The school continued to operate during the construction phase, and as such, the impact to the 
local community arising from delays was nominal. The school had provided regular 
communication to its community and neighbouring businesses and residents about the 
progress of the redevelopment, and the Department of Education had engaged closely with 
the Sorell Council, whose Mayor has been a member of the Project Working Group. 
 
The Tasmanian construction industry remained buoyant which together with labour and 
building material shortages related to the COVID-19 pandemic, was broadly impacting 
construction project budgets and delivery timeframes.31 
 
At the public hearings, Minister Jaensch and Mr Kane Salter (Deputy Secretary, Corporate 
and Business Services) spoke to the concern around building material shortages and 
workforce issues: 
 

CHAIR - You're not concerned about building material supply shortages and workforce 
issues, in terms of completing the works on time? 
 
Mr JAENSCH - They are pressures in the operating environment in the market for every 
building and construction project that's running at the moment, Chair. Never say never; 
but my understanding is that we've got our contractors on site now, they're experienced, 
we've worked with them before and they've got a schedule that they're projecting that they 
know they can meet. I'll ask Mr Salter if he has any updates. 
 
Mr SALTER - That is a correct assessment, Minister. They are matters that we continue 
to monitor on an ongoing basis. At this stage, the contractor hasn't provided any 
indication that we can't meet that end time frame.32 

 
 
 
 

                                                 
31 Ministerial response to Committee submitted through Minister Jaensch (dated 28 April 2022) 
32 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.3 

https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Major%20Redevelopment%20of%20Sorell%20School%20(Minister%20Jaensch).pdf
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The Minister and Mr Salter further commented on the delay to commencing the capital 
works: 
 

Mr WILLIE - Minister, this project in the 2018-2019 Budget was due for completion in 
2021; it is now due for completion in 2024. In your correspondence you put that down to 
extensive consultation. Was that the main cause of the overrun in time line? 
 
Mr JAENSCH - I understand there have been a few different factors, including 
consultation and re-phasing of elements of the project to be able to achieve it. There have 
been changing market conditions. I understand that there have been some site factors to 
do with the conditions underground that we've needed to be able to work with - rock on 
the site and other things like that - which have altered the design and the construction 
approach. They're the elements that have been brought to my attention as factors that 
have contributed to the delay. … 
 
Mr SALTER - … The two key components are extensive consultation - which the 
Department is doing across all the major projects to make sure we get the right input 
from the school, the community at the front end - and, in terms on the contract, the two 
tenderers that responded - and factoring in the conditions that members have commented 
on - sought a three year time frame rather than a potential two year time frame.33 

 
In addressing the issue as to whether the impact of the delays was nominal or not, the 
Minister and Mr Tim Bullard (Secretary) shared the following: 
 

Mr WILLIE - Minister, the other thing in your correspondence I thought was a little bit 
concerning was that the impact of the delays is nominal, that the school continues to 
operate. I've spoken to people within the school community; it is having an impact on 
learning and the operation of the school. Some of the things I've heard is that there have 
been capacity issues for the grade 11 and 12 extensions. I've heard that they are in the 
trade training centre now and that adult education has had to move out of that centre into 
the Sorell municipality. The child and family centre development has been impacted; 
that's been talked about a little bit because of the delays and that's due to take place at 
the end of stage 2 of the development.  
 
But, I've heard that the child and family centre group are doing pop-ups and things now 
in the Sorell municipality. I've also heard that there are issues because stage 2 and stage 
3, which is the primary school part of the redevelopment, mean that two netball courts 
currently closed. There's a basketball court closed, which means that activities are 
limited for the students because of the delays. And the main oval is not in service, which 
I've heard is contributing to behaviour issues… 
 
Mr JAENSCH - … Right across the board, we have a lot of learning infrastructure and 
capital works. We have an unprecedented budget this year and across the forward 
Estimates, and over recent years, to do a lot of catch-up and reinvestment in this 
infrastructure right across the state. We recognise the pressures on some of the ageing 

                                                 
33 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.3-4 
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infrastructure, some of the capacity issues in some areas and maybe some 
underinvestment previously that might have averted that. 
 
We're catching up on that and we have $250 million dollars in the current Budget and 
across the forward Estimates to remedy that situation. We'll keep investing, because of 
the sorts of issues that you raise right across our school system. 
 
I've been briefed on our process for monitoring and prioritising capital works and how 
we invite schools each year to put forward their projects and their priorities, and how 
they are ranked and how investment is applied across those… 
 
Mr BULLARD - We certainly recognise the resilience of schools when they are 
undergoing major capital works projects and we support school leadership to work 
around what is effectively a building site. It's not ideal. 
 
I was fortunate enough to catch up recently with the school leadership of Sorell and 
whilst there are definitely challenges at the school, their narrative was very positive 
about both the redevelopment and behaviour management in general. I mentioned at 
Estimates that the work they are doing to recalibrate their approach to behaviour 
management, coming with a really positive mindset, is paying real dividends for them. 
 
We'll continue to support the school, as we do with all schools through the capital works. 
We have to accept that in redeveloping a site as big as Sorell, there are trade-offs, but I 
think as you would have gone to openings - and I have - that once they get to the end of it 
they believe that the concessions that needed to be made during construction are worth it. 
 
Mr JAENSCH - I understand that it's also is a two-way street, because the construction 
time frame and the staging of works has also been informed by the fact that school is still 
happening in those schools. 
 
It might have been quicker if this site was not operating as a school. It could be that the 
works program could be delivered more quickly; but some of the drawing out of the time 
frame is in response to the need to be able to decanter and move students into other 
interim arrangements so that school can continue. 
 
Mr WILLIE - It is less than ideal, though, Minister isn't it; because there would be some 
students that will probably start in grade seven - maybe finishing grade ten - and go 
down the road to one of the colleges, who will experience Sorell High School as a 
construction site? It is extremely disruptive to student learning. 
 
Mr JAENSCH - We've got construction underway at a lot of schools around the state. In 
each case the projects are managed to be as least disruptive as possible, but also to 
deliver a better learning environment as quickly as possible. 
 
It's part of the craft of project managing these things and having a significant capital 
works program for education. 
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Mr WILLIE - I think everyone can agree that new and better facilities that are purpose-
designed are a good thing. It is about the delays here that are of concern and the 
disruption that it is causing. 
 
Mr JAENSCH - And again, that is part of the juggle that is always required when we are 
providing upgrades to schools that are being used and occupied. Unfortunately, that also 
means that sometimes those projects take longer to deliver because we are working 
around an operating school.34 

 
With respect to the potential for a new gymnasium and oval at Sorell School, the Minister 
briefed the Committee: 
 

Mr WILLIE - Minister, I know it wasn't part of the public works report and it's not really 
called stage 4, but there is further development flagged in the master plan around a 
gymnasium and new oval. 
 
Will that take place once this work is completed? 
 
Mr JAENSCH - I understand that the gymnasium and certain other items that were 
originally identified through the master planning have been identified as things that are 
outside the envelope of the available funding for delivery of the priority upgrades and 
there will be capital works submissions made for those through the Department's annual 
process.35 

 
The Minister and Messrs Bullard and Salter described to the Committee the lengths the 
Department of Education went to engage with the local Sorell community: 
 

Ms WEBB - I am seeking more detail on the answer that was provided about the impact 
on local community arising from the delays being nominal. It says here, 'the school has 
provided regular communication to its community and neighbouring businesses and 
residents and engaged with the council' it mentions. Could you talk in more detail about 
what that has looked like and how you have managed that interaction with the 
community? 
 
Mr JAENSCH - … I understand that the project - from the master plan through - has had 
a project working group overseeing it. This includes representation from the school itself, 
the school association, the department and also Kerry Vincent, the Mayor of Sorell. The 
community has had opportunities to be involved in that master plan process and the 
feedback on it … 
 
Mr BULLARD - To set some context, we've really changed our approach to community 
engagement on capital expenditure. Traditionally, we would have had an announcement, 
the design would have been done and we would have delivered the project. We now have 
what we call our Get Involved campaign, which you may have seen around a number of 
major infrastructure projects that are underway. We have people who are working in the 

                                                 
34 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.4-5 
35 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.5-6 
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facilities area whose single focus is ensuring that communities are engaged and 
consulted and kept up to date on the progress of the builds that are underway. Some of 
that communication relating to opportunities to come to community consultation or 
updates is prepared centrally and sent out. There were rounds of community consultation 
on the master plan as we refined the community's thinking and helped them to develop 
their aspiration for the site. 
 
Going forward, a lot of support is put into allowing the school to be communicating 
about how the project is progressing. Regarding engagement with the council, that's 
sometimes done through the Minister or the Minister's office, and other times it's done 
through our facilities services keeping the general manager up to date with progress and 
answering any questions. 
 
Mr SALTER - Perhaps just to add to that, in conjunction with the Council we do use the 
Sorell Times as a platform for communication. 
 
Ms WEBB - So, it's been the school's role to be doing that communication not just with its 
school community, in terms of updates on progress, but also with the local businesses? 
You mention here, 'with its community and neighbouring businesses and residents'. 
 
Mr BULLARD - Sorry, I probably wasn't clear, there's a range of communications that 
are prepared in consultation with the school for the school community. Centrally, the 
broader aspects of the consultation are undertaken out of facility services and are now in 
communication. 
 
Ms WEBB - Has that been a regular program of communications, or is it just when it has 
deemed as needed? 
 
Mr SALTER - As the Secretary mentioned, there are ongoing regular project meetings 
they would make sure that as key communication was required, that that occurred.36 

 
Noting the delays surrounding the project, the Committee asked what support was being 
given to senior staff. In replying to the Committee’s request for further information during 
the public hearings, Minister Jaensch provided the following response:37 
 

Question:  Redevelopment of Sorell School - What additional staffing allocation has 
gone to Sorell to support the redevelopment? 
 
Answer: Sorell School is currently being provided with a Targeted Support Partnership 
(TSP). The TSP reflects that Sorell School currently has increased complexity of which 
one contributing factor is the major capital works. 
 
The support partnership provided additional Assistant Principal staffing of 1.4 full time 
equivalent (FTE) in 2021 and 2.0 FTE in 2022. 
 

                                                 
36 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.7-8 
37 Letter to Hon Ruth Forrest MLC Chair – Major Redevelopment of Sorell School Public Hearing - Responses to Questions taken on Notice, 
17 June 2022 (dated 5 July 2022) 

https://www.parliament.tas.gov.au/ctee/joint/PAC/transcripts/Public%20Hearings%20(17%20June%202022)%20-%20Progress%20of%20Selected%20Public%20Works%20-%20Major%20Redevelopment%20of%20Sorell%20School%20(Minister%20Jaensch).pdf
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All Department of Education schools are supported with additional administration 
resourcing through the School Resource Package when completing a significant capital 
works build. 
 
Sorell School was provided $5,000 in 2021 and $20,000 in 2022. Over the life of the 
project, the total additional administration resourcing provided for is $60,000. Part of 
this funding has been utilised for school staff, including base grade teachers, to 
participate in working groups and consultative committees linked to the works. 

 
 

Committee Findings 
F6. Whilst it was conceded by DoE that ongoing capital works during a school term 

was disruptive to the Sorell School (and any school) operations in general, that the 
Department had supported the School through this difficult period. 
 

F7. The potential for a new gymnasium and oval at Sorell School will be explored by 
DoE at a future capital works submission(s) made as part of the Department's 
annual budget process. 

 

Committee Recommendations 
R2. DoE continue to support all schools with appropriate additional resourcing when 

undertaking major capital works programs to minimise disruption to normal 
activities. 
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Response to Question 3 – The Contingencies in place to deal with any 
Potential Contract Variations 
Regular site meetings were conducted with the contractor to discuss delivery times. Through 
these meetings, items with longer lead times than normal had been identified and ordered 
well in advance to mitigate delay. As an example, these items have included roof trusses and 
structural steel. 
 
Strategies were identified and managed to deal with any potential variations and to directly 
reduce the impact of sourcing building and construction materials. 
 
Alternative construction materials are also put forward at these meetings for discussion, e.g. 
if any delivery delay was expected on documented materials. The impact of COVID-19 was 
being closely monitored and managed by the contractor. 
 
A contingency had been set aside and the Department's project team continued to work 
closely with the contractor to monitor and manage the project budget and any contract 
variations.38 
 
At the public hearings, Mr Salter advised the Committee about the current status around the 
supply of building materials necessary for construction: 
 

Mr TUCKER - Minister, can I ask you about the supply of the timber roof trusses and the 
supply of building materials and how that is progressing? As you've noted in this letter, 
there's been an issue in the delay. Can you update the committee a little bit more about 
that and the issues? 
··· 
Mr SALTER - … Earlier the timber and trusses had caused an impact, and in reference to 
the earlier question, that was part of the delay from December to April. It was a matter 
that was outside the control of both the Department and the lead contractor. That 
previous impact isn't impacting the end time frame or the stage time frames that we're 
now working to with the contractor.39 

 
Mr Salter assured the Committee that Sorell School project operated within the contingency 
available to it at that point: 
 

CHAIR - … regarding the contingencies, prior to tendering the construction estimate 
provided by the quantity surveyor was $24 million which allowed for a total contingency 
of $2.22 million.  Then the tenders were higher than the quantity surveyor's estimate.  The 
awarded construction contract was $24.598 million, with $1.447 million set aside in the 
project budget for contingency.  
 
I am interested in the ongoing costs and I note costs rises.  In your response to significant 
delays for the timber roof trusses due to a national shortage, have costs been able to be 
contained by looking at the contingency being perhaps not adequate to meet the actual 

                                                 
38 Ministerial response to Committee submitted through Minister Jaensch (dated 28 April 2022) 
39 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.8 
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bill because the quantity surveyor suggested a contingency of $2.22 million and the 
contract was for $1.447 million for contingency.    
··· 
Mr SALTER - The project continues to operate within the contingency available at this 
point.  That will continue to occur along all stages of the project.  At this point there is no 
flagging of needing additional contingency over and above what is there at the moment.  
But it is in phase 1 of the three phases and that continues to be monitored through the 
superintendent of the project with our facilities team on a monthly basis.40 

 
The Minister also provided commentary around the windfall sale of the Midway Point 
Kindergarten: 
 

CHAIR - … about the sale of the Midway Point Kindergarten; it was going to be used to 
supply funding to the redevelopment project.  Has that been sold and, if it has, for how 
much?    
 
Mr JAENSCH - I understand that the kindergarten was deemed surplus to the 
Department's needs.  Disposal has occurred and $800,000 has been redirected to the 
redevelopment of the Sorell School.  
 
CHAIR - I think they were expecting $750,000 so that money is quite large.    
 
Mr JAENSCH - This is one area where property prices have worked in our favour.41  

 
 

Committee Findings 
F8. DoE had planned contingencies to deal with any potential contract variations during 

the course of the Major Redevelopment of Sorell School project. 

 
 
 
 
 

                                                 
40 Transcript of evidence, Public Hearings (17 June 2022) – Major Redevelopment of Sorell School (Minister Jaensch), p.2 
41 As above n 38 
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Media Release 

On Monday the 11th April 2022 Elphinstone Enterprises of Burnie was placed into the hands of the 

Aministrators Shaw Gidley due to losses sustained during Covid. 

The Covid outbreak has caused increasing costs in products and materials, ongoing delays in projects 

and a shortage of skilled labour to meet demand. We have also been seriously affected by staff 

absenteeism due to Covid isolation rules imposed on employees for being close contacts since the 

border re-opening. 

Although we have battled through the pandemic to this point it has been a long hard road. We 

thought that our situation was improving when we obtained over $1.3m worth of contracts in the 

middle of 2021 to be completed by the end of January 2022. To date, these projects have not been 

completed for the following reasons: 

• Olympia Stadium – August - Completed

• Kingston Bike Park - September - Aboriginal artifact search not completed, project delayed

until 2022 and has subsequently been handed to an alternative fabricator

• NWRH Antenatal Unit – October – Soil samples conducted weren’t adequate, ground too

hard, Project delayed until January – Not completed

• MacKillops MDT Extension – November - Continuous Engineering Changes – January 2022 –

75% complete.

• Dominic College – December – 10% completed main project not started not started, issues

obtaining concrete tilt up panels

• Sorell high School – December – Site issues - Started onsite 11/4/22

• Sorell Emergency Services – January – Plumbing permit not issued – started onsite 4/4/22 all

areas not accessible until after easter

These delays have not been caused by us but have resulted in our demise and are a direct result of 

Covid. The industry is overheated, and engineers, architects and project managers are not able to 

meet agreed timelines that were set in good faith at contract signing. As a result, a manufacturing 

business like ours is left with production gaps (empty workshop) which we were unable to fill after 

entire projects are moved out. Furthermore, we were unable to seek further work as projects are 

rolled into the future taking time that should have been available for new projects. As a result, 6 

months work has turned into 10 resulting in unrecoverable losses.  

Further issues were created due to staff losses. Staff are being offered higher paying roles with other 

employers and covid isolation requirements have dropped our available work hours significantly 

meaning that we could not produce the materials in timeframes required to meet the new program 

targets. As a result, we have had to relinquish some of our contract commitments because we are 

unable to do 6 months work in a few weeks. 

We have tried our best during the pandemic. We have restructured and reduced management 

wages costs, we have worked closely with the department of state growth, business consultants and 

our bankers, but we have exhausted all options for finance and support. Covid has won! 

Attachment A



Our aim now is to save the 30+ employees jobs and make some restitution to creditors by this 

administration process. It is not our intention to liquidate the business as this will lose jobs and 

result in further unrecoverable losses to creditors. 

 

We are disappointed with the current Liberal members for Braddon both Federal and State, we have 

made numerous attempts to reach out for assistance over the last few months, but silence has been 

their reply. We would like to thank Rebecca White, Anita Dow and Chris Lynch for their empathy and 

support in dealing with this Covid related business failure. Something not expected from this lifetime 

Liberal supporter. 

 

We hope this administration process will allow us to restructure and return to the solid core 

business we had before the Covid outbreak removed our profitability and sent us to the wall. 

 

Shaw Gidley Contact: 

 

Scott Newton 

Level 1, 65 Lord Street 

Port Macquarie NSW 2444 

Phone: 02 6580 0400 
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