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REPORT

ATTORNEY-GENERAL AND
MINISTER FOR JUSTICE, CORRECTIONS AND REHABILITATION

APPROPRIATION BILL (No. 1) 2026
DIVISION 6
DEPARTMENT OF JUSTICE

Legislative Council Estimates Committee B examined the Estimates of the
Department of Justice, the Hon Guy Barnett MP on Monday, 1 June 2026.

The Committee examined the Estimates contained in the following Output Groups
and makes the following recommendations:

Output Group 1 — Administration of

Justice

1.1 Supreme Court Services FURTHER DEBATE

1. Please provide the implementation

plan for the Justice Connect project,
including what has been spent in each
year to date since commencement of
the project, and what is budgeted to be
spent in each year going forward,
through to completion. Please also
provide detail on what has caused
delays to the project to date. (MW)

1.2 Magisterial Court Services RECOMMENDED

1.3 Births, Deaths and Marriages RECOMMENDED

1.4 Tasmanian Civil and RECOMMENDED

Administrative Tribunal




15 Tasmania Legal Aid RECOMMENDED
1.6 Legal Assistance RECOMMENDED
1.7 Office of the Anti- RECOMMENDED
Discrimination Commissioner

1.8 Elections and Referendums RECOMMENDED
1.9 Tasmanian Industrial RECOMMENDED
Commission

1.10 Office of the Independent RECOMMENDED
Regulator

1.11 Office of the Implementation RECOMMENDED
Monitor

1.15 Commission for Children and RECOMMENDED
Young People

Output Group 2 — Legal Services

2.1 Crown Law RECOMMENDED
2.2 Legislation Development and RECOMMENDED
Review

Output Group 3 - Corrections,

Rehabilitation and Enforcement

3.1 Prison Services RECOMMENDED




3.2 Community Corrective RECOMMENDED
Services

3.3 Enforcement of Monetary RECOMMENDED
Penalties

Output Group 5 - Justice Support

Services
5.1 Victims Support RECOMMENDED
5.2 Victims of Crime Assistance RECOMMENDED

and Redress

53 Office of the Public Guardian RECOMMENDED
5.4 Safe at Home RECOMMENDED
Capital Investment Program RECOMMENDED

The Committee further recommends the report, together with the minutes of
proceedings, additional information and transcript be tabled.

g

HON ROSEMARY ARMITAGE MLC
Chair



REPORT

ATTORNEY-GENERAL AND
MINISTER FOR JUSTICE, CORRECTIONS AND REHABILITATION

APPROPRIATION BILL (No. 2) 2026
DIVISION 2
INTEGRITY COMMISSION

Legislative Council Estimates Committee B examined the Estimates of the Integrity
Commission, the Hon Guy Barnett MP on Monday, 1 June 2026.

The Committee examined the Estimates contained in the following Output Group and makes
the following recommendation:

Output Group 1 - Integrity Commission

1.1 Integrity Commission FURTHER DEBATE

1. Please provide the number of
audits the Integrity Commission
has conducted of Tas Police
investigations into complaints,
for each of the years 2023-24,
2024-25, 2025-26 to date. (MW)

The Committee further recommends the report, together with the minutes of
proceedings, additional information and transcript be tabled.

P

HON ROSEMARY ARMITAGE MLC
Chair



REPORT

ATTORNEY-GENERAL AND
MINISTER FOR JUSTICE, CORRECTIONS AND REHABILITATION

APPROPRIATION BILL (No. 2) 2026
DIVISION 7
THE OFFICE OF THE OMBUDSMAN

Legislative Council Estimates Committee B examined the Estimates of the Office of
the Ombudsman, the Hon Guy Barnett MP on Monday, 1 June 2026.

The Committee examined the Estimates contained in the following Output Group and makes
the following recommendation:

Output Group 1 - The Office of the Ombudsman

1.1 Decisions on Complaints Referred to RECOMMENDED
the Ombudsman and Health Complaints
Commissioner and Right to
Information

The Committee further recommends the report, together with the minutes of
proceedings, additional information and transcript be tabled.

R

HON ROSEMARY ARMITAGE MLC
Chair




REPORT

ATTORNEY-GENERAL AND
MINISTER FOR JUSTICE, CORRECTIONS AND REHABILITATION

APPROPRIATION BILL (No. 2) 2026
DIVISION 5
THE OFFICE OF THE DIRECTOR OF PUBLIC PROSECUTIONS

Legislative Council Estimates Committee B examined the Estimates of the Office of the
Director of Public Prosecutions, the Hon Guy Barnett MP on Monday, 1 June 2026.

The Committee examined the Estimates contained in the following Output Group and makes
the following recommendation:

Output Group 1 — The Office of the Director of
Public Prosecutions

1.1 The Office of the Director of Public RECOMMENDED
Prosecutions

The Committee further recommends the report, together with the minutes of
proceedings, additional information and transcript be tabled.

g

HON ROSEMARY ARMITAGE MLC
Chair



REPORT

MINISTER FOR SMALL BUSINESS, TRADE AND CONSUMER AFFAIRS

APPROPRIATION BILL (No. 1) 2026
DIVISION 6
DEPARTMENT OF JUSTICE

Legislative Council Estimates Committee B examined the Estimates of the
Department of Justice, the Hon Guy Barnett MP on Monday, 1 June 2026.

The Committee examined the Estimates contained in the following Output Group
and makes the following recommendations:

Output Group 4 - Regulatory and Other

Services

4.1 WorkSafe Tasmania FURTHER DEBATE

1. Provide total number of

inspections of workplaces by
region — north, northwest and
south —in the last financial year.
(CH)

4.3 Consumer, Building and Occupational RECOMMENDED

Services

The Committee further recommends the report, together with the minutes of
proceedings, additional information and transcript be tabled.

g

HON ROSEMARY ARMITAGE MLC
Chair



REPORT

MINISTER FOR SMALL BUSINESS, TRADE AND CONSUMER AFFAIRS

APPROPRIATION BILL (No. 1) 2026
DIVISION 11
DEPARTMENT OF STATE GROWTH

Legislative Council Estimates Committee B examined the Estimates of the
Department of State Growth, the Hon Guy Barnett MP on Monday, 1 June 2026.

The Committee examined the Estimates contained in the following Output Group
and makes the following recommendation:

Output Group 1 — Industry and Business
Growth

13 Trade RECOMMENDED

The Committee further recommends the report, together with the minutes of
proceedings and transcript be tabled.

g

HON ROSEMARY ARMITAGE MLC
Chair
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Appendix A

OFFICE OF THE CLERK

p:+ 6136212 2331 e: catherine.vickers@parliament.tas.gov.au
Parliament of Tasmania, Hobart, TAS 7000
www.parliament.tas.gov.au

19 May 2026

MEMORANDUM FOR:

The Clerk-Assistant & Usher of the Black Rod
Legislative Council

The Legislative Council today resolved: —
That the Legislative Council establish two Estimates Committees each consisting of five members.

And that -

Ms Forrest,

Ms Glade-Wright,
Ms Lovell,

Ms O’Connor, and
Ms Thomas

be of Committee A

and

Ms Armitage,

Mr Edmunds,

Mr Gaffney,

Mr Hiscutt, and
Ms Webb

be of Committee B

That the Estimates Committees report upon the proposed expenditures contained in the Appropriation Bills
(No. 1 and No. 2) 2026 and budget papers by no later than Friday, 19 June 2026.

And that the schedule emailed to Members on Monday, 18 May 2026 be adopted as the Estimates
Committees timetable.

72/

C.L. VICKERS
Clerk of the Legislative Council

11
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LEGISLATIVE COUNCIL - ESTIMATES COMMITTEES SCHEDULE 2026

Monday 1 June 2026

Commencing at 9.00 am

Committee A
(Chamber)

Hon Eric Abetz MP

Hon Madeleine Ogilvie MP

Treasurer

Minister for Macquarie Point Urban
Renewal

Minister for Community and Multicultural
Affairs

Commencing at 9.00 am

Committee B
(Committee Room
No. 2)

Hon Guy Barnett MP

Hon Gavin Pearce MP

Attorney-General

Minister for Justice, Corrections and
Rehabilitation

Minister for Small Business, Trade and
Consumer Affairs

Minister for Primary Industries and Water

Minister for Veterans' Affairs

Tuesday 2 June 2026

Commencing at 9.00 am

Committee A
(Chamber)

Hon Nick Duigan MLC

Hon Madeleine Ogilvie MP

Minister for Energy and Renewables

Minister for Sport

Minister for Parks

Minster for Arts and Heritage

Minister for Innovation, Science and the
Digital Economy

Minister for Environment

Commencing at 9.00 am

Committee B
(Committee Room
No. 2)

Hon Jeremy Rockliff MP
Hon Jane Howlett MP

Premier

Minister for Tourism, Hospitality and
Events

Minister for Women and the Prevention
of Family Violence

Minister for Racing

Wednesday 3 June 2026

Commencing at 9.00 am

Committee A
(Chamber)

Hon Bridget Archer MP

Minister for Health, Mental Health and
Wellbeing

Minister for Ageing

Minister for Aboriginal Affairs

Commencing at 9.00 am

Committee B
(Committee Room
No. 2

Hon Felix Ellis MP

Minister for Police, Fire and Emergency
Management

Minister for Skills and Jobs

Minister for Business, Industry and
Resources

Thursday 4 June 2026

Commencing at 9.00 am

Committee A
(Chamber)

Hon Kerry Vincent MLC

Minister for Infrastructure and Transport
Minister for Housing and Planning
Minister for Local Government

Commencing at 9.00 am

Committee B
(Committee Room
No. 2)

Hon Jo Palmer MLC

Minister for Education
Minister for Children and Youth
Minister for Disability Services

12




LEGISLATIVE COUNCIL SELECT COMMITTEE Appendix B

ESTIMATES B

MINUTES

TUESDAY 26 MAY 2026

The Committee met at 9:30 am in Committee Room 2, Parliament House, Hobart.

Present

Ms Armitage (Chair)
Mr Gaffney

Mr Hiscutt

Ms Webb

Apologies
Mr Edmunds

In Attendance
Ms Julie Thompson (Co-Secretary)
Mr James Reynolds (Co-Secretary)

Order of the Council
The Order of the Council establishing the Committee dated 19 May 2026 was noted.

Election of Deputy Chair

The Chair called for nominations for Deputy Chair. Ms Webb nominated Mr Gaffney.
Mr Gaffney being the only nominee, the Chair declared Mr Gaffney to be duly elected
Deputy Chair.

Portfolio Order and Meeting Times
The Committee AGREED that the order of business and approximate times for each
portfolio, be as follows:

Monday 1 June 2026
Hon Guy Barnett MP
9:00 am —11:00 am Attorney-General and Minister for Justice, Corrections

and Rehabilitation
11:15am—1:15 pm Attorney-General and Minister for Justice, Corrections
and Rehabilitation (cont)

2:00 pm —2:30 pm Attorney-General and Minister for Justice, Correction
Rehabilitation (cont)

2:30 pm—3:00 pm Integrity Commission

3:00 pm—3:30 pm Office of the Ombudsman

3:30 pm —4:00 pm Office of the Director of Public Prosecutions
4:00 pm — 4:15 pm \ Break

4:15 pm—5:15 pm Minister for Small Business, Trade and Consumer Affairs

5:15 pm — 6:15 pm \ Dinner

13



Monday 1 June 2026 continued.

Hon Gavin Pearce MP

6:15 pm —7:45 pm

Minister for Primary Industries and Water

7:45 pm —8:15 pm

Inland Fisheries

8:15 pm — 8:45 pm

Minister for Veterans’ Affairs

Tuesday 2 June 2026

Hon Jeremy Rockliff MP

9:00 am — 10:30 am

10:30 am — 10:45 am

Break

10:45am —-1:15pm

Premier (cont) including Brand Tasmania

1:15 pm —2:15 pm

2:15 pm—3:15 pm

Hon Jane Howlett MP

Lunch

Minister for Tourism, Hospitality and Events including
Tourism Tasmania

3:15 pm—4:15 pm
4:15 pm—4:30 pm

Minister for Women and the Prevention of Family Violence
Break

4:30 pm —6:00 pm

Minister for Racing

Wednesday 3 June 2026

Hon Felix Ellis MP

9:00 am —11:00 am Minister for Police, Fire and Emergency Management

11:00 am — 11:15am | Break

11:15am —12:15 pm

Minister for Police, Fire and Emergency Management

(cont)
12:15 pm —=1:00 pm State Fire Commission
1:00 pm — 2:00 pm Lunch
2:00 pm—3:30 pm TasTAFE

3:30 pm—4:30 pm

Minister for Skills and Job

4:30 pm —4:45 pm
4:45 pm — 5:45 pm

Minister for Business, Industry and Resources

Thursday 4 June 2026
Hon Jo Palmer MLC

9:00 am —11:00 am Minister for Education

11:00 am - 11:15am | Break

11:15am —-12:15 pm

Minister for Education (cont)

12:15 pm —=1:15 pm
1:15pm—2:15 pm

Minister for Children and Youth
‘ Lunch

2:15 pm —4:15 pm Minister for Children and Youth (cont)

4:15 pm—4:30 pm
4:30 pm —=5:30 pm

\ Break
Minister for Children and Youth (cont)

5:30 pm —6:30 pm

Minister for Disability Services

Allocation of Outputs
The Committee allocated areas of responsibility to commence questioning on outputs in

each portfolio.

20f3
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Other Business
Report Deliberations
The Committee AGREED to meet on 17 June 2026 at 10:00 am for final report

deliberations.

Next Meeting
Monday, 1 June 2026 at 8:45 am in Committee Room 3, Parliament House, Hobart.

Adjournment

The Committee adjourned at 9:50 am.

DATE 01/06/2026 CONFIRMED

B ol

CHAIR

30f3
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LEGISLATIVE COUNCIL SELECT COMMITTEE
ESTIMATES ‘B’

MINUTES OF MEETING
MONDAY, 1 JUNE 2026 TO THURSDAY, 4 JUNE 2026

MONDAY, 1 JUNE 2026

The Committee met at 8:45 am in Committee Room 3, Parliament House, Hobart.

Members present

Ms Armitage (Chair)

Mr Gaffney (Deputy Chair) (from 8:47 am)
Mr Hiscutt; and

Ms Webb

Apologies
Mr Edmunds

In attendance
Mr James Reynolds (Committee Secretary)
Ms Julie Thompson (Committee Secretary)

Confirmation of Minutes
The Minutes of the Meeting held on Tuesday, 26 May 2026 were confirmed as a true and accurate
record.

Correspondence
Outgoing

1. Copies of letters from President dated 26 May 2026 requesting Ministers attendance at
Estimates at the dates and times agreed to by the Committee.

2. Letters dated 27 May 2026 to: Inland Fisheries, State Fire Commission, TasTAFE, Integrity
Commission, Office of the Director of Public Prosecutions, and Office of the Ombudsman
advising of approximate time for their appearance before the Committee.

3. Letter to President dated 26 May 2026 in relation to the days the Committee intends to sit
beyond 7:00 p.m.

The Committee ENDORSED the outgoing correspondence.

General Discussion
A discussion regarding time allocations and outputs ensued.

The Committee suspended at 8:50 am.
The Committee resumed at 9:00 am in Committee Room 2, Parliament House, Hobart.

Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 10f25
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Examination of Estimates

According to the Order the Minister attended the Committee.

Hon Guy Barnett MP
Attorney-General; Minister for Justice, Corrections and Rehabilitation; and Minister for Small
Business, Trade and Consumer Affairs

Bill 1 Division 6 — Department of Justice

Attorney-General and Minister for Justice, Corrections and Rehabilitation $486 749 000
Witnesses:
Kristy Bourne Secretary (9:01 am to 5.17 pm)

Pauline van Adrichem  Deputy Secretary, Justice and Reform (9:01 am to 12:35 pm)

The Attorney-General provided an overview.

Questions on Notice

1.

How many Acts that fall under the Department of Justice purview that have received royal
assent but are yet to be proclaimed or fully proclaimed. Please provide a list of these acts.
(RA)
Please provide a comprehensive, table formatted breakdown of all consultancies for the
2025-2026 period, specifying for each:

a. The amount paid to each consultancy

b. The purpose of the consultancy

c. Whether the consultancy is Tasmanian based or operating from another location.

(MW)

Is the Department of Justice currently responsible for any digital or ICT upgrade programs
which are either in development or implementation across areas such as HR management,
data, service delivery, and program management? In addition, please identify any such
programs that were completed in 2025 or are ongoing from the 2025-2026 period. (MW)

Please provide the implementation plan for the Justice Connect project, including what has
been spent in each year to date since commencement of the project, and what is budgeted
to be spent in each year going forward, through to completion. Please also provide detail
on what has caused delays to the project to date. (MW)

Output Group 1 — Administration of Justice

1.1

Supreme Court Services — considered

Question on Notice

1. Why is the northwest disproportionately effected in relation to population in the total
numbers by case load. (CH)
1.2 Magisterial Court Services — considered
13 Births, Deaths and Marriages — considered
14 Tasmanian Civil and Administrative Tribunal — considered
Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 20f25
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Witness:
Gavin Wailes Director Finance (10:23 am to 10:26 am)

Question on Notice
1. Can you provide an update on TASCAT’s operations since the Tasmanian Civil and

Administrative Tribunal (Additional Jurisdictions) Act 2025 came into effect on 1 July 2025.
What impact has the reform had on the organisation, and can you provide a comprehensive
table, including the number of matters have been considered since the legislation came
into effect (MG)

1.5 Tasmania Legal Aid — considered

1.6 Legal Assistance — considered

1.7 Office of the Anti-Discrimination Commissioner — considered

The Committee suspended at 10:59 am.

The Committee resumed at 11:15 am.

1.8 Elections and Referendums — considered

Witness:

Andrew Hawkey Tasmanian Electoral Commissioner, Tasmanian Electoral Commission
(11:15amto 11:38 am)

1.9 Tasmanian Industrial Commission — considered

1.10 Office of the Independent Regulator — considered
1.11 Office of the Implementation Monitor — considered
1.15 Commission for Children and Young People — considered

Output Group 2 - Legal Services
2.1 Crown Law — considered

Questions on Notice
1. Provide number of FTEs across Office of the Solicitor-General, Office of the Crown Solicitor
and the State Litigation Office from 2023 to 2026. It would be appreciated if the dates are
consistent across the years for each agency. (MG)

2. Please provide data for 2024-25 and 2025-26 to date on complaints regarding
non-compliance with the Model Litigant Guidelines? (MW)

2.2 Legislation Development and Review — considered

Output Group 3 — Corrections, Rehabilitation and Enforcement

3.1 Prison Services- considered

Witnesses:

Colin Shepherd Deputy Secretary, Corrective Services (12:35pm to 12:59 pm)
Narelle Pamplin Director of Prisons (12:35 pm to 12:59 pm)

Gavin Wailes Director Finance (12:37 pm to 12:39 pm)

Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 30f 25
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Question on Notice
1. Please provide an update on the current funding status and the data on enrolments and
completions for all Family Violence Intervention Programs offered. (MW)

3.2 Community Corrective Services - considered

Witness:
Christopher Carney Director, Community Corrections (1:00 pm to 1:10 pm)

3.3 Enforcement of Monetary Penalties — considered
Witness:
Gavin Wailes Director Finance (1:14 pm to 1:17 pm)

The Committee suspended at 1:17 pm.
The Committee resumed at 2:02 pm.

Output Group 5 — Justice Support Services
5.1 Victims Support — considered

Witnesses:
Robyn Pearce Acting Deputy Secretary, Regulation and Service Delivery
(2:02 pm to 2:34 pm)
Angela McCrossen Executive Director, Justice Support Services (2:08 pm to 2:34 pm)
5.2 Victims of Crime Assistance and Redress — considered
Witness:
Gavin Wailes Director Finance (2:16 pm to 2:18 pm)

5.3 Office of the Public Guardian — considered
Question on Notice
1. Provide information about complaints that might have been received about the Office of

Public Guardian in the past year in relation to:
a. How many complaints were received?
b. What generally were complaints in relation to?
c. How many were resolved and concluded?
d. How many remain outstanding? (RA)

5.4 Safe at Home — considered

5.5 Working with Vulnerable People - considered

Witness:
Gavin Wailes Director Finance (2:32 pm to 2:34 pm)

Capital Investment Program — considered
The witnesses withdrew at 2:34 pm.
The Committee suspended at 2:34 pm.
The Committee resumed at 2:36 pm.
Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 4 of 25
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Bill 2 Division 2 — Integrity Commission

Attorney-General and Minister of Justice, Corrections and Rehabilitation $4 328 000
Witnesses:

Kristy Bourne Secretary, Department of Justice

Ellen McKenzie CEO, Integrity Commission

Karen Kingswell Director Corporate Services, Integrity Commission

The witnesses took their places at 2:36 pm.

Output Group 1 - Integrity Commission
1.1 Integrity Commission - considered

Questions on Notice
1. For 2023-24, 2024-25 and current 2025-26 year to date, please detail what the Integrity
Commission has spent on legal fees, and please itemise this expenditure by type of legal
service/fee. (MW)

2. Please provide the number of audits the Integrity Commission has conducted of Tas Police
investigations into complaints, for each of the years 2023-24, 2024-25, 2025-26 to date.
(MW)

The witnesses withdrew at 3:00 pm.

Bill 2 Division 7 — Office of the Ombudsman

Attorney-General and Minister of Justice, Corrections and Rehabilitation $5 638 000
Witnesses:

Dr Grant Davies Ombudsman

Kristy Bourne Secretary

Natasha Freeman Deputy Ombudsman

The witnesses took their places at 3:01 pm.
Output Group 1 — The Office of the Ombudsman
1.1 Decisions on Complaints referred to the Ombudsman and Health Complaints
Commissioner and Right to Information — considered
Question on Notice
1. How many of the 12 recommendations from the TNPM Implementation Reports of 2023
and 2024 have been implemented — please provide a breakdown of the implementation

status of each recommendation. (MW)

The witnesses withdrew at 3:31 pm.

Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 5 of 25
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Bill 2 Division 5 — The Office of the Director of Public Prosecutions

Attorney-General and Minister of Justice, Corrections and Rehabilitation $14 791 000
Witnesses:

Daryl Coates Director, Public Prosecutions

Kristy Bourne Secretary

The witnesses took their places at 3:32 pm.

Output Group 1 - The Office of the Director of Public Prosecutions

1.1 The Office of the Director of Public Prosecutions - considered

The witnesses withdrew at 3:51 pm.

The Committee suspended at 3:51 pm.

The Committee resumed at 4:15 pm.

Bill 1 Division 6 — Department of Justice

Minister for Small Business, Trade and Consumer Affairs $18 154 000
Witnesses:

Kristy Bourne Secretary

Robyn Pearce Acting Deputy Secretary, Regulation and Service Delivery

Liz Radcliffe Executive Director, WorkSafe Tasmania (4:19 pm to 4:38 pm)

Gavin Wailes Director Finance (4:31 pm to 4:32 pm)

The witnesses took their places at 4:15 pm.

The Minister for Small Business, Trade and Consumer Affairs provided an overview.

Output Group 4- Regulatory and Other Services
4.1 WorkSafe Tasmania — considered

Questions on Notice

1. Provide number for psychosocial injury claims for current financial year. (CH)

2. Provide total number of inspections of workplaces by region — north, northwest and

south —in the last financial year. (CH)
4.3 Consumer, Building and Occupational Services - considered

The witnesses withdrew at 4:57 pm.

Bill 1 Division 11 — Department of State Growth

Minister for Small Business Trade and Consumer Affairs $14 134 000
Witnesses:
Shane Gregory Acting Secretary
Michael Mogridge Deputy Secretary, Economic Development
Cameron Shield Senior Director, Trade
Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026
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The witnesses took their places at 4:58 pm.
The Minister provided an overview.

Output Group 1 - Industry and Business Growth
13 Trade — considered

The witnesses withdrew at 5.17 pm.

The Committee suspended at 5:17 pm.
The Committee resumed at 6:15 pm.

Examination of Estimates
According to the Order the Minister attended the Committee.

Hon Gavin Pearce MP
Minister for Primary Industries and Water and Minister for Veterans’ Affairs

Bill 1 Division 8 — Department of Natural Resources and Environment
Tasmania

Minister for Primary Industries and Water $86 585 000
Witnesses:

Jason Jacobi Secretary

Mandy Clarke Acting Deputy Secretary

The witnesses took their places at 6:15 pm.
The Minister for Primary Industries and Water provided an overview.
Question on Notice
1. Please provide details of any IT or Digitisation projects in progress or in development within
your portfolio areas in NRE, including details on whether the project is being delivered on

time and on budget. (MW)

Witness:
Dr Susanna Driessen  Chief Plant Protection Officer (6:40 pm to 6:43 pm)

Output Group 2 - Primary Industries and Water
2.1 Primary Industries - considered

2.2 Supervision of Poppy and Hemp Crops - considered
Question on Notice
1. Late last year the report from the three-year Epping Forest Industrial Hemp Variety Trials
came out - with 80 per cent of Australia’s hemp seed coming from Tasmania. What is the

scope to expand on this into international markets? (MG)

2.3 Water Resources Management — considered

Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 7 of 25
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Questions on Notice

1. The NRE Tas Annual Report 2024-25 details programs to support producers to help
manage, prepare for and navigate drought and climate change, which have included
delivering resilience funding, emergency grants, water infrastructure rebates and mentoring
support.

Please provide a breakdown of the amount of funding provided for the 2024-25 year as well
as that expected to be provided for the 2025-26 year for each of those areas:

a) Resilience funding distributed

b) Emergency grants

c) Water infrastructure rebates, and

d) Mentoring support. (MW)

. Please provide detail on all scientific assessments, reviews, studies that will be undertaken
to inform the decision-making on the GSEIS proposed project to extract nearly 40,000ML/yr
of water from the River Derwent System at Meadowbank Dam, including who will be
responsible for conducting and funding each assessment/review/study, and the timeline

within which they will be conducted and completed. (MW)

Witnesses:
Matthew Healey Deputy Secretary, Strategy and Delivery (7:18 pm to 7:30 pm)
David Midson General Manager, Water Resources (7:24 pm to 7:30 pm)

2.4 Marine Resources — considered

Witnesses:
Rae Burrows General Manager (Biosecurity Tasmania)
Chris Lyall Chief Inspector of Primary Produce Safety (Biosecurity Tasmania)

Output Group 3 - Biosecurity

3.1 Biosecurity and Product Integrity — considered
Witness:
Jo Crisp General Manager, Environment (8:01 pm to 8:03 pm)

Output Group 7 — Environment

7.3 Natural Values Management — considered
Witness:
Dr Ryan Wilkinson Director, Inland Fisheries

Inland Fisheries — considered
The witnesses withdrew at 8:27 pm.

The Committee suspended at 8:27 pm.
The Committee resumed at 8:30 pm.

Bill 1 Division 10 — Department of Premier and Cabinet

Minister for Veterans’ Affairs $983 000
Witness:
Melissa Gray Deputy Secretary, Policy and Reform
Jodi Willcox Executive Director, Policy and Intergovernmental
Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 8 of 25
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The witnesses took their places at 8:30 pm.

The Minister for Veterans’ Affairs provided an overview.

Output G

roup 1 - Policy Reform and Government Priorities

1.5 Veterans’ Affairs - considered

The witness withdrew at 8:45 pm.

Draft questions on notice
The Committee considered the draft correspondence in relation to questions taken on notice.

RESOLVED, that the questions on notice, as amended, be adopted.

Correspo
Outgoing
1.

ndence

Letter dated 1 June 2026 to the Hon Guy Barnett MP, Attorney General and Minister for
Justice, Corrections and Rehabilitation providing questions taken on notice.

Letter dated 1 June 2026 to the Hon Guy Barnett MP, Attorney General and Minister for
Justice, Corrections and Rehabilitation providing questions taken on notice in relation to
the Integrity Commission.

Letter dated 1 June 2026 to the Hon Guy Barnett MP, Attorney General and Minister for
Justice, Corrections and Rehabilitation providing question taken on notice in relation to
the Office of the Ombudsman.

Letter dated 1 June 2026 to the Hon Guy Barnett MP, Minister for Small Business, Trade
and Consumer Affairs providing questions taken on notice.

Letter dated 1 June 2026 to the Hon Gavin Pearce MP, Minister for Primary Industries and
Water providing questions taken on notice.

The Committee ENDORSED the outgoing correspondence.

Other Business

Nil.

The Committee suspended at 8:51 pm until 8:45 am on Tuesday, 2 June 2026.

TUESDAY 2 JUNE 2026

The Committee resumed at 8:45 am in Committee Room 3, Parliament House, Hobart.

Members present

Ms Armitage (Chair)

Mr Edmunds (from 2:15 pm)
Mr Gaffney (Deputy Chair)
Mr Hiscutt; and

Ms Webb

Apologies

In attendance

Mr James

Reynolds (Committee Secretary)

Ms Julie Thompson (Committee Secretary)
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The Committee had a general discussion.

The Committee suspended at 8:49 am.
The Committee resumed at 9:00 am in Committee Room 2, Parliament House, Hobart.

Examination of Estimates

According to the Order the Premier attended the Committee.

Hon Jeremy Rockliff MP

Premier

Bill 1 Division 10 — Department of Premier and Cabinet

Premier $77 746 000
Witnesses:

Kathrine Morgan-Wicks Secretary

Lisa Howes Chief Governance and Risk Officer

Mathew Healey Deputy Secretary, Strategy and Delivery

Ned Whitehouse Chief of Staff

The witnesses took their places at 9:00 am.

The Premier provided an overview.

Witnesses:
Noelene Kelly Acting Chief Operations Officer (9:23 am to 9:26 am)
Mellissa Gray Deputy Secretary, Policy and Reform (10:04 am to 10:05 am)
Amanda Russell Deputy Secretary, State Service Management Office
(10:06 am to 10:09 am)
Questions on Notice:
1. Please provide a list of all ministerial requests for legal assistance made in compliance with

Output
1.1

Legisla

the Policy and Guidelines for the Grant of Indemnities and Legal Assistance to Public
Officers of the State of Tasmania in 2024-25 and 2025-26 to date, including the names,
dates and amounts requested. (MW)

Please advise the new timeline for the provision of the new Northern Health Complex to be
built at the Launceston General Hospital given the announcement in 2025 noted it would
commence construction by 2028. (RA)

The guidelines set out that in granting legal assistance a limit can be placed on how much
taxpayer support can be provided to a public officer — has any limit been placed on
expenditure on Ms Ogilvie’s legal costs? (MW)

In the 2024-25 financial year, how many invoices for Madeline Ogilvie’s legal costs were
approved by Cabinet? (MW)

What functions do you expect the Independent Complaints Commissioner to perform? Do
you know how much was initially requested to fill that position? What is the expected
timeline of the outcome to be achieved with these funds? (CH)

Group 1 - Policy Reform and Government Priorities
Strategic Policy and Government Priorities— considered
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Questions on Notice
1. With reference to a media release from the Treasurer on 11 March 2025, entitled “Taking
Tasmanian regulation and barriers to task”:
o The claim is that Tasmania has “the highest number of legislative restrictions per
capita in Australia” at 74 per 1,000 people.
=  What is the exact methodology behind this figure?
=  Which independent source produced it, and how does it account for the
quality or impact of regulations rather than just raw count?

o How will success be measured? Will there be a public dashboard tracking the
number of repeals, the estimated compliance cost savings, and actual
improvements in business investment, employment, or productivity over time?

o Has the government conducted a regulatory burden audit with independent cost-
benefit analysis? If so, what were the key findings on the economic drag of the
targeted 40+ Acts and regulations?

o Canthe government publish the full preliminary list of the 40+ Acts and regulations
targeted for repeal or amendment, along with the specific reasons for each?

a. How will the government handle regulations that appear obsolete but still serve
niche protective functions (e.g., old environmental or heritage rules)? (RA)

2. What whole-of-government work is being undertaken to identify and monitor hate groups
in Tasmania? Are there any groups or individuals currently on a watch-list? (Not seeking
personal identification details of individuals) (MW) Are there any guidelines established to
ensure government agencies or representatives are not unwittingly liaising or entering
into government contracts with potential hate groups, individuals or those associated
closely with them? (MW)

The Committee suspended at 11:00 am.
The Committee resumed at 11:16 am.

Witness:
Noelene Kelly Acting Chief Operations Officer (11:28 am to 11:35 am)

1.2 Child and Youth Wellbeing — considered

Witness:
Courtney Hurworth Chief Reform Officer, Keeping Children Safe (11:44 am to 11:57 am)

13 Security and Emergency Management — considered
Output Group 2 — Government System Support

2.1 Support Services for Government, Ministerial Parliamentary Offices and Office of the
Governor — considered

Witness:
Justin Thurley Chief Information Officer (12:18 pm to 12:22 pm)
2.2 Principal and Subordinate Legislation — considered

Question on Notice:

1. Budget Paper No. 4, pg 77 notes the following performance indicator.: Proportion of key
clients that are satisfied that the legislation drafted for the client meets the relevant, and
implementable, policy intentions in a legally effective manner. This is trending well. Please
provide detail as to how this is measured. (CH)
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2.3 State Service Employment and Management — considered

Output Group 3 - Community and Government Service Delivery
3.2 Management and Ongoing Development of Service Tasmania— considered

Tabled Documents
1. myServiceTas information (1 April 25 to 31 March 26)
2. Key highlights (1 April 25 to 31 March 26)

Capital Investment Program —considered

Bill 1 Division 7 — Ministerial and Parliamentary Support

Premier $37 919 000
Witnesses:

Kathrine Morgan-Wicks Secretary

Shane Gregory Associate Secretary

Ned Whitehouse Chief of Staff

Output Group 1 - Support for Members of Parliament
1.1 Support for Ministers and certain Parliamentary Office Holders — considered

Question on Notice
1. In relation to 1.1 Support for Ministers and certain Parliamentary Office Holders - please
provide a detailed breakdown to account for the difference in 2025-26 Budget and 2025-26
Estimated Outcome, including a breakdown by position for any employment separations as
part of that increase. (MW)

1.2 Support for Members of the House of Assembly — considered
Questions on Notice
1. What is the total number of staff allocated to all members of parliament in each area of
parliament ie. Minor parties and micro parties, independents, including members of the

legislative council and hat is the total number of staff they are entitled to? (CH)

2. Regarding Budget paper no. 3, page 5 - Travelling allowance and committee fees do not
escalate over the forward estimates, can you please explain why. (CH)
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Bill 2 Division 6 — Office of the Governor

Premier $11 787 000
1.1 Support for the Governor — considered

Witness:
David Hughes CSC Official Secretary, Office of the Governor (12:59 pm — 1:02 pm)

Capital Investment Program - considered

Bill 1 Division 1 — Brand Tasmania

Premier $2 106 000
Witnesses:

Kathrine Morgan-Wicks Secretary

Lisa Howes Chief Governance and Risk Officer

Ned Whitehouse Chief of Staff

Jessica Radford Acting CEO, Brand Tasmania (1:03 pm to 1:15 pm)

The Premier provided an overview

Output Group 1 — Brand Tasmania
1.1 Brand Tasmania — considered

Tabled Document
1. About Brand Tasmania 2025-2026

The witnesses withdrew at 1:15 pm.

The Committee suspended at 1:15 pm.
The Committee resumed at 2:15 pm.

Mr Edmunds took his place at 2:15 pm.
Examination of Estimates
According to the Order the Minister attended the Committee.
Hon Jane Howlett MP
Minister for Tourism, Hospitality and Events; Minister for Women and the Prevention of Family

Violence and Minister for Racing

Bill 1 Division 12 — Tourism Tasmania

Minister for Tourism, Hospitality and Events $38 325 000
Witnesses:
Brett Stewart Deputy Secretary, Creative Industries, Sport and Visitor Economy,

Department of State Growth
Sarah Kingston Clark  Chief Executive Officer, Tourism Tasmania
Luke Gaetani Chief of Staff
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The witnesses took their places at 2:15 pm
The Minister for Tourism, Hospitality and Events provided an overview.

Tabled Document
1. Statement from the Premier — 2 June 2026

Output Group 1 - Tourism
1.1 Tourism — considered

Question on Notice

1. Provide a breakdown of the Tasmanian marketing budget of $82 million over the forward
estimates. (MG)

Bill 1 Division 11 — Department of State Growth

Minister for Tourism, Hospitality and Events $57 913 000
Witnesses:

Brett Stewart Deputy Secretary, Creative Industries, Sport and Visitor Economy

Sarah Clark Chief Executive Officer, Tourism Tasmania

Output Group 5 — Cultural and Tourism Development
5.4 Events — considered

Question on Notice
1. Output Group Parks, p. 66 - If we are spending an additional $63m in Events Tasmania
(Budget Paper No. 2, p. 237) over the forward estimates — the return on this investment
seems very poor in the state with a target of visitors to our parks shown in Budget Paper
No. 4, p. 66 showing a lessoning in numbers in the 2026-27 year compared to the 2023-24
target. Will these events not have people exploring our regions? (CH)

5.5 Visitor Economy Support — considered
The witnesses withdrew at 3:06 pm.

The Committee suspended at 3:06 pm.
The Committee resumed at 3:15 pm.

Bill 1 Division 10 — Department of Premier and Cabinet

Minister for Women and the Prevention of Family Violence $18 687 000
Witnesses:

Courtney Hurworth Chief Reform Lead, Keeping Children Safe Reform Group

Tegan Dwyer Assistant Director — Prevention of Family and Sexual Violence

Output Group 1 - Policy Reform and Government Priorities
1.4 Women and the Prevention of Family Violence — considered
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Questions on Notice

1.

In relation to the Federal Government funding streams that are included in Budget Paper
No.2, p.222, Table 10.3, line item 1.4 Women and the Prevention of Family Violence, please
provide a breakdown of the programs, initiatives, or service streams that are funded and
amounts each received from this line item in 2025-26 and planned for 2026-27, and also
details of the most recent reporting to the Federal Government in relation to those. (MW)

Budget Paper No.2, p.224, explains the decrease in Estimated Outcome for the Women and
Prevention of Family Violence Output as reflecting the transfer of appropriation to a
number of other Departments to implement activities associated with Tasmania’s Third
Family and Sexual Violence Action Plan. Please provide details of the amounts transferred
to each Department, the programs funded in each, and amounts of funding transferred for
each program. (MW)

Please provide the term of reference or scoping document in relation to the evaluation to
be undertaken of sexual and family violence services in Tasmania. (MW)

Mr Edmunds left the table at 3:54 pm.
Mr Edmunds took his place at 4:05 pm.

The witnesses withdrew at 4:14 pm.

The Committee suspended at 4:14 pm.
The Committee resumed at 4:30 pm.

Bill 1 Division 8 — Department of Natural Resources and Environment

Tasmania

Minister for Racing $45 129 000
Witnesses:

Deidre Wilson Deputy Secretary Primary Industries and Water, NRE Tas

Sean Carroll Tasmanian Racing Integrity Commissioner

Anita Yan Deputy Chief Operations Officer

The witnesses took their places at 4:15 pm.

The Minister for Racing provided an overview.

Output Group 5 — Racing Regulation and Policy

1.1

Racing Regulation and Policy — considered

The witnesses withdrew at 6:00 pm.

The Committee suspended at 6:00 pm.
The Committee resumed at 6:05 pm.

Draft Questions on Notice
The Committee considered the draft correspondence in relation to questions taken on notice.

The Committee AGREED that the questions on notice be sent without amendment.
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Correspondence
Outgoing
1. Letter dated 2 June 2026 to the Premier, the Hon Jeremy Rockliff MP providing questions
taken on notice.
2. Letter dated 2 June 2026 to the Minister for Tourism, Hospitality Events providing questions
taken on notice.

The Committee ENDORSED the outgoing correspondence.

Other Business
Nil.

The Committee suspended at 6:09 pm until 8:45 am on Wednesday, 3 June 2026

WEDNESDAY, 3 JUNE 2026

The Committee met at 8:45 am in Committee Room 3, Parliament House, Hobart.

Members present

Ms Armitage (Chair)

Mr Edmunds (from 9:26 am)
Mr Gaffney (Deputy Chair)
Mr Hiscutt; and

Ms Webb

In attendance
Mr James Reynolds (Committee Secretary)
Ms Julie Thompson (Committee Secretary)
Draft Questions on Notice
The Committee considered the draft correspondence in relation to questions taken on notice for
the Hon Jane Howlett MP, Minister for Women and the Prevention of Family Violence.
The Committee AGREED that the questions on notice be sent without amendment.
Correspondence
Outgoing
1. Letter dated 2 June 2026 to the Minister for Women and the Prevention of Family Violence,
the Hon Jane Howlett MP providing questions taken on notice.

The Committee ENDORSED the outgoing correspondence.

The Committee suspended at 8:49 am.
The Committee resumed at 9:00 am in Committee Room 2, Parliament House, Hobart.

Examination of Estimates
According to the Order the Minister attended the Committee.
Hon Felix Ellis MP

Minister for Police, Fire and Emergency Management, Minister for Skills and Jobs and Minister for
Business, Industry and Resources
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Division 9 — Department of Police, Fire and Emergency Management

Minister for Police, Fire and Emergency Management $462 227 000
Witnesses:

Adam Foster Chief of Staff

Donna Adams Commissioner of Police/Secretary, DPFEM/State Controller
Jonathan Higgins Deputy Commissioner of Police

Adrian Bodnar Assistant Commissioner Operations

Robert Blackwood Assistant Commissioner Specialist Support

Doug Oosterloo Assistant Commissioner Capability

Ross Hinkley A/Deputy Secretary

Scott Wilson-Haffenden A/Executive Director, People & Business Services

The witnesses took their places at 9:00 am.
The Minister for Police, Fire and Emergency Management provided an overview.
Mr Edmunds took his place at 9:26 am.

Questions on Notice
1. What is the total number of external consultancies for the 2025-2026 year, in a table form
with details of the consultants and funding amounts. (MW)

2. Please provide details of all expenditure on internal reviews conducted by external
consultants in each of 2023-24, 2024-25 and 2025-26, including how much was spent on
each of those contracts. (MW)

3. With regard to the engagement of KPMG for Project Unify and subsequent cancellation of

that contract, could you please provide the following information:

1. Details of all expenditure on KMPG contracts for the project up to the date of
cancellation.

2. Details of deliverables completed under the KPMG contracts.

3. An explanation of the cancellation of the KPMG contract, for example, was the
termination of the contract for cause or convenience, and were any termination
payments made to KPMG? (MW)

4. With respect to Project Unify, can you please provide an update on the project’s funding
and delivery status. Specifically:
1. In 2020, $46 million was allocated to Project Unify.
e  Please provide a breakdown of this allocation for specific areas.
e  Please provide details for each area on how much of the allocation has been
expended to date?
e Please provide details on any additional funds which have been allocated in
these project areas since the initial 2020 allocation?
2. Can you provide a timeline showing:
e  What has been delivered in each funded project area
e  The expenditure of funding in each area over time
e  Details on what remains to be delivered
e The estimated additional funding required to complete the project’s
objectives. (MW)

5. Please provide the raw data on uptake of the MyPulse wellbeing support service for the
past three years, and a breakdown of utilisation by employees and volunteers. (LE)
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Output Group 1 - Public Safety
1.1 Support to the Community — considered

The Committee suspended at 10:58 am.
The Committee resumed at 11:15 am.

Output Group 2 — Crime
2.1 Investigation of Crime — considered

Tabled Document
1. Tasmania Police Fatigue Management Framework (January 2026 Version 5.0)

Questions on Notice
1. For each of the years from 2023 to date, how many times has the Special Operations Group
been deployed?
2. Of those deployments, how many incidents involved the use or presence of firearms?
3. Fortheincidents that involved firearms, how many involved:
e firearms that were registered, and
e firearms that were unregistered? (MW)
2.2 Fisheries Security - considered

2.3 Support to Judicial Services - considered

Output Group 3 - Traffic Policing
3.1 Traffic Policing - considered

Output Group 4 — Emergency Management
4.2 State Security and Rescue Operations - considered

Tabled Document
1. Family Violence Incidents Involving Firearms as a Weapon, Source: Family Violence
Management System, 1 June 2026.
Capital Investment Program — considered

The witnesses withdrew at 12:15 pm.

The Committee suspended at 12:15 pm.
The Committee resumed at 12:17 pm.

4.1 Fire and Emergency Services - considered

State Fire Commission - considered

Witnesses:

Adam Foster Chief of Staff

Jeremy Smith Fire and Emergency Services Commissioner

Simon Pilkington A/Deputy Chief Officer - Operations

Mick Lowe Executive Director, SES and Volunteers

Ross Hinkley A/Deputy Secretary

Scott Wilson-Haffenden A/Executive Director, People and Business Services

The witnesses took their places at 12:17 pm.
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Questions on Notice
1. The Terms of Reference for Fire Management Area Committees state reviews of the ToR
should occur every 3 years, however it appears they have not been reviewed since 2018 —
when will they next be reviewed? (MW)

2. Could you please advise the total number of volunteers and career firefighters within the
Tasmanian Fire Service, along with a gender breakdown for each of the past three years, by
region across Tasmania? (RA)

The witnesses withdrew at 12:56 pm.

The Committee suspended at 12:56 pm.
The Committee resumed at 2:01 pm.

TasTAFE

Witnesses:

Tim Gardner Chair, TasTAFE

Dr Norman Baker CEO, TasTAFE

Alex Paterson General Manager, Skills and Workforce, Department of State Growth
Adam Foster Chief of Staff

The witnesses took their places at 2:00 pm.
The Minister provided an overview.

Tabled Document
1. MyPulse activities since program inception

TasTAFE — considered
Mr Gaffney took his place at 2:08 pm.

Questions on Notice
1. Asthe new health hub at TasTAFE Alanvale opened in late 2025 for training in mental
health, youth work and alcohol and other drugs can you please advise the courses available
in this health hub and the number of students for each course. (RA)

2. Minister, what resources were released as a result of your cutting 12 courses’ last year, and
where specifically were those resources reallocated to, (as | understand was agreed to
between TasTafe and Skills Tasmania at the time).Were resources reallocated to increasing
deed-funded activity in priority training areas, as required by Skills Tasmania, and can you
provide evidence of this? (LE)

3. Please provide a detailed breakdown of the total number of external consultancies used in
2025-26, including any still underway, and the costs for each. (MW)

4. How many unfilled TasTAFE teacher vacancies currently exist, and in which course areas?
(MW)

5. How many TasTAFE teachers left employment in 2024-25 and in 2025-26 to date? Please
provide a gender breakdown of those figures. (MW)

6. Please provide detail of all course fees from 2024-25 and 2025-26. (MW)
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7. Please provide the number of TasTAFE teachers at March 2021 and at March 2026 (FTE and
head count). (MW)

The witnesses withdrew at 3:14 pm.

The Committee suspended at 3:14 pm.
The Committee resumed at 3:15 pm.

Bill 1 Division 11 — Department of State Growth

Minister for Skills and Jobs $120 561 000
Witnesses:

Alex Paterson General Manager, Skills and Workforce

Stuart Hollingsworth Executive Director, Economy and Jobs Strategy

Adam Foster Chief of Staff

The witnesses took their places at 3:15 pm.
The Minister for Skills and Jobs provided an overview.

Output Group 3 - Skills, Training and Workforce Growth
3.1 Skills and Workforce Growth - considered

Question on Notice:
1. Inrelation to the Closing the Gap initiative which provides a 20% loading of support/subsidy
for Aboriginal students, how is the implementation of this by private providers as either fee

reduction or additional support monitored? (MW)

Tabled Document:
1. Tasmanian Rescue Helicopter Search and Rescue missions and hours

The witnesses withdrew at 4:01 pm

The Committee suspended at 4:01 pm
The Committee resumed at 4:45pm

Bill 1 Division 11 — Department of State Growth

Minister for Business, Industry and Resources $55 070 000
Witnesses:

Shane Gregory Acting Secretary

Dennis Hendriks Acting Co-ordinator General (to 5:12 pm)

Vanessa Pinto Deputy Secretary, ReCFIT and Resources

Michael Mogridge Deputy Secretary, Economic Development

Adam Foster Chief of Staff

Andrew Crane Project Director, Office of the Co-ordinator General

(5:04 pm to 5:12 pm)
The witnesses took their places at 4:45 pm.

The Minister for Business, Industry and Resources provided an overview.
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Question on Notice
1. Please provide details of external consultants used in 2025/26 including any still underway
and the costs associated. (MW)

Output Group 1 - Industry and Business Growth
1.1 Office of the Coordinator General — considered

Questions on Notice
1. How much has the office spent on overseas travel? (LE)

2. Canyou provide a list of the hotels/motels that have been booked on overseas and interstate
travel for the last financial year, including the length of stay, number of guests, and reason
for the trip? (LE)

1.2 Industry and Business Development — considered

The Committee suspended at 5:21 pm.
The Committee resumed at 5:22 pm.

Witnesses:

Dr Sarah Russell Director Policy (5:22 pm to 5:47 pm)

Anne Chuter Chief  Forest  Practices Officer, Forest Practices  Authority
(5:23 pm to 5:47 pm)

Output Group 4 — Resources Policy and Regulatory Services
1.1 Forest Policy — considered

Tabled Document
1. TasTAFE Questions on Notice - 03 June 2026

Witness:
Alastair Morton Director, Mineral Resources Tasmania (5:47 pm to 5:53 pm)

1.2 Mineral Resources — considered
The witnesses withdrew at 5:53 pm.

The Committee suspended at 5:53 pm.
The Committee resumed at 5:58 pm.

Draft Questions on Notice
The Committee considered the draft correspondence in relation to questions taken on notice.

The Committee AGREED that the questions on notice be sent as amended.

Correspondence
Outgoing
1. Letter dated 3 June 2026 to the Minister for Police, Fire and Emergency Management, the
Hon Felix Ellis MP providing questions taken on notice.
2. Letter dated 3 June 2026 to the Minister for Skills and Jobs, the Hon Felix Ellis MP providing
guestions taken on notice.
3. Letter dated 3 June 2026 to the Minister for Business, Industry and Resources, the Hon Felix
Ellis MP providing questions taken on notice.
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The Committee ENDORSED the outgoing correspondence.

Other Business
Nil.

The Committee suspended at 6:05 pm until 8:45 am on Thursday, 4 June 2026.

THURSDAY, 4 JUNE 2026

The Committee met at 8:45 am in Committee Room 3, Parliament House, Hobart.

Members present

Ms Armitage (Chair)

Mr Edumunds (from 9:00 am)

Mr Gaffney (Deputy Chair)

Mr Hiscutt; and

Ms Webb

In attendance

Mr James Reynolds (Committee Secretary)

Ms Julie Thompson (Committee Secretary)

The Committee had a general discussion.

The Committee suspended at 8:49 am

The Committee resumed at 9:00 am in Committee Room 2, Parliament House, Hobart.
Mr Edmunds took his seat at 9:00 am.

Examination of Estimates

According to the Order the Minister attended the Committee.

Hon Jo Palmer MLC
Minister for Education, Minister for Children and Youth and Minister for Disability Services

Bill 1 Division 2 — Department of Education, Children and Young People

Minister for Education $2 140 026 000
Witnesses:

Ginna Webster Secretary

Kane Salter Deputy Secretary Business Operations and Support

The witnesses took their places at the table at 9:00 am.

The Minister for Education provided an overview.

Witness:
Jodee Wilson Deputy Secretary Development and Support (9:28 am to 9:33 am)
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Output Group 1 - Education
1.1 In School Education — considered

Witnesses:
Trudy Pearce Deputy Secretary Schools and Early Years
(9:46 am to 9:50 am, 10:04 am to 10:20 am, and 10:38 am to 10:42 am,
10:47 to 11.33 am)
Jodee Wilson Deputy Secretary Development and Support (10:52 am to 11:50 am)
Jenny Burgess Deputy Secretary Strategy and Performance (10:52 am to 12:00 pm)

The Committee suspended at 10:58 am.
The Committee resumed at 11:15 am.

Tabled Documents
1. Year 11 and 12 annual attendance rates (excluding Colleges)
2. Extension School enrolments — headcount: Year 11 and 12 students at Census 1, 2026

1.2 Early Learning — considered

Output Group 2 - Libraries Tasmania
2.1 Libraries Tasmania — considered

Witness:
Patrick Gregory Executive Director Libraries Tasmania (11:34 am to 11.50 am)

Output Group 3 — Education Regulation
3.1 Education Regulation — considered

Witness:
David Tilley Director Education Regulation (11:50 am to 12:05 pm)

Grants and Subsidies — considered
Capital Investment Program — considered
The witnesses withdrew at 12:13 pm.

The Committee suspended at 12:13 pm.
The Committee resumed at 12:23 pm.

Bill 1 Division 2 — Department of Education, Children and Young People

Minister for Children and Youth $298 041 000
Witnesses:

Ginna Webster Secretary

Peter Whitcombe Deputy Secretary Child Safety and Youth Justice Operations

Tiffany Black Executive Director Children, Young People and Families

The witnesses took their places at 12:23 pm.

The Minister for Children and Youth provided an overview.
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Output Group 4 — Children Services
4.1 Services for Children and Families — considered

The witnesses withdrew.

The Committee suspended at 1:13 pm.
The Committee resumed at 2:16 pm.

4.1 Services for Children and Families — further considered

Mr Edmunds left the table at 2:31 pm.
Mr Edmunds took his place at 2:40 pm.

4.2 Services for Youth Justice — considered

The Committee suspended at 4:15 pm.
The Committee resumed at 4:32 pm.

4.2 Services for Youth Justice — further considered

Witness:
Kane Salter Deputy Secretary Business Operations and Support (4:38 pm to 5:20 pm)

Tabled Document
1. AYDC Incident Review Committee Dates

Output Group 5 — Independent Children’s and Young Persons’ Review Service
3.1 Office of the Commissioner for Children and Young People — considered

The Committee suspended at 5:20 pm.
The Committee resumed at 5:26 pm.

Bill 1 Division 10 — Department of Premier and Cabinet

Minister for Disability Services $305 386 000
Witnesses:

Mellisa (Mel) Gray Deputy Secretary, Policy and Reform

Ingrid Ganley Executive Director, Disability and Reform

The witnesses took their places at 5:26 pm.
The Minister for Disability Services provided an overview.

Output Group 1 - Policy Reform and Government Priorities
1.7 Disability Services — considered

1.8 National Disability Insurance Scheme — considered
1.10 Office of the Disability Commissioner — considered
The witnesses withdrew at 6:28 pm.

The Committee suspended at 6:28 pm.

Legislative Council Select Committee Estimates B — Minutes of Meeting — 1 June to 4 June 2026 24 of 25

39



The Committee resumed at 6:35 pm.

Questions taken on Notice
There were none.

Other Business
Nil.

Next Meeting
Wednesday 17 June 2026 at 10:00 am in CR2 (Teams available).

Adjournment
The Committee adjourned at 6:40 pm.

DATE 17 June 2026 CONFIRMED

By Aotz

CHAIR
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LEGISLATIVE COUNCIL SELECT COMMITTEE

ESTIMATES B

MINUTES

17 JUNE 2026

At 9:59 am in Committee Room 2, Parliament House, Hobart and via Teams.

Members Present

Ms Armitage (Chair) (via Teams)
Mr Gaffney (via Teams)

Mr Hiscutt (via Teams)

Mr Edmunds (CR2)

Ms Webb (CR2)

Apologies
Nil

In Attendance
Julie Thompson (Committee Secretary)

Confirmation of Minutes
The Minutes of the Meeting held on Monday, 1 June to Thursday, 4 June 2026 were confirmed
as a true and accurate record.

Correspondence
Incoming
1. Letter dated and received 9 June 2026 from the Hon Jane Howlett MP, providing responses
to questions taken on notice in relation to portfolio of Minister for Women and the
Prevention of Family Violence, including the following attachments:
o Attachment 1
= Table 1 —Tasmanian projects in 2025-26 funded by the Commonwealth
under the 2023-25 component of the FFA FDSV
= Table 2 — Tasmanian projects funded by the Commonwealth in 2025-26
under the 2025-30 FFA FDSV
o Attachment 2
= Table 1—-Agency transfers: Tasmania’s Third Family and Sexual Violence
Action Plan
= Table 2 —totals for each Agency
o Attachment 3
= Evaluation of Tasmania’s Family and Sexual Violence Action Plans
(2015-2025)

2. Letter dated and received 9 June 2026 from the Hon Jane Howlett MP, providing responses
to questions taken on notice in relation to portfolio of Minister for Tourism, Hospitality and
Events.
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10.

11.

12.

Letter [no date] received 9 June 2026 from the Hon Gavin Pearce MP providing response to
questions taken on notice in relation to portfolio Minister for Primary Industries and Water.

Letter dated and received 9 June 2026 from the Hon Jeremy Rockliff MP, providing
responses to questions taken on notice in relation to portfolio of Premier.

Letter dated and received 10 June 2026 from the Hon Jeremy Rockliff MP, providing a
further response to a question taken on notice in relation to portfolio of Premier.

Letter dated and received 10 June 2026 from the Hon Guy Barnett MP providing responses
to questions taken on notice in relation to portfolio Attorney-General and Minister for
Justice, Corrections and Rehabilitation, including the following attachments:
o Attachment 1
= Response to Question 2 Overview — Breakdown of Consultancies
o Attachment 2
= Response to Question 3 Overview — Justice ICT Projects and Programs
o Attachment 3
=  Response to Question 4 Overview — Astria Implementation Plan
o Attachment4
= Response to Question 4 Overview — Justice Connect Finances

Letter dated and received 10 June 2026 from the Hon Guy Barnett MP providing responses
to questions taken on notice in relation to portfolio Attorney-General and Minister for
Justice, Corrections and Rehabilitation (Integrity Commission).

Letter dated and received 10 June 2026 from the Hon Guy Barnett MP providing responses
to questions taken on notice in relation to portfolio Attorney-General and Minister for
Justice, Corrections and Rehabilitation (Office of the Ombudsman).

Letter dated and received 10 June 2026 from the Hon Guy Barnett MP providing response
to question taken on notice in relation to portfolio Small Business, Trade and Consumer
Affairs.

Letter dated 10 June 2026 and received 11 June 2026 from the Hon Felix Ellis MP, providing
responses to questions taken on notice in relation to portfolio of Minister for Skills and Jobs
(TasTAFE) including the following attachment:

e Calendar Year [2024] TasTAFE Prices.

Document dated and received 12 June 2026 from the Hon Felix Ellis MP, providing
responses to question taken on notice in relation to portfolio of Minister for Police, Fire and

Emergency Management.

Letter dated and received 12 June 2026 from the Hon Felix Ellis MP, providing responses to
questions taken on notice in relation to portfolio of Business, Industry and Resources.

The Committee RECEIVED the incoming correspondence.

Outgoing

Nil
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Consideration of Draft Reports
1. Hon Guy Barnett MP
Attorney General and Minister for Justice, Corrections and Rehabilitation — Department of
Justice
Integrity Commission
The Office of the Ombudsman
The Office of the Director of Public Prosecutions
Minister for Small Business, Trade and Consumer Affairs
RESOLVED—
Pages 1 and 2, stand part of the Report.
Page 3 to 8, with amendments, stand part of the Report.
Page 9, stand part of the Report.
Page 10, with amendment, stand part of the Report.
Page 11, stand part of the Report.
To adopt the Draft Report, as amended, as the Final Report of the Committee.
2. Hon Gavin Pearce MP
Minister for Primary Industries and Water — Department of Natural
Resources and Environment Tasmania
Minster for Veterans’ Affairs — Department of Premier and Cabinet
RESOLVED—
Pages 1 and 2, stand part of the Report.
Pages 3 and 4, with amendments, stand part of the Report.
Pages 5 and 6, stand part of the Report.
To adopt the Draft Report, as amended, as the Final Report of the Committee.
3. Hon Jane Howlett MP
Minister for Tourism, Hospitality and Events — Tourism Tasmania
Minister for Tourism, Hospitality and Events — Department of State Growth
Minister for Women and the Prevention of Family Violence — Department of
Premier and Cabinet
Minister for Racing — Department of Natural Resources and Environment Tasmania
RESOLVED—
Pages 1 and 2, stand part of the Report.
Pages 3 to 6, with amendments, stand part of the Report.

Page 7, stand part of the Report.

To adopt the Draft Report, as amended, as the Final Report of the Committee.
30of5
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4. Hon Jeremy Rockliff MP
Premier — Department of Premier and Cabinet
Premier — Ministerial and Parliamentary Support
Premier — The Office of the Governor
Premier — Brand Tasmania

RESOLVED—
Pages 1 and 2, stand part of the Report.
Pages, 3 to 7, with amendments, stand part of the Report.
Pages 8 and 9, stand part of the Report.
To adopt the Draft Report, as amended, as the Final Report of the Committee.
5. Hon Felix Ellis MP
Minister for Police, Fire and Emergency Management — Department of Police, Fire and
Emergency Management
Minister for Skills and Training — Department of State Growth
Minister for Business, Industry and Resources — Department of State Growth
RESOLVED—
Pages 1 and 2, stand part of the Report.
Pages 3 to 8, with amendments, stand part of the Report.
Page 9, stand part of the Report.
To adopt the Draft Report, as amended, as the Final Report of the Committee.
6. Hon Jo Palmer MLC
Minister for Education — Department of Education, Children and Youth
Minister for Children and Youth — Department of Education, Children and Youth
Minister for Disability Services — Department of Premier and Cabinet
RESOLVED—
Pages 1 to 6, stand part of the Report.
To adopt the Draft Report, as amended, as the Final Report of the Committee.
Other Business
1. Statements — Minister Howlett and Minister Ogilvie legal
proceedings
Ms Webb raised statements made to this Committee from the Premier in
relation to Minister Howlett and Minister Ogilvie’s legal proceedings and the
subsequent information released by the Premier following Estimates.
RESOLVED, write to the Premier raising the Committee’s concerns in relation
to statements made and provide Premier with opportunity to address this

matter.
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2. Presentation for Tabling Final Reports

RESOLVED, the final reports of the Committee be presented for tabling by Ms Webb
in the Legislative Council on Friday, 19 June 2026.

3. Minutes from Today’s Meeting

RESOLVED, the Chair sign off on today’s minutes on behalf of the Committee.

Adjournment
At 11:06 am the Committee adjourned sine die.

DATE 17 June 2026 CONFIRMED

L ity

CHAIR

50f5

45



OFFICIAL

Appendix C
Deputy Premier
Attorney-General -/
Minister for Justice, Corrections and Rehabilitation N 7]
Minister for Small Business, Trade and Consumer Affairs "\'/
. . . Tasmanian
Minister for Environment and Climate Change Government

Level 10, 15 Murray Street, HOBART TAS 7000
GPO Box 123 HOBART TAS 7001

Phone 03 6165 7678

Email Barnett.correspondence@dpac.tas.gov.au

10 JUN 7026

Julie Thompson

Committee Secretary - Estimates Committee B
Legislative Council Select Committee

By email: julie.thompson@parliament.tas.gov.au

Dear Ms Thompson

In response to the Chair’s request of 1 June 2026 for further information resulting from the
examination of the Estimates relating to the Attorney-General and Justice, Corrections and
Rehabilitation portfolios, | provide the following information.

DIVISION 6 — DEPARTMENT OF JUSTICE

Overview

1. How many Acts that fall under the Department of Justice purview that have
received royal assent but are yet to be proclaimed or fully proclaimed. Please
provide a list of these acts. (RA)

Introduction

This response relates to Acts that can commence on proclamation, if they are yet to be
proclaimed or are not fully commenced. As noted below, this includes reasons such as
implementation is under way, or further amendments are required.

The response does not include some legacy provisions that are not possible to
commence, such as because they were to amend provisions that no longer exist or were
otherwise subsequently amended.

Acts not yet proclaimed
Justice, Corrections and Rehabilitation

Commission for Children and Young People Act 2025

- To be proclaimed later this year when the appointment process for the new
Commissioner for Children and Young People has concluded and the new appointee is
able to start in the role.

Magistrates Court (Criminal and General Division) (Consequential Amendments) Act 2019,
Magistrates Court (Criminal and General Division) Act 2019, Restraint Orders Act 2019

- Commencement of these Acts is related to the finalisation of development of Justice
Connect, a whole-of-justice reform program designed to replace legacy systems with a
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modern, digital platform, called Astria. This will enable the Criminal and General
Division legislative framework to commence, bringing substantive legislative and
operational reform. The Restraint Orders Act is included in this reform as the restraint
order provisions are currently in the Justices Act 1959, which will be repealed when the
other Acts commence.

Consumer Affairs
Residential Building (Home Warranty Insurance Amendments) Act 2023

- Commencement of the Act can only occur once an insurer is engaged. A tender
process was undertaken in 2024, with no insurer appointed. The Government is
considering its options to ensure appropriate consumer protection mechanisms are
available for residential home builders in Tasmania and the Building Financial
Assistance package continues, with cover consistent with the proposed parameters of
the Home Warranty Insurance scheme.

Electricity Safety Act 2022

- After a significant regulations-making project, the regulations and Act are expected to
commence 31 August 2026.

Second-hand Dealers and Pawnbrokers Amendment Act 2003 (and related Part 12 of the
Justice and Related Legislation (Miscellaneous Amendments) Act 2006)

- The Second-hand Dealers and Pawnbrokers Amendment Act 2003 included
amendments to refine some existing provisions, and new provisions such as a new
duty to verify proof of identity in addition to the existing obligation for documentary
proof of identity to be provided, notifying prescribed transactions to police, and an
offence to alter or remove serial numbers. Part 12 of the Justice and Related
Legislation (Miscellaneous Amendments) Act 2006 included related amendments.
However, neither proceeded to commencement under the then Government.

- Earlier this year, the Department began a project to review any necessary changes to
the Second-hand Dealers and Pawnbrokers Act 1994 in relation to improving operation
of the Act and has held consultations on targeted issues. This work may supersede
these unproclaimed provisions.

Parts of Acts not yet proclaimed
Justice, Corrections and Rehabilitation

Justice and Related Legislation (Miscellaneous Amendments) Act 2024

- The Act has commenced other than Part 2 which amends the Coroners Act in relation
to matters relating to inquests, including family violence matters.

- As discussed by the Leader of Government in the Legislative Council at the time of
passage of the Bill, the provision to commence by proclamation was to ensure there
was opportunity to consider the implementation of the amendments, including court
processes and any resourcing impacts.

- In 2025, the Tasmania Law Reform Institute (TLRI) accepted a referral from the
Tasmanian Government to undertake a comprehensive review of the Coroners Act
1995. The TLRI has released an Issues Paper to support public consultation, with
responses due by 27 July 2026.
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Sentencing Amendment (Phasing Out of Suspended Sentences) Act 2017

- The Act has commenced other than sections 8, 10 and 19 relating to phasing out of
suspended sentences. The commencement provisions in the Act provide for a report
from the Sentencing Advisory Council to be laid before the Houses, which the Council
provided in November 2021. The tabling of this report means the Minister may at a
later time lay before the Houses a notice of intention to commence sections 8, 10 and
19.

Legal Profession Act 2007

- Section 661(2) is unproclaimed and would rescind the Rules of Practice 1994.
Subsequent to passage of the Act, amendments were made to the Rules of Practice
1994, rather than rescinding them to remake Rules. This provision will be proclaimed in
future if there is a need to rescind the Rules.

Family Violence Act 2004

- Section 38 remains unproclaimed. Section 38 relates to prescribed persons informing
a police officer of suspected family violence occurring. It was found during
implementation of the Act and subsequent reviews that the volume of reports from the
large group of people captured by s38 — including duplicative reports — would cause
various challenges for the family violence system. This included concern that
mandatory reporting could create a disincentive for victims to present for needed care
and treatment. The section has therefore not been proclaimed to date.

- The Department of Justice Strengthening Our Responses to Family Violence in
Tasmania: Family Violence Act 2004 and Related Legislation Discussion Paper
(November 2025) noted this unproclaimed section. The Department of Justice is
developing the first tranche of reforms following the community consultation period and
continuing to consider consultation feedback on the paper.

Consumer Affairs
Retail Leases Act 2022

- Sections 2 and 88 have commenced, which continues the relevant Code of Practice for
Retail Tenancies. Given issues with the Act identified as the Bill passed through the
Parliament, significant further stakeholder engagement and policy work has been
undertaken on this Act.
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2. Please provide a comprehensive, table formatted breakdown of all consultancies
for the 2025-2026 period, specifying for each:

a. The amount paid to each consultancy
b. The purpose of the consultancy

¢. Whether the consultancy is Tasmanian based or operating from another
location (MW)

Please refer to Attachment 1.

3. Is the Department of Justice currently responsible for any digital or ICT upgrade
programs which are either in development or implementation across areas such
as HR management, data, service delivery, and program management? In
addition, please identify any such programs that were completed in 2025 or are
ongoing from the 2025-2026 period. (MW)

Please refer to Attachment 2.

4. Please provide the implementation plan for the Justice Connect project,
including what has been spent in each year to date since commencement of the
project, and what is budgeted to be spent in each year going forward, through to
completion. Please also provide detail on what has caused delays to the project
to date. (MW)

Please refer to Attachments 3 and 4.
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Output Group 1 - Administration of Justice
Output Group 1.1 - Supreme Court Services

1. Why is the northwest disproportionately effected in relation to population in the
total numbers by case load. (CH)

At 25 May 2026:

e The split of Supreme Court criminal non-appeal lodgements by region was:

Location No. % of Total
Burnie 143 27%
Hobart 255 47%
'Launceston 139 26%
TOTAL 537

e The split of Supreme Court criminal n

on-appeal pending

matters by region was:

'Location No. % of Total
Burnie 207 24%
Hobart 443 51%
_Launceston 220 25%
TOTAL 870

e The split of Supreme Court criminal non-appeal finalisations by region was:

Location No. % of Total
Burnie 167 27%
'Hobart 277 44%
Launceston 183 29%
TOTAL 627
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Output Group 1 - Administration of Justice
Output Group 1.4 - Tasmanian Civil and Administrative Tribunal

1. Can you provide an update on TASCAT’s operations since the Tasmanian Civil
and Administrative Tribunal (Additional Jurisdictions) Act 2025 came into effect
on 1 July 2025. What impact has the reform had on the organisation, and can
you provide a comprehensive table, including the number of matters have been
considered since the legislation came into effect (MG) [proposed Tabled
Document]

Tasmanian Civil and Administrative Tribunal (Additional Jurisdictions) Act 2025

This Act was proclaimed on 1 July 2025. It conferred a range of jurisdictions upon the
Tribunal including: the transfer of 64 review rights from the Magistrates Court under the
jurisdiction of the Magistrates Court (Administrative Appeals Division) Act 2001, the
amalgamation of the Property Agents Tribunal, the transfer of review rights of decisions of
the Police Review Board under the Police Services Act 2003 from the Supreme Court; and
created two new review rights under the Anti-Discrimination Act 1998 and the Disability
Rights, Inclusion and Safeguarding Act 2024.

The Act restructured the Tribunal’'s Streams to create three new Streams (Administrative
Stream, Occupational and Disciplinary Stream, Community Children and Families Stream).
The Act also merged two existing Streams into other Streams of the Tribunal (Forestry
Stream was moved into Resource and Planning Stream, Health Practitioners Stream was
moved into Occupational and Disciplinary Stream).

The Act made a range of amendments to the Tasmanian Civil and Administrative Tribunal
Act 2020 (the TASCAT Act) which replicated provisions of the Magistrates Court
(Administrative Appeals Division) Act 2001 to enable policy continuity on the hearing and
determination of proceedings.

Section 86A has been added to the TASCAT Act in relation to the Tribunal giving reasons.
This section is part of transferring matters from the Administrative Appeals Division to
TASCAT as well as providing a general provision in the TASCAT Act about giving reasons
and how it may do that. It includes requirements for the contents of reasons and power for
the Tribunal to provide reasons through the provision of transcripts or recordings of
hearings.

Schedule 2, Part 8, Clause 9 of the TASCAT Act has been amended. Clauses 9(1), (2) and
(3) have been removed from Part 8. This has removed the provisions related to the 90-day
timeframe for matters in the Resource and Planning Stream. Detailed information about
this amendment and how the Tribunal will manage proceedings in the Resource and
Planning Scheme is provided in the information sheets of that Stream. The case
management of matters in the General Division will be standardised as far as possible.

Lodgements

Under the savings and transitional provisions of the Act, the Tribunal was transferred 35
matters from the Magistrates Court and Property Agents Tribunal on 1 July 2025. As of 30
April 2026, 21 of those matters have been finalised by the Tribunal.
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From 1 July 2025 until 30 April 2026, the Tribunal has received the following number of
lodgements under the new jurisdictions conferred on the Tribunal.

_Stream Number of Number of Live Files
Lodgements at 30 April 2026
 Administrative Stream 26 7
Community, Children and Families Stream | 8 7
Occupational and Disciplinary Stream 44 (55)* 31 (for all pro)ceeding
types

* The figure in brackets includes disciplina_w proceedings under the Health Practitioners Tribunal Act/National
Laws that existing with the Tribunal prior to 1 July 2025.

The following table shows the full breakdown of proceedings based on legislation.

Health Practitioners Tribunal Act/National Law 11 | 20%

Local Government Act 1993 (Code of Conduct) 13 23.5%
Property Agents and Land Transactions Act 2016 13 | 23.50_/0
Bccupational Licensing Act 2005 _ 9 16% |
Security and Investigations Agents ;ct 2002 | 2 4% ‘
;eachers Registration,_é\ctzooo 5 _ 9%
Conveyancing Act 2004 _ 1 2%

| Police Service Act 2003 1 2% :
TOTAL: 55 O 100%

Impact on Organisation

The number of lodgements of proceedings under the new jurisdictions conferred on 1 July
2025 is currently 75 as of 30 April 2026.

By way of comparative analysis, in the financial year 2024-25 the Magistrates Court
received 14 matters under the Administrative Appeals Division. The Tribunal has received
65 matters under those same Acts as of 30 April 2026. The Tribunal anticipates, given the
current trends, that these new jurisdictions may reach around 100 lodgements for the
financial year. This is a number of lodgements comparable to the Resource and Planning
Stream.

The additional powers conferred on the Tribunal by virtue of Section 86A have increased
the efficiency of the Tribunal. The new provision empowers the Tribunal to issue a
statement of reasons by means of transcription of oral reasons given in a hearing (Section
86A(7)) as long as those reasons comply with Section 86A(6) of the Act. The Tribunal has
implemented new transcription software which allows for the transcription of oral reasons
and has permitted the Tribunal to more efficiently issue its determinations under the new
powers.
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8
Output Group 2 - Legal Services
Output Group 2.1 - Crown Law
1. Provide number of FTEs across Office of the Solicitor-General, Office of the
Crown Solicitor and the State Litigation Office from 2023 to 2026. It would be
appreciated if the dates are consistent across the years for each agency. (MG)
Office Tile |  31-Mar-23 31-Mar-24 31-Mar-25 31-Mar-26
ll Head | FTE | Head | FTE | Head | FTE | Head | FTE
| count count count count .
Crown Law
Administration 3 3 5 5 6 5.1 8 5.85
Office of Crown 33 33.34 36 33.59 37 33 39 35.14
Solicitor
Office of Solicitor 9 08 7 7 5 5 7 700
General
Office of the State | 0 23 | 2169 | 22 | 2154 | 27 | 26.40
Litigator
TOTALS 65 61.34 71 67.28 70 64.64 ] 81 74.39

*Please note that due to a typographical error the 31 March 2026 figure for the State Litigator was incorrectly stated as
25.4 during the Estimates Committee hearing on 1 June 2026. The correct figure of 26.4 is included in this table.

2. Please provide data for 2024-25 and 2025-26 to date on complaints regarding
non-compliance with the Model Litigant Guidelines? (MW)

No complaints relating to the Model Litigant Guidelines were made for the 2024-25 and
2025-26 periods using the Department of Justice’s Complaints Framework.

The State Litigator has received correspondence in which it is asserted that aspects of the
conduct of matters were not consistent with the Model Litigant Guidelines. Often these
concerns have, upon assessment, been misconceived or based on a misunderstanding of
the operation of the Guidelines.

The Office ran a specific in-house continued legal education session on Model Litigant
training in April this year. This is part of its continued legal education program and similar
sessions will run on a regular basis, including with guest speakers. Former Justice Robert
Benjamin and Michelle Benjamin ran a continued legal education session in November
2025 regarding trauma informed legal practice. It was tailored for the office, focussing on
the civil litigation environment.
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Output Group 3 - Corrections, Rehabilitation and Enforcement
Output Group 3.1 - Prison Services

1. Please provide an update on the current funding status and the data on
enrolments and completions for all Family Violence Intervention Programs
offered. (MW)

The Tasmania Prison Service (TPS) is funded to deliver family violence programs through
two sources.

There is funding provided through the State Government to employ rehabilitation and
reintegration staff members who deliver programs. There are currently 30 staff in six
facility-based teams, who provide case management and programs to prisoners. These
teams utilise the Risk-Need-Responsivity model to underpin the criminogenic practices
delivered by the TPS.

As all the TPS programs facilitators deliver a broad range of programs and other
interventions it is not possible to accurately say how much funding is dedicated to family
violence intervention from this funding source. All TPS programs facilitators are skilled and
trained to provide clinically evidence-based interventions for family violence offenders and
this remains a focus area for the TPS.

Funding has also been received from the Commonwealth Government, with an initial grant
of $1.5 million from the Australian Government Department of Social Services under
Innovative Perpetrator Responses, and a further boost of funding of $1.86 million until 30
June 2028. This funding will allow for the employment of 6 FTE staff members to deliver
the Innovative Perpetrator Response Program - Respectful Men.

The TPS'’s Respectful Men program is available to remandees held in custody for family
violence offences and provides a targeted intervention to lay the foundation for addressing
the underlying cause of offending.

Between 1 July 2025 - 31 March 2026 there have been the following enrolments and
completions for family violence related programs:
- Respectful Men: Education for Safe Families
= Enrolments: 17
= Completed 13
- Violence Prevention Program
* Enrolled: 8
= Program still ongoing at the end of the reporting period.

A Family Violence Offender Intervention Program (FVOIP) is also about to commence in
the minimum-security Ron Barwick Prison.
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Output Group 5 - Justice Support Services
Output Group 5.3 - Office of the Public Guardian

1. Provide information about complaints that might have been received about the
Office of Public Guardian in the past year in relation to:

a. How many complaints were received?
b. What generally were complaints in relation to?
c. How many were resolved and concluded?
d. How many remain outstanding? (RA)
The Public Guardian is an independent statutory officer established under the

Guardianship and Administration Act 1995 (the Act). The Act requires the Public Guardian
to:

establish procedures for the handling of complaints that are applicable in
circumstances where the Public Guardian is appointed as a guardian for a
represented person (s.70(a))

For the period 1 July 2025 - 1 June 2026:

a. 32 complaints were received. These related to 10 complainants. Only 2 complainants
were represented persons under the Act, with the remaining 8 consisting of family
members and/or external interested parties.

b. Consistent with Section 70(1)(a) of the Act, the complaints were generally related to
areas of decision making (support services, access/contact arrangements, and access
to information about a represented person).

c. As at 1 June 2026, all of these complaints are considered resolved.
d. Asat1 June 2026, no complaints remain outstanding.

Yours sincerely

"/’/2 &
(,’/ \q /-Z' LL '-H

—

Hon Guy Barnett MP

Deputy Premier

Attorney-General

Minister for Justice, Corréctions and Rehabilitation
Minister for Small Business, Trade and Consumer Affairs
Minister for Environment and Climate Change

Attachments:

1. Response to Question 2 — Overview — Breakdown of Consultancies

2. Response to Question 3 — Overview — Justice ICT Projects and Programs
3. Response to Question 4 — Overview — Astria Implementation Plan

4. Response to Question 4 — Overview — Justice Connect Finances.
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Estimates Committee B — Legislative Council Select Committee 2026 — Questions on

Notice

DIVISION 6 — Department of Justice - Overview

2. Please provide a comprehensive, table formatted breakdown of all consultancies
for the 2025-26 period, specifying for each:

a. the amount paid to each consultancy
b. the purpose of the consultancy
c. whether the consultancy is Tasmanian based or operating from another
location (MW)

Table 1. Building and construction related consultant costs paid by the Department
between 1 July 2025 and 31 March 2026

Output Project Consultancy $ Tasmanian
Corporate State Litigation Office BPSM 59,343 Yes
Services Relocation
Community Corrections Cumulus Studio 10,290 Yes
Launceston
Swale Drain / Carpark JMG 32,736 Yes
RPC HVAC JMG 10,700 Yes
Cambridge Park Relocation | Philp Lighton Architects 267,970 Yes
Interim Maintenance Security Consulting 18,916 No
Group
| Community Corrections Xsquared Architects 67,896 Yes
Burnie
'Corporate Correa Unit JBS&G 40,691 No
Services (Major
Projects)
Burnie Court Matrix Management 104,006 Yes
New Risdon Kitchen Matrix Management 21,600 Yes
Burnie Court Pitt and Sherry 33,930 Yes
New Risdon Kitchen Pitt and Sherry 10,120 Yes )
Electronic Security Security Consulting 279,717 No
Upgrade Group
New Risdon Kitchen Security Consulting 13,547 No
Group
LRP ESS Upgrade Security Consulting 15,200 No
Group
Burnie Court B Xsquared Architects 1,715,426 Yes
New Risdon Kitchen Xsquared Architects 133,615 Yes
Correa Unit Xsquared Architects 240,806 Yes
Electronic Security Xsquared Architects 19,405 Yes
Upgrade
3,095,913
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Table 2. Goods and services related consultant costs paid by the Department between
1 July 2025 and 31 March 2026, excluding those paid by independent offices

Analysis

Project Consultancy Tasmanian
Consumer, CBOS Organisational Cathkin Co 21,580 Yes
Building and Development
Occupational
Services
CBOS Organisational Resolve Solutions 25,855 Yes
Development
Financial Assistance Sedgwick Australia 16,695 No
Package Building Finance
Inspections
Commission for | Business Analysis 2PM Services 70,272 Yes
Children and
Youth People
Community Facilitation Services Positive Interaction 12,501 Yes
Corrections
Corporate 'Business Analysis 2PM Services 83,387 Yes
Support
PlanBuild — Project 2PM Services 23,800 Yes
Manager
PlanBuild — Systems 2PM Services 125,627 Yes
Transition Manager
Investigation Services 'Edge Legal; 58,592 Yes
Finding Facts and
Solutions; 19,850 Yes
KordaMentha 179,660 No
Paula Sutherland and 26,680 Yes
Associates
Ergonomic Assessments Elevate OT Services and 23,988 Yes
(multiple projects) Tasmanian Ergonomic
Collaborative
ED16 (Tatarka) Review Foley’s List 56,395 No
Actuarial Review of GM Actuaries 51,035 Yes
Redress and Civil Claims
Liability
ICT Cloud Infrastructure Intuit Technologies 26,093 Yes
Third Party Review of Lloyd Babb SC 47,015 No
Backlogs in the Tasmanian
Court System 2026
Interagency Collaboration |Praxis Advisory 22,250 No
Regarding High-Risk
Violent Extremists Project
Halo System Process Panda 77,581 No
Implementation |
Burnie Court — Business The Project Lab 103,952 Yes
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Output Project Consultancy $ Tasmanian
Review of Workplace The Project Lab 34,843 Yes
Behaviour Policies
Crown Law Project Management — 2PM Services 44,850 Yes
Visualfiles
Justice Connect |Business analysis services | GMC Advisors 40,480 Yes
Enterprise Architect Ignite Project Services 191,238 Yes
Project oversight and Quill Australia 44,776 Yes
quality assurance services
Justice Support |Business Analysis Services | 2PM Services 38,173 Yes
Services — RWVP
Office of the Anti- | Recruitment of Anti- Orchard Talent Group 26,667 Yes
Discrimination Discrimination
Commissioner Commissioner
Supreme Court |Review of Site Security Alexander James 13,300 Yes
Consulting
ICT Review Laconic Partners 38,900 Yes
Tasmanian Funding and Disclosure Kiryn Taylor 83,869 No
Electoral development
Commission
TEC Strategic Planning You Who Group 15,600 No
Tasmanian North West Transmission Barker Ecosystem 30,780 No
Planning Line Assessment Services
Commission
Wind Farm Assessment Entura 26,611 Yes
Marshall Day Acoustics 13,031 No
Tasmania Prison | TPS Strategic Planning Amovita Consulting 23,000 No
Service
Review of Innovative ARTD Consultants 27,001 No
Perpetrator Program )
Clinical and Reintegration |Catherine Garrington 14,867 No
Support
Current State Intelligence | Intelability 25,000 No
Review
Review Inmate Intake and | Melanie Thomas 29,468| No
Reintegration Services |
WorkSafe Drill and Blast Assessment |Blast management 11,800 No
Tasmania International
1,847,062
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Table 3. Consultants engaged for the Office of the Implementation Monitor (OIM), between
1 July 2025 and 31 March 2026

Organisation Project Consultancy $ Tasmanian
Office of the Methodology and First Person Consulting 69,465 No
Implementation | Evaluation Framework
Monitor
Legal Advice Corrs Chambers 11,315 No
Westgarth
80,780

Table 4. Consultants engaged for the Office of the Independent Regulator (OIR), either by
the Department as part of the setup of the Office, or the Office itself, between 1 July 2025
and 31 March 2026

Organisation Project Consultancy Tasmanian
Office of the Legal Advice Corrs Chambers 28,753 No
Independent Westgarth
Regulator

28,753

Table 5. Consultants engaged on behalf of the Sentencing Advisory Council between
1 July 2025 and 31 March 2026

Organisation Project Consultancy $ Tasmanian
Sentencing Third Edition of Sentencing | University of Tasmania 20,000 Yes
Advisory Council |in Tasmania

20,000

Table 6. Legal services and independent medical and other related advice costs incurred
by the Department between 1 July 2025 and 31 March 2026, excluding those incurred by
independent offices

Output Project Provider $ Tasmanian
CBOS EGCOL IT solution Clayton Utz 28,560 No
Corporate Justice Connect Minter Ellison 54,487 No
Services
ReadyCase IT solution HWL Ebsworth Lawyers 32,765 Yes
Upgrade
Crown Law AIC related legal matters | Catherine Scott 74,000 Yes
AIC related legal matters | CN Dockray SC 38,044 Yes
AIC related legal matters | Dobson Mitchell & 117,021 Yes
Allport
AIC related medical Dr James Jewell 16,150 No
matters
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Project Provider Tasmanian
AIC related medical Dr Victor Lau 18,350 No
matters
|AIC related legal matters | HWL Ebsworth Lawyers 844,914 Yes
P AIC related matters Naomi Bryant 11,125 Yes
AIC related legal matters | Ogilvie Jennings 58,635 Yes
|AIC related legal matters | Page Seager 354,024 Yes
AIC related medical Red Health 13,556 No
matters Independent Medical
! Assessments
|AIC related medical Ross Blandford 10,278 No
|matters Vocational Consulting
' AIC related matters Technical Assessing 14,461 No
: Holdings
| Salmon Farming Ashurst Australia 35,725 No
Development of Phillip Greenham 21,082 Yes
construction Lawyer
documentation
Justice Support 'RWVP IT solution Clayton Utz 84,935 No
Services
Tasmanian TEC legal matter Paul Turner 23,5625 Yes
Electoral
Commission
Tasmanian Stadium Due Diligence Andrew B Walker 40,400 Yes
Planning
Commission
Stadium Due Diligence Michael O'Farrell SC 11,700 Yes
|

1,903,737
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Estimates Committee B — Legislative Council Select Committee 2026 - Questions on Notice
Division 6 — Department of Justice - Overview

3. Is the Department of Justice currently responsible for any digital or ICT upgrade programs which are either in development
or implementation across areas such as HR management, data, service delivery, and program management? In addition,

please identify any such programs that were completed in 2025 or are ongoing from the 2025-2026 period. (MW)

?3?05::5:3 Name Category Status Phase Comments
WorkSafe Tasmania Accreditation and Licensing Service delivery Active Planning

systems replacement

|S|o=|3m Support Case _/\_m:mowsm:ﬁ System Service delivery Active Planning

Digital Communications Transformation Project Service am|__<mé Active Planning

PolyClariti (Polycom) replacement/upgrade Service delivery Active Planning

TASCAT Guardianship case management system Service delivery Active . Implementation Significant Program
upgrade

Case Management system upgrade program Service delivery >oz<|m Planning

Coroners Court Mmlwm management system v..oTQ Service delivery Active Planning Significant Program
Electrical and Gas Online Certificate system Service delivery Active Planning

|l In-Cell Digital Technology (TPS) Service delivery Active Planning Significant WS@EB
Crown Law Practice Management system replacement | Service delivery Active -_BU_mBm:Hmzo:

Supreme Court Transcription systems replacement | Service delivery Active Implementation o
Justices of the Peace Management system mm_,<_o|m delivery Active Planning o
Registration to Work with Vulnerable People system Service delivery ._>o:<m Implementation Significant Program
_qmb_mom3m3 (RWVP-E) o |

PlanBuild system Service delivery Active Implementation Significant Program
Compliance and Dispute Resolution system Service delivery Active Implementation |
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Information Security Strategic program

Program Active Planning Significant Program
management

Courts AV Equipment upgrade Service delivery Completed Closed

Births, Deaths and Marriages Digitisation Service delivery Completed Closed

Magistrates Court court recording upgrade mmju\ﬂum Qm__ima\ Completed Closed

Crown Law Practice Management system upgrade Service delivery Completed Closed Significant Program

New Burnie Court Complex ICT Infrastructure Service delivery Active Planning

Web services platform upgrade Service am=<m_.<| Completed Closed .

Operations Infrastructure program of work Program Active Ongoing |
management

TRx Pilot — Supreme Court Service delivery Complete Closed

Justice Connect — Release 3 (Astria) Service delivery Active | Implementation _m_@amoma Program “
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Estimates Committee B — Legislative Council Select Committee
2026 - Questions on Notice

Division 6 — Department of Justice - Overview

4. Please provide the implementation plan for the Justice Connect project,
including what has been spent in each year to date since commencement
of the project, and what is budgeted to be spent in each year going

forward, through to completion. Please also provide detail on what has
caused delays to the project to date. (MW)

Justice Connect
Draft Implementation Plan Summary
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Introduction

Purpose of the Program Plan

This Revised Program Management Plan (PMP) establishes the general framework
of how the remaining implementation activities will be governed and executed. The
PMP identifies the planned costs, key milestones, program methodology, and
governance for execution of the recommencement of the Justice Connect Program
Implementation Phase.

This document is primarily to govern the recommencement of Release 3 of the
Program, following completion of the ECMS Scoping Phase and execution of a
contract deed of variation. While Releases 2.1 and 2.2 are included for resource
planning and budget, these Releases will continue to be managed and executed
using the original program plan (DOC/19/64888).

The PMP will be used by the Project Manager and the Justice Connect Steering
Committee to ensure the delivery of Program outputs and the realisation of Program
outcomes, as well as a baseline to monitor progress and costs for the Program.

This will be a living document, reviewed and amended to meet changing conditions
or objectives during the Program’s life cycle.

Executive Summary

The Justice Connect Program (“the Program”) is a major digital transformation
project being undertaken by the Tasmanian Department of Justice (DOJ) to
modernise criminal justice systems, processes, and transference of information. The
Program delivers the Astria System, a contemporary, integrated matter management
solution that replaces outdated legacy systems and establishes a digital, optimised
environment that is modern, unified, integrated, accessible, and secure.

The Program has already made significant progress in delivering key Releases for
the State. Earlier Releases include live solutions for Tasmanian Prison Service
(2025), Community Corrections (2025), and the Supreme Court’s Jury system
(2022). The remaining scope will include key deliverables for Tasmania’s
Magistrates Court, Police Prosecution, Office of the Director of Public Prosecution
(ODPP), Parole Board, and the Eligible Persons Register.

The Magistrates Court will adopt the “ECMS solution” provided by the vendor. Scope
for this includes addressing any discrepancies to meet Tasmanian legislative
requirements. Functionality introduced after scope agreement or that is not driven
by legislation is out of scope and tracked as potential future enhancements.
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Implementation of this plan will be executed through a structured four-stage
approach over the course of 24 months. Each stage will include independent key
deliverables and cost. Each stage will include key decision points regarding
acceptance of completed work, approval to proceed with remaining work, as well as
strategies for funding, resourcing, and risk reduction. Program budget and
provisions extend to 2028-29 to accommodate post-Go-Live support, risks,
dependencies scope additions (including Supreme Court re-entry).

The overall vendor delivery costs for the remaining identified implementation work
associated with Release 3 is capped at $8.0M under revised contract agreements.
There are contingency funds planned for change requests and contractors, if
necessary. Total Program funding is provided in Appendix A and includes cost
considerations for vendor, internal staff, contingencies, and projections in the event
of Supreme Court re-entry. Ongoing operational support following program
completion is funded separately through a support agreement managed by DOJ
Enterprise Systems Support (ESS).

The Supreme Court is considered within the broader scope of the Program,
however, it is not included in the current delivery scope. Any inclusion of Supreme
Court functionality will be subject to a future decision, and will require dedicated
scoping, funding, and resource approval. Re-entry would require a rigorous scoping
phase to establish fully developed scope, schedule, budget, and resource planning.
This Program Plan includes provisional planning assumptions to support future
decision-making regarding budgeting and resources should the Supreme Court elect
to re-enter the Program.

Delivery of the remaining work is a shared responsibility across all stakeholders. It is
subject to key risks and dependencies, including funding & staffing approvals, active
participation of business outputs, alignment with legislation, inter-agency
coordination, & factors pertaining to external partners, such as CAPIM. These risks
will be monitored and managed in DevOps using procedures outlined in this plan.

Initiation

In 2016 the Government commissioned two external reviews to examine issues with
the delivery of key justice services. Program planning commenced during 2017/18
with the development of a SIIRP, which was approved by Treasury in February 2018.
The program was mobilised from March 2018 to undertake current state analysis
and develop the procurement strategy and timeline. From these reviews and
recommendations, the Astria concept (a contemporary end-to-end Justice System)
was conceived, and the Justice Connect Program was established.

The Justice Connect Program will address shortcomings with existing systems,
processes and data supporting the criminal and correctional jurisdictions managed
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by the Department of Justice. It will replace outdated technologies with a
contemporary architecture that is modern, integrated, secure, and efficient.

The Astria solution will enact the new Magistrates Court (Criminal and General
Division) Act 2019, which contains a number of changes from the Act it replaces
(the Justices Act 1959). This includes significant changes to processes, procedures
and regulations.

Background

Procurement

The program undertook due diligence with other jurisdictions to understand the
current state of jurisdictional solutions and any change plans in place to
replace or modernise their current systems.

A Request for Tender (RFT) was released on 14 September 2019 to seek a
solution made up of one end-to-end solution or multiple integrated partial
solutions.

Following a comprehensive evaluation process, a Vendor-led consortium was
announced as the Department’s preferred vendor in June 2020.

Implementation

The Implementation Phase commenced in April 2021 with the initial focus on the
delivery of a new criminal justice system.

The Jury Management system went live in November 2022 and members of the
public have been interacting with that system since March 2023.

The Corrections component of Astria (Release
2) successfully went live in April 2025 to support the Tasmania Prison Service
and Community Corrections.

The Courts and Prosecutions components of Astria (Release 3) experienced
delays due to multiple factors. In late 2023, the Courts and Prosecutions
stream (Release 3) implementation was put on hold.

To address the time delays, the Program Steering Committee at the time
approved the adoption and modification of the Courts Administration Authority
of South Australia (CAA) system called ECMS (Electronic Courts
Management System) in February 2024. At this time the Supreme Court
withdrew from the program.

In April 2024, a Scoping Phase was initiated for the ECMS system. The Scoping
Phase concluded in October 2025, resulting in a revised Implementation Plan,
Sprint Plan, and cost to complete the Program.

o As of March 2026, the current delivery schedule does not include Supreme
Court implementation activities. However, for the purposes of this Program
plan, provisional scope, schedule resourcing, and cost estimates, the
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Supreme Court has been included in order to inform budget and planning
decisions. Re-entry to the Program is pending a formal decision.

o The Parole Board module is planned to go live in 2026.

o The Victim Support Services module is planned to go live in 2027.

Objectives, Outcomes and Outputs

Program Vision

The Program vision statement was formulated by the Program Team in conjunction
with the Justice Connect team's Agency Executive:

Justice Connect will implement the “Astria” system, which will transform
operation of the justice system for all Tasmanians. Slow, outdated and
inaccurate systems and processes will be things of the past. Astria will be
efficient, reliable and accurate to support a fair, just, and safe Tasmania.

Objectives

The overall objective of the remaining Implementation Phase is to deliver a
production-ready Astria solution for the Parole Board, Eligible Persons Register,
Magistrates Court, ODPP and Police Prosecutions to support Tasmanian criminal
justice.

The following high-level objectives are a guide for how the scope for the Program is
to be delivered:

¢ A modern and contemporary court and prosecution capability that is
future-ready
o Manual and duplicated effort is minimised through new processes that
span across functional silos, improving efficiency and service quality.
o Digital transformation of current paper-based practices will improve
efficiency, accuracy and availability of information.
o Court orders and prisoner sentencing information is clear,
correct, consistent and trusted between all users of this information.
o Bail information is correct and consistent between all parties that use
this information.
o The Astria system will become the one trusted source of truth.
e Streamlined end-to-end throughcare of defendants, offenders and
victims
o Throughcare of offenders and victims is streamlined and optimised
through enabling digitisation of processes, information, and intelligent
automation.
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o 360-degree integrated view of offenders and their journey through the
justice system.
o Prisoners are released at the right time.
Information to assist in the care of prisoners and their re-integration to
society is automatically distributed to relevant parties in a timely
manner.
o Information supporting victims of crime is timely and correct.
o Key person dependencies and human error are reduced.
e Improved access to justice through timely and accurate information
available for all stakeholders.
o All users of the Tasmanian Justice System have access to secure,
timely, trustworthy and helpful information.
o Access is simple, online, user-centric and intuitive.
¢ Public and user-centric digital experience
o Systems are designed for useability and with the ‘user experience’ in
mind.
o Access to and display of information is relevant and tailored to the
profile of the user to facilitate a meaningful engagement experience.
o Public will have improved ability to engage within the justice system
through in-person and online channels.
o Systems have accessibility features to include support for a diverse
range of cultural and demographic needs.
e Reusable platform approach
o The platform can be leveraged and scaled for future inclusion of the
wider justice community, supporting the court’s civil justice function, the
tribunal initiative and other future case management,
reporting, analytics and integration requirements.
o Business continuity risks are reduced through a well architected
system and operating environment.

Outcomes

Outcomes indicate whether the Program has met its objectives and are, therefore, a
measure of the success of a project. The Program outcomes have been defined as:

Label Outcome

Timely access to justice services for participants improves victim and

Customer experience
! xper! offender support

All system participants can easily access, update and exchange

E t . .
asylouse information

Information access Participants can easily access information when and where it is needed
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The solution will strengthen cooperation, teamwork, time to think,

Mak k bett : ivati
aKes work better meaningful work, and staff motivation.

Simpler, more efficient workflows deliver improved accuracy and the

Process improvement | g ibility to adapt to change.

Quality data Enforced standards of quality and trust for management of information.

Source of truth A central, shared and secure data store that is a trusted source of truth.

Outputs

Outputs are the tangible deliverables created during the life of the Program and
handed over to the Program Business Owners. The primary output of the Program
is the Astria system, which will replace complex, outdated, manual, inward-looking,
and non-integrated legacy systems, as well as paper-based business processes,
with modern, integrated, fit-for-purpose modular systems utilising the Elite and
eSeries platforms.

The table below illustrates the remaining deliverables and the systems they are

replacing.
Functional Current
Purpose
Support the Parole Board
Elite Secretary and team in
Offender management of parole
21 Managemen Parole Board Manual Elite application process,
ts stegm scheduling Parole Board
y meetings, and recording
outcomes.
Support the Eligible
- . Persons Register team
22 \F/{:t'i':tzr ‘éﬁt’i‘i?“ppon JOIST Elite within Justice Support
¢ Services (Victims
Support Services).
ECMS Magistrates CRIMES eCourt Supports the Courts and
Court Prosecutions functions,
as well as integration
eProsecutor | ODPP Visual Files eProsecutor | i the Elite Offender
3 Police Management component
eProsecutor | Prosecution PROS eProsecutor of A§tr|a. Ell'te W'I.I
(DPFEM) require configuration and
development updates to
Astria Magistrates Court, ODPP, Police Prosecution, accommodate the
Integration Community Corrections, TPS integration. A structured
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Functional Current

Purpose

Sprint Plan will execute
Astria to external systems the implementation of the
revised scope.

External
Interfaces

Constraints

Project constraints define a project’s limitations. The Program faces the constraints
listed below. The impact of each constraint on the Program, mitigations already in
place, and existing risks being managed in relation to these constraints, are also
shown.

Category Description Impact Mitigations
Court & Prosecutions operations ¢ Program utilises Program resources
must continue without disruption and Court knowledge, where
during Program delivery. This possible, to reduce dependence on
limits the availability of operational staff.
Magistrates, clerks, » Magistrate’s Court resource has
administrators, and other been funded by Program to mitigate
Resources | operational staff to support High Output resource limitations
project activities - such as « Project activities are scheduled to
providing requirements, resolving minimise disruption to Court
issues, validating and accepting operations
new functionality, and making
decisions. Related Risks
Risk 46757
Program must be delivered * Program to employ staff and reduce
within government funding utilisation of contractors to reduce
allocations approved through cost.
appropriate budget processes. e Program will be implemented
Resources High thro.ugh a stage.d gpproach that is
designed to optimise internal
resourcing and manage expenditure.
Related Risks:
Risk 46756
Program must be delivered e Program plan defines the resources
within approved staffing required to deliver the Program as
allocation. planned
Resources High e The Department will support

appropriate approvals to support
recruitment of staff and contractors,
as required for delivery
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Category

Description

Vendor resource capacity is
allocated based on delivery
timeframes defined in the
contract.

Mitigations

¢ Program schedule and effort will be
well developed through collaboration
with the vendor in the Scoping
Phase and monitored throughout the
project

Resources Medium | e This will be measured against terms
once a signed contract is executed
Related risks & issues:
Risk 46786
Issue 43222
Delivery of interfaces and data e DPFEM has employed a vendor to
migration between Courts, develop CAPIM data model.
Prosecution, and DPFEM e Program schedule developed with
(CAPIM) requires closely aligned acceptance of CAPIM dependency.
Go-Live dates within limited .
Schedule . o High )
windows due to training Related risks:
requirements, interdependent Risk 10261
access to data, and temporary Risk 11939
manual processes to support Risk 30738
transition. Risk 30329
Delivery of interfaces with third- ¢ Early engagement and coordinated
party systems is limited by planning with partner agencies
access to external partner e Auxiliary environment planning to
Schedule environmfents (auxiliary & live), High reduce reliance on live external
access windows, required systems
updates to live systems, product e Escalation through Program
releases, and deployment governance
scheduling.
Delivery of integrations depends ¢ Coordinate with ESS on
on ongoing operational use of management of production
Schedule Elite, including production High environmer?ts .
support, release management, e Structured implementation plan for
and implementation of new data upgrades to support integration
and functionality.
Scope Following the February 2024 High e Planning was on the basis that

strategic decision to adopt
ECMS, the Supreme Court
withdrew from the Program.
Court scoping and validation
activities will be limited to the
Magistrates Court and
Prosecutions scoping and
validation activities will be limited
without Supreme Court
integration.

Supreme Court is not currently
participating in the Program.

¢ Any future re-entry would require
separate consideration of scope,
schedule, funding, and contractual
impacts.

¢ Any future change will be managed
through the change control process

OFFICIAL
71




OFFICIAL

ATTACHMENT 3
Category Description Mitigations
Any future legislative changes ¢ Any new legislative requirements will
are explicitly excluded from the be managed through the change
Scope current Program scope. Medium control process.
Related Risks
Risk 46755
The Magistrates Court (Criminal e Legislation & Regulation Sub-
and General Division) Rules Committee actively maintain a
2025 are currently in draft and register of refined rules and required
not expected to be finalised until legislation changes or refinements.
mid-2027. The Program will e Changes in implementation required
Scope therefore proceed with Low to address downstream Rule
implementation while the Rules changes will be managed through
are still being finalised. the change control process.
Related risk:
Risk 39040
The scope, schedule, and e Changes from original scope will be
costing are based on work items managed through the change control
Scope produced during the Scoping Medium process.
Phase, such as User Stories and
Discrepancies.
Maintaining the principle of ¢ Early and ongoing engagement with
judicial independence limits the Courts to align system design with
extent to which Judges and business processes
Magistrates can be required to . e Engagement with key Court
Med
Scope adopt systems and processes edium stakeholders authorised to represent
beyond legislative requirements. the Courts throughout the design,
implementation, and testing of the
system
Decisions on adoption of new e Formal Program governance forums
processes, policies, and support provide inter-agency decision-
Governance | is dependent on coordination Low making
and agreement from multiple
agencies (Justice and DPFEM).
Dependencies

Dependencies are conditions that exist outside of the Program’s direct control that
are required for delivery. Dependencies are monitored and managed throughout the
Program through governance, inter-agency coordination, and defined Program risk
management.
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Category Description ‘Impact Mitigations

System design, validation, testing, ¢ Engagement with Courts and

and acceptance activities depend on Prosecution stakeholders is

participation from key Court, planned throughout the Program.
Resources Prosecution, and Corrections High

stakeholders - such as SMEs, PMs,

Product Owners, and users - with

appropriate authority and knowledge

of business processes.

Successful Go-Live and system ¢ Engagement with Courts and

adoption depend on Courts, Prosecutions stakeholders is

Prosecutions, and Corrections active planned throughout the Program
Resources | participation in preparation, training, High to support readiness and

documentation, stakeholder adoption activities.

engagement, and other planning

activities.

Delivery of Astria depends on the e Program schedule developed in

CAPIM system being implemented by coordination with DPFEM. Inter-

DPFEM in time to support data agency governance forums, such
Schedule ?nteg.rr?\tion and common person. High as ste_ering (?ommitt.ees, provilde

identifier development to reconcile oversight of integration planning

across Police Prosecution in and delivery.

eProsecutor and Police data in the

Atlas system.

Astria and CAPIM implementation « Integrations are coordinated

depends on closely aligned Go-Live across agencies to align

dates due to inter-agency data architecture, deployment, training
Schedule models, training requirements, High sche.dules, and Go-Live

access to exchanged data, temporary readiness.

manual processes during system

transition, and operational readiness

of each agency.

Delivery of integration between » Ongoing engagement with Project

eCourt and Tasmania Police systems Unify to align timelines and define

is dependent on the on-time transition requirements for integration of
Schedule | of the existing FVMS system to the Medium FMVS information

Atlas system. e Establish interim processes with

Project Unify in the event of
delivery delays

Astria integration delivery depends on ¢ Ongoing engagement with IAS to

timely completion of data support initiative and align
Schedule | commonisation initiative, including High timelines

standardisation of offence codes o |terative validation of offence

across systems. codes
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Category Description ‘Impact Mitigations

Data migration and integration ¢ Early engagement with vendor
depend on receiving vendor regarding data migration process
confirmed alignment with the process o Early visibility of target system
Schedule | described in the Data Migration Plan High staging tables and integration
and the approach and level of requirements & rules
engagement from stakeholders noted ¢ Project management to ensure
under Assumptions in this plan. stakeholder engagement
Data migration and integration ¢ Early engagement with data
depend on timely definition, exchange partners
agreement, system integrity, and ) ¢ Define data owners for each
Schedule validation of business and technical High system
requirements to ensure alignment of « Commonised data mapping and
exchanged data between systems. structuring activities
Data migration and integration ¢ Execution of the Sprint Plans
depend on establishing a complete within the scheduled timeframes
data structure in eProsecutor and )  Early visibility of staging tables
Schedule eCourt to support specification and High . Earlz develo)r;ment (?f ’
development. requirements user stories and
specifications
Implementation of the new system ¢ Changes in implementation
depends on the Magistrates Court required to address downstream
(Criminal and General Division) Act Rule changes will be managed
2019 and the Magistrates Court through the change control
(Criminal and General Division) Rules process.
2025 being finalised on schedule as e Changes and refinements in
Schedule | at mid-2027 and ready for High Rules required to address
proclamation at the time of Go-Live. downstream implementation
changes will be maintained and
managed through the Justice
Connect Legislation & Regulation
Sub-Committee action register &
governance.
Implementation of Astria depends on ¢ Vendor role is well defined in
vendor delivery of required contract.
environments, configuration, . ¢ Vendor delivery is monitored
Scope . . . High .
integrations, and other supporting through ongoing engagement and
implementation activities that are Program governance
contractually agreed.

Relevant Government Policy, Legislation & Rules

Relevant laws that are current — These laws will be replaced once the C&G Act is

proclaimed:

e Justices Act 1959
e Justices Rules 2003
e Justices (Restraint Order) Rules 2023
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e Justices (Review) Rules 2004
e Justices Regulations 2023
e Justices Order 2004

Relevant laws that are new — either not made yet or not “commenced” that will
accompany the C&G Act:
e Magistrates Court (Criminal and General Division) Act 2019
e Magistrates Court (Criminal and General Division) Rules
e Restraint Orders Act 2019
e Restraint Order Rules
e Supreme Court (Review) Rules
e Magistrates Court (Fees) Regulations
e Magistrates Court (Restraint Order Fees) Regulations
e Director of Consumer Affairs and Fair Trading (Limitation Periods) Order
e Magistrates Court (Criminal and General Division)(Related Amendments) Act
e Magistrates Court (Criminal and General Division)(Consequential
Amendments Act (No 1) 2019
e Magistrates Court (Criminal and General Division)(Consequential
Amendments Act (No 2)

Relevant laws that are there now and will still apply once the C&G Act comes in:
e Jury Act 1899 — this one is repealed (it’s not law any more)
e Court Security Act 2017
e Magistrates Court Act 1987
e Bail Act 1994
e Bail Regulations 2024
e Magistrates Court (Children’s Division) Act 1998
e Magistrates Court (Children’s Division) Rules 2012
e Corrections Act 1997
e Sentencing Act 1997
e Youth Justice Act 1997
e Criminal Code Act 1924
e Family Violence Act 2004
e FEvidence Act 2001
e Evidence (Children and Special Witnesses) Act 2001
e Evidence (Audio and Audio Visual Links) Act 1999
e Domestic Violence Orders (National Recognition) Act 2016
e Police Offences Act 1935
e Records of Offences (Access) Act 1981
e Electronic Transactions Act 2000
e Community Protection (Offender Reporting) Act 2005
e Vehicle and Traffic Act 1999
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e Road Safety (Alcohol and Drugs) Act 1970

e Dog Control Act 2000

e Firearms Act 1996

e Monetary Penalties Enforcement Act 2005

e Interstate Transfer (Community-based Sentences) Act 2009
e Victims of Crime Compensation Act 1994

e Forensic Procedures Act 2000

e Listening Devices Act 1991

Related Projects & Programs (CAPIM)

The CAPIM project is being delivered by the Department of Police, Fire and
Emergency Management (DPFEM) and will replace existing data exchange
processes currently managed through the CRIMES system. It will provide the
integration layer and data model required to exchange information between
Tasmania Police (Atlas) and the Astria system.

Delivery of CAPIM is planned in two phases. The first phase will establish the CAPIM
platform and integrate it with Tasmania Police (Atlas). The second phase will
implement the interface to exchange information bi-directionally with Astria.

The delivery of CAPIM interfaces is a critical dependency for the Justice Connect
Program, as the exchange of incident reporting information between police and
justice systems must be operational prior to Go-Live of the eCourt and eProsecutor
modules.

The Justice Connect Program will work closely with DPFEM to coordinate
architecture, interface specifications, data models, testing, and Go-Live sequencing
to ensure both programs remain aligned.

Program Delivery Methodology

The Justice Connect Program uses a hybrid agile approach, blending a waterfall
planning phase with agile execution methodologies. This approach provides the
Department with a constant review and feedback loop as the Program progresses,
plus the delivery of testable Astria releases that represent larger development
cycles.

Agile is a project management philosophy, used especially for software
development, which focuses on continuous incremental improvement through small
and frequent releases. The Program utilises the Agile Scrum framework,
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characterized by the division of tasks into short, fixed length pieces of work, and
frequent reassessment and adaptation of plans.

In Scrum a project is split into “Sprints” consisting of a set of functionality (“Agile
Work Items”) that can be developed within an allocated fixed time frame. Sprint
sequencing and effort allocation are based on estimated effort days per Agile Work
Item and collectively form the basis for vendor effort, cost, and delivery schedule.
Proposed Sprint lengths for the Implementation Phase of the Program are one
month.

An Agile Work Item is a specific, actionable unit of work used to plan, track, and
manage projects, the smallest of which are User Stories, concise, user-focused
descriptions of desired goals.

Configuration and development of the User Story work items will occur within each
Sprint, with functional demonstrations and formal verification testing performed by
Output staff in the subsequent Sprint. Full User Acceptance Testing and
sociability/integration testing will be performed at the end of each release.

The diagram following demonstrates the Agile Scrum framework being used.

THE SCRUM FRAMEWORK
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Success Criteria

The Program success criteria are the standards that define how the Program will be
measured to determine whether it has been successfully executed in accordance with
Program measurables, such as approved scope, schedule, budget, quality, as well as
stakeholder acceptance and system readiness for adoption.
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Program Management Success Criteria

Program Management Success Criteria focus on the effectiveness of management &
governance over approved scope, schedule, cost, time, and successful delivery of

the Program.

Program management is achieved when the following conditions are adhered and

met:

e Governance

(@]

An approved governance structure is established with clear
expectations

Governance forums, such as meetings, are attended according to their
schedule and structure to ensure project status updates are provided
Governance membership is multi-disciplined and inter-agency with
participation from all internal and external stakeholders

Product Owners are updated at least once per week

Program quality assurance activities are well-planned, executed, and
reported

Disputes and conflicts are managed through escalation pathways
defined within Program governance and contractual agreements

Key decisions will be recorded, tracked, and managed in a central
Decision Log to ensure transparency, traceability, and accountability

e Schedule

o

e Scope

@)
©)

Schedule is benchmarked, tracked, well-maintained, and updated
regularly

Practical and achievable milestones are defined with clear entry and
exit criteria to ensure they are appropriately implemented, approved,
and monitored

Schedule-related risks, issues, and contingencies are reported and
managed

Product and Program scope is clearly defined and approved
Scope change is assessed, approved, recorded, addressed, and
reported

e Budget

Budget and expenditures are tracked and reported
Cash-flow and carry-forward is estimated and reported
Program is managed within budget envelope

Risk register is maintained and reported

Risk mitigation actions are evaluated, implemented, managed, and
reported
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o Issues are tracked, managed, and reported.
o High-impact issues are prioritised and escalated if necessary
e Change Management
o Changes impacting the business are communicated and managed
o Changes are tracked, approved through executable change requests,
monitored, and controlled
o Change management activities are aligned and integrated effectively
with Program stages and milestones
e Resources
o Staff are provided with clear direction, priorities, guidance, and
practical task assignments
o Escalation points are provided for staff when necessary
Staff capacity and skills/experience are balanced with work
requirements

Program Product Success Criteria

Program Product Success Criteria define how the remaining Justice Connect
deliverables will be validated, accepted, and adopted in a live production capacity.

Affected Cohorts

Several cohorts will be involved with providing objective measurement and
subjective feedback relating to the success criteria. The main ones are:

e System Users
o Department of Justice
= Tasmania Prison Service (TPS)
= Magistrates Courts
= Supreme Court (subject to re-entry approval)
= (Office of the Director of Public Prosecution (ODPP)
=  Community Corrections
= Justice Support Services (Victims Support Services)
= Parole Board
o Department of Police, Fire and Emergency Management (DPFEM)
= Project Pantheon
= Police Prosecution
» Strategy and Support
e Governance bodies will provide feedback for some criteria
o Program Decision Group
o Justice Connect Steering Committee
o SIMTC
o Program governance sub-committees
e Non-Government Users
o Legal Aid
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o Private defense legal firms
o Members of the public

The business success criteria for configuration, data migration, and integrations
requires relevant stakeholder groups to assess delivered functionality against the
specific needs of their business unit.

To list all affected cohorts would be extensive but includes many users of the
criminal justice system of Tasmania. The key representatives of these groups will be
identified and engaged throughout the duration of the Program to provide ongoing
feedback.

Timing

The success criteria will be measured progressively as each stage\function is
completed.

e The first measurement will occur following Stage 1 using the Definition of
Done.

e Feedback activities will be timed to avoid peak Program activities and
operational periods and managed with intent to avoid feedback fatigue.

The planned success criteria are assessed against achievement of these milestones:

User Acceptance Tests (UAT) will be developed based on requirements and
used to confirm functionality of the system. They will be conducted for each
stage of the Program schedule.

Post implementation review will focus on the realisation of expected outcomes of
the system.

Criteria and Methodology

Success will be measured using Agile methodologies as part of the Program delivery
methods being used. Product acceptance occurs progressively through:

o Agile Work Item (User Story) acceptance

o Test Release acceptance

« Milestone acceptance

e Production Release acceptance
Success is measured using the “Definition of Done” and utilises structured tools and
activities, such as User Acceptance Testing (UAT).

Definition of Done

The Definition of Done (DoD) is a set of criteria that an Agile Work Iltem must meet to
be considered complete and releasable. It ensures consistent quality, reduces
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technical debt, and provides a clear, transparent, and agreed-upon understanding of
completion for the Program team.

Success will be measured against the Definition of Done for each Agile Work ltem
to confirm that the functionality meets the acceptance criteria.

The Definition of Done for the Program ensures the following criteria is achieved
before exiting each stage:

e For Software Deliverables:
o Configuration is complete as per ticket (Agile Work Item)
o Unit tests are passed (by individual and by peer) and desired end state
is implemented
o Verification and Sanity testing are complete
o Integration is complete and tested (where appropriate)
e For All Deliverables:
o User or technical documentation has been reviewed and accepted by
the Product Owner
o Agile Work Item has gone through User Acceptance Testing against
the acceptance criteria
o Agile Work Item has been showcased to the Product Owner and is
capable of Acceptance
o The Product Owner has approved the story and will mark it as
Complete

Agile Work Item Acceptance

Agile Work Item Acceptance confirms that the Definition of Done has been met and
that the Deliverable has been reviewed and approved by the Product Owner in
accordance with the approved Test Plan and meets UAT Test Plan closure
requirements.
e Documented deliverables approved per the official approval process
o Satisfies the Definition of Done, which includes:
o Configuration complete as per ticket requirements
o Integration complete and tested (where applicable)
o Data migrated from legacy systems is complete and accurate to an
acceptable level in accordance with the Data Migration Plan and Test
Plan
Unit tests passed
Documentation reviewed and accepted
o Showcased to Product Owner and approved

Showcase is defined as a curated, scenario-driven demonstration of a product,
platform, implementation, or technical capability designed to illustrate its features,
performance, architecture, and business benefits to a target audience.
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Test Release Acceptance
A Test Release is deemed to be accepted when:

e All Agile Work Items meet the criteria for the Definition of Done
e All required unit testing is completed and passed
e UAT is completed and all critical and major defects are resolved or accepted

User Acceptance Testing

User Acceptance Testing (UAT) is a formal and structured process undertaken by
end users to confirm that Program deliverables:

e meet approved business, operational, and legislative requirements,
« are fit for purpose, and
« are suitable to be accepted and used in a live capacity.

UAT provides final business assurance prior to production deployment.

UAT will be conducted across three structured rounds, with each round increasing in
realism, data fidelity, and acceptance rigor. Role-based test plans will be produced
from the acceptance criteria and adhered by users.

UAT will validate:

e End-to-end business processes

e Role-based functionality

e Process workflows, validations, approvals

o Forms, orders, applications, and all other document template generation

o Operational, statistical, and other reporting procedures

o User experience, procedural clarity, navigation, searchability, and functional
efficiency

o User-visible data integrity and outcomes

System-level testing not readily used by end-users is excluded from UAT, such as:

o System and integration testing

« Data integration validation

o Performance and load testing (unless explicitly approved)
« Security and penetration testing

e Vendor internal QA activities

e Mock Go-Live activities

Milestone Acceptance
A milestone is accepted and has been met when:

e All related Work Items are completed and closed in DevOps
e Formal acceptance of the milestone is provided by signature
e All related invoices are processed upon acceptance
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Production Release Acceptance
A minor or major release is deemed to be accepted when:

e UAT is passed when the Release is approved as meeting all acceptance
criteria

¢ Release is deployed into the production environment

e Formal acceptance is provided by signature

e Hypercare completed and adoption achieved

Scope

In Scope

The scope for the overall Justice Connect Program is defined in the Statement of
Work contained within the vendor implementation contract. The scope includes
delivery of:

e Enhanced user experience through automated workflows, electronic forms,
advanced system queries, document template generation, and secure data
management

e eSuite public portal for external submissions and electronic disclosure delivery

¢ Integration with justice partner systems including Tasmania Police (Atlas),
Corrections (Elite), and other external systems via the Department’s
Enterprise Service Bus (“JHub”)

e Migration of legacy data from CRIMES, Visual Files (ODPP), and PROS
(DPFEM)

e Enterprise reporting of Astria data from the Department Data Lake (“JMart”)

The Program will implement the Astria system to replace existing Magistrates Court
and prosecution case management systems with a modern electronic case
management solution. Releases covered by this document include those listed
below.

Curren
Releas Functiona | t
e | Area Syste
m

New System Purpose

Elite Support the Parole Board Secretary
and team in management of parole
Offender Parole . . .
2.1 Manual Elite application process, scheduling
Manageme | Board .
Parole Board meetings, and
nt system .
recording outcomes.
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Releas Functiona
Module New System Purpose
Victims Justice ;:pict):rttt:azilI\?vli?:i!nzirsstci):;
2.2 . Support | JOIST Elite 9 . -
Register i Support Services (Victims Support
Services .
Services).
ECMS Magistrate | CRIME eCourt Supports. the Court.s and
s Court S Prosecutions functions, as well as
_ integration with the Elite Offender
Public ) ] Management component of Astria.
eProsecutor | | rosecutio | Visual eProsecutor | A structured Sprint Plan will
n Files execute the implementation of the
(ODPP) revised scope.
Police
eProsecutor srosecutlo PROS eProsecutor
3 (DPFEM)
Elite Correction
Offender .
s Syscon Elite
Manageme uparades
nt System P9
. Magistrates Court, ODPP, Police
Astria . . .
. Prosecution, Community Corrections,
Integration
TPS
External Astria to external systems
Interfaces

Following completion of the Release 3 Scoping Phase, the vendor produced a Sprint
Plan that defines which User Stories are to be delivered within each sprint (typically
one month in duration). Sprint sequencing and effort allocation are based on
estimated effort days per User Story and collectively form the basis for vendor effort,
cost, and delivery schedule.

At the time of drafting, 564 User Stories have been prepared and included in the
Sprint Plan. These represent the current backlog of requirements and their
respective solution designs. Each User Story includes business process
descriptions, acceptance criteria, complexity, estimated efforts, effort allocation,
solution designs, and supporting documentation. Planned refinement activities will
continue with the vendor and Product Owners throughout implementation to
progress each User Story to full fidelity prior to build.

The User Story backlog is expected to evolve as requirements are refined and better
understood. Minor changes will be managed as part of normal sprint planning and
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refinement activities. Changes that impact approved scope, schedule, or cost will be
managed through the change management process.

Out of Scope (Current Delivery Schedule)

The scope of Release 3 focuses on implementation for Magistrates Court and
Prosecutions. The following items are currently included in the overall Program but
inclusion in the delivery schedule will be managed through formal change and
funding approval processes.

e Supreme Court case management functionality, including replacement of
CCMS

e Civil court systems and related processes

e Functionality or activities not funded, not contractually included, or delivered
under separate initiatives

e Document scanning and drive conversion

e Legislative changes introduced after approval of this Program Plan are
excluded from the current scope and will be managed through formal change
and funding approval processes.

Sprint Plan

The detailed Release 3 Sprint Plan for the eSuite delivery can be found in Appendix
B and contains tables outlining User Story complexity, sprint sequencing, work
allocation, and estimated effort. This will be maintained throughout implementation
and referenced for governance, reporting, and prevention of scope creep.
Complexity is determined by the highest level of development required to complete
each respective user story.

eSuite User Story Config Level Complexity

Config Level Purpose

0O0TB Base functionality with minor updates

Level 1 Config - Forms, Folder Views, Searches, Headers
Level 2 Config - Workflows, Security, Portal

Level 3 Config - Business Rules, Scripting, etc

Level 4 Config and Code - Data Development

eProsecutor Configuration Key Deliverables

The eProsecutor Sprint Plan delivers configured functionality within the following
areas:
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« Platform environment configuration and upgrades
e Security roles and permissions

o Matter initiation and lodgement

e Pre court matter management

e In-Court Processing — Hearing and Listings

e Secondary Lodgements

o Disclosure

« Post court processing

e Document Templates

e Reports

eProsecutor User Stories by Complexity

Document
Templates

Complexity OO0TB ‘ Level1 | Level2 Level3 Level4d

Total Build User Stories 16 184 124 56 2 381 225

Total Build Effort

(estimate in Days) 11 318 286 233 20 868 113

eProsecutor User Stories by Planned Sprint

12 Total

Total Build User Stories | 36 | 54 | 34 | 69 68 | 34 | 11 | 16 | 41 |18 | O 0 381

Total Build Effort

. . 112 | 125 | 97 | 106 | 108 | 88 | 65 | 33 | 94 |40 | O 0 868
(estimate in days)

eCourt Configuration Key Deliverables

The eCourt Sprint Plan delivers configured functionality within the following areas:
« Platform environment configuration and upgrades
e Security roles and permissions
« Matter Initiation and lodgement
e Pre-court matter management
e Hearings and listings - In-court processing
e Secondary Lodgements
e Orders
e Post-court processing
e Financials
e« Document Templates
e Reports

eCourt User Stories by Complexity

Complexity OOTB ‘ Level1  Level2 Level3 Level4 Document ‘

Total Templates
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Total Build User 26 2 181 0 0 183 116
Stories
Total Build Effort 13 6 805 0 0 811 58
(estimate in Days)

eCourt User Stories by Planned Sprint

Total Build User
Stories

Total Build Effort

. . 0 0 9 30 65 86 106 | 226 | 174 | 82 | 23 | 10 | 811
(estimate in days)

Integrations & Interfaces

Astria will exchange information with multiple systems, both internal and external.
Data exchanged between Astria components, such as eCourt, eProsecutor, and
Elite, is considered an “integration” within the Astria environment, while data
exchange with systems outside Astria is considered an “interface.” Both are integral
parts of delivering a contemporary, unified justice system.

The Program will work closely with Data Owners and Stewards across all systems to
ensure data used for integrations/interfaces, migration, and testing is accurate,
consistent, and aligned. Data Stewards will act as the primary points of contact for
data-related questions, validations, and issue resolution, with escalation paths to
Data Owners where key decisions or approvals are required.

Interface / Integration

System-to-System Items (# of) Exchanges (# of)
eCourt <> eProsecutor 2 11
eProsecutor to Elite 1 1

Elite to eProsecutor 1 1
eProsecutor to Third Party 4 7

eCourt to Elite 8 6

eCourt to Third Party 10 8

Elite to eCourt 3 7

Total 28 42
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Data Migration

The Program will migrate data from three source legacy systems currently used
within court and prosecution operations, as well as existing data in Elite. Common
data will then be migrated back into Elite to support matching and alignment of
offender records, orders, and other related data that will be shared across the Astria
systems.

Data migration will initially be undertaken in an auxiliary environment to allow users
to validate the data migrated into Astria for completeness, accuracy, and alignment
across systems. Justice Connect will be responsible for the delivery with the
vendor’s support. A final migration will occur into the production environment as part
of the go-live activities.

Delivery timelines are based on current assumptions regarding data volumes, data
quality, system complexity, and stakeholder participation. Variations to these
assumptions may impact the sequencing, effort, and overall schedule for migration
activities.

Source System Owner Source Database Destination

CRIMES Magistrates Court Lotus/Domino eCMS

Visual Files — Director of Public : L

ODPP Prosecutions Visual files in SQL eProsecutor

PROS - DPFEM DPFEM UniVerse - File System eProsecutor

Elite Department of Justice Astria Data Lake eCMS / eProsecutor / Elite

Environmental Planning

Justice Connect will operate across multiple environments. Management and
responsibility of environment infrastructure, security, new release upgrades, data
extract loading, and integration between Astria systems is governed in accordance
with the Astria Technical Configuration and Release Management Strategy (v0.14).
Effective coordination across all environments and all agencies will be required to
support integration, data migration, configuration, testing, and deployment to
production.

Environment Systems Purpose

eProsecutor, eCourt, Jury+, Vendor Core application configuration, development,

Astria Elite, Portals testing, and production deployment
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Justice Integration engine, data lake, and reporting
JSuite JHub, JMart, JView Connect environments supporting cross-system data
(DoJ) flows
CAPIM Integration Hub, DPFEM/ External integration layer and data exchange
PolMart/Universe, SSRS CAPIM with Police systems
DPEEM Atlas, FVMS, Evidence.com DP_FEM / Police operational systems interfacing with
Unify eCourt/eProsecutor
ClickSend, MS365, Department
FinanceOne, Unity, FIND, part Supporting business systems for
DoJ . , of Justice 2 ; .
Squiz, Empower, iBase, communications, finance, and operations
SIMS (Do)
Motor Registry, SACStats,
External Electoral Commission, External External agency integrations for data
Addressify, Westpac Agencies exchange and reporting
Payment Gateway

Scope Management Methodology

Scope management processes deal with changes to the Program scope. This may
be due to removing functionality that has been agreed to no longer be required,
adding needs that were missed in the original requirements, or changing details from
the original requirements which are now out of date with what is actually needed.

Triggers for a Review of Existing Scope

Review of existing Program scope may be triggered by:
e Change request to revise an existing requirement
e Ambiguous requirement with uncertainty
e Unavoidable change (e.g., legislative)
e Change request for a new requirement with significant benefit
e New or enhanced functionality included in vendor product release(s)

Scope Change Considerations

A scope change relates to changes in Program deliverables, such as functionality,
requirements, sequencing. Some scope changes may also constitute contractual
changes where they include variations to cost, schedule, deliverables, or
responsibilities. Contractual changes apply to changes in the method in which the
Program is contractually delivered and require formal amendment to the vendor
agreement. These may include variations to cost, schedule, commercial terms,
responsibilities, work allocation, and risk ownership.

When assessing a scope change, the following will be considered:

¢ |s the change within Program Team’s control?
e s it best implemented now or deferred?
e What are the budget or change request implications?
e What are the impacts to schedules and resource planning?
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Scope Variation Registration Process

Once a potential scope variation has been identified, it is managed through the
Scope Change Process defined in Confluence. This ensures the following process
adheres to:

1. A change is proposed or identified through an appropriate channel (Program
team member, governance group, business owner, Program sponsor, working
group member, etc.)

2. The Project Manager, with the relevant assistance from subject matter
experts, reviews the impact of the proposed change.

3. Required details pertaining to the scope change request are tracked (such as
justification, potential impact, proposed benefits, scope extent) in the Change
Request template.

4. Change Requests with no material impact on the project may be approved by
the System Owner.

5. Scope changes deemed to have the potential to impact the project in a
material way (cost, schedule, quality, variation to approved requirements) will
be escalated to the Sponsor for review, which may then be referred to the
Program Decision Group or Secretary for approval.

Supreme Court Scoping (considering re-entry)

Re-entry of the Supreme Court into the Program is not currently within the approved
delivery schedule of the Program and remains subject to formal approval. Any
reference to Supreme Court re-entry within this schedule is therefore for projection
and forecasting purposes, should approval be granted.

If approval for Supreme Court re-entry is obtained, inclusion will impact scope,
sequencing, resourcing, funding, and contractual arrangements and will require
revisions to this plan and the planned stages.

Re-entry of the Supreme Court into the Justice Connect Program will further
enhance the objective for a unified, end-to-end justice system across Tasmania. The
current staged schedule has been designed to progress Magistrates Court and
Prosecutions delivery independently, without reliance on Supreme Court
participation. This ensures delivery momentum is maintained while preserving
flexibility to incorporate Supreme Court requirements at a future point without
disrupting in-flight and delivered functionality.

Supreme Court Scoping Phase

Supreme Court re-entry will follow a structured Scoping Phase, consistent with the
approach previously undertaken for Magistrates Court and Prosecutions. This work
will ensure Supreme Court requirements are fully defined, validated, and sequenced
before configuration commences. The Department will also need to engage the
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vendor to assess and agree necessary adjustments to the program. Agreed changes
will be subject to formal approval through the Justice Connect Steering Committee
and a contractual deed of variation to revise scope, cost, schedule, and risk
allocation.

The Scoping Phase will include:

Development of Supreme Court scenarios, outlining end-to-end processes
and integrations with other agencies

Validation of scenarios through workshops involving business and technical
representatives

Identification of functional or legislative discrepancies between existing
processes and the ECMS solution

Creation and validation of user stories to capture required configuration,
including both gap and out-of-the-box functionality

Formal endorsement of requirements by the Supreme Court Product Owner

Vendor agreement adjustments will include:

Changes to approved scope and sequencing of work

Impacts to the delivery schedule and stage structure

Incorporation of Supreme Court work into existing Sprint Plan
Reassessment of vendor and Department resourcing requirements
Cost implications and funding requirements

Updates to acceptance criteria, milestones, and payment structures
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Project Teams

The Program is delivered through collaboration between multiple project teams
across the Department of Justice, partner agencies, and contracted vendors.

e Justice Connect Program (Department of Justice)
o Jury — Delivery of the Jury+ system (Release 1)
o Astria Prisons and Corrections (APAC) — Delivery of Elite
(Releases 2 & 3)
o Astria Victims, Court, and Prosecutions (AVCAP) — Delivery of
eCourt & eProsecutor (Release 3)
o Data, Architecture & Reporting Team (DART) — Delivery of Astria
data migration & statistical reports
e Partner Agency Projects
o Project Pantheon (DPFEM) — Partner delivering eProsecutor &
integrations
o CAPIM (DPFEM) - Partner delivering the CAPIM Crimes replacement
e Vendors
o Vendor - Primary vendor responsible for overall solution delivery and

support

o Journal Technologies (JTI) — Subcontractor delivering eCourt &
eProsecutor

o Syscon — Subcontractor delivering the Elite offender management
system

o Jury Systems Incorporated — Subcontractor delivering the Jury+
system

Release 3 Implementation Schedule
The schedule is structured into a 4-Stage approach. While implementation is
planned over 24 months, the overall Program schedule considers dependencies,

risks, scope additions, and post-Go-Live support activities beyond implementation.
The schedule outlines:

e What is delivered in each stage

e Progressive realisation of benefits

e Staging of effort and vendor costs through milestone-based payments
e Acceptance-based milestones aligned to deliverables

Each stage delivers demonstrable, production-ready outcomes with defined exit
criteria, enabling schedule agility, pause points as needed, financial control of staged
funding, and informed decision-making.
e Four stages of six months each, with clearly defined objectives and exit
criteria

e Early delivery of ODPP module completed and as a go-live candidate in Stage
1
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e Completion of all core system configuration within the first 12 months

e Validation of configuration, Astria integration, and legacy data migration is
completed prior to production cutover

e Training provided and materials available for users prior to production cutover

e Final data migration executed at go-live, then smooth transition into hypercare

e Vendor costs for Release 3 capped at $8.0M (ex GST) and governed through
acceptance-based payment milestones

e Delivery stages & milestones will be time-boxed according to the approved
schedule

e The schedule will be reevaluated during project planning and throughout the
duration of the project inline with agile continuous improvement principles,
which may include adjustments from the baseline as needed.

Project Delivery Stages & Timeline (24 Months)

Stage ‘ Duration Key Deliverables

ODPP core configuration completion
Stage 1 Months 1-6 Police Prosecution Security, Matter Initiation, Pre-Court
Magistrates Court Matter Initiation & Security

Police core configuration completion

Stage 2 Months 7-12 Courts core configuration completion

Courts & Police configuration validation and acceptance
Stage 3 Months 13—-18 | Legacy Data Migration completion into auxiliary environment
Astria Integration completion

Third-Party Interface Completion

Justice Connect Reports Completion

Final Data Migration to Production environment
System Acceptance

User Training

Mock Go-Live Rehearsal

Go-Live

Hypercare

Stage 4 Months 19-24
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Release 3 Roadmap

STAGE 1 STAGE 2 STAGE 3 STAGE 4

Foundation Core Configuration Validation & Integration Deployment & Hypercare

Training & Change

Data Migration

- 3rd Party Interfaces -

[SHRERtEGrREon S & Vlicaton
[ EUTE-Intcgration Design &Buld |
Integration/interfaces [ At -integration Design & buid
-- Astria interfaces -
| Courtintegration & Resdiness |
Magistrates - eCourt [ Coure esting & uAT ]
| CourtBuld(Core +Bxtended)
| Police Integration & Readiness
Police - eProsecutor | PolkeTesting & UAT

DPP - eProsecutor

| OPPBuld (Core Copabliesl
[ imegration & UAT Environments |
Platform & Environment | Platfor Optimisation & Hardenlng
[ Platform Config & Security ]
0 6 12 18 2

Program Timeline {Months)
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ODPP (days) Prosezt?tlilgﬁ Magistrates(g:;; TOtal(Efaf;sr;

(days)
Stage 1 189 246 405 836
Stage 2 0 433 406 835
Stage 3 0 0 0 0
Stage 4 0 0 0 0

e Per the Sprint Plan, the core configuration defined on the User Stories is
scheduled to be built and ready for end-to-end testing by the end of Stage 2.
Stages 3 & 4 will concentrate on data migration, data integrations,
configuration updates to accommodate migration and integration, user
training, and full validation of the built configuration.

e This represents the estimates for configuration of the software effort tracked
on the Sprint Plan User Stories only and not the activities required to support,
such as requirements gathering, training, or validation.

e Elite configuration updates will be planned and incorporated into the Sprint
Plan once integration requirements, data mapping, and interface design are
sufficiently defined and agreed. The scope, sequencing, and effort for these
updates will be confirmed as part of planning and may be adjusted based on
dependencies with across systems.

¢ Data migration activities within the schedule are indicative and based on
current planning assumptions. Actual delivery timelines may vary depending
on data complexity, validation outcomes, and stakeholder availability.
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Project Stages / Releases

Stage 1 — ODPP Completion & Matter Initiation

Objective

Deliver the Director of Public Prosecutions (ODPP) functionality end-to-end and
available as a completed production candidate within the first six months, while
commencing parallel Police and Courts configuration.

Delivered Capability

Program Role Tasks and Effort Required

e Platform environment configuration &
upgrades

Security roles and permissions
Matter initiation and lodgement
Pre-court matter management
In-Court Processing — Hearing and Listings
Secondary Lodgements

Disclosure

Post-court processing

Document Templates

Reports

Director of Public Prosecutions —
eProsecutor (Production Ready)

Platform environment configuration &
upgrades

Security roles and permissions
Matter Initiation and lodgement
Pre-court matter management (25%)
Document Templates (25%)

Police Prosecutions — eProsecutor

Platform environment configuration &
upgrades

Security roles and permissions

Matter Initiation and lodgement

Pre-court matter management (25%)
Hearings and listings - In-court processing
(25%)

Magistrates Courts - eCourt

Demonstrable Outcome
o ODPP eProsecutor module completed with the option to go live in production
within six months and available for end-to-end validation
e Functional user security management
« Ability to initiate a matter in eCourt that has been lodged with the Magistrates
Courts

Exit Criteria

« Viability of Production deployment of ODPP system evaluated
« All delivered functionality within Stage 1 User Stories have been delivered,
demonstrated as being fit-for-purpose, and meet acceptance criteria
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« All gaps & enhancement requests have been identified and assigned to future
Sprints

o Bugs / defects are managed in accordance with the Test Plan and UAT Plan

o All deliverables have been showcased to product owner(s) and feedback has
been provided and incorporated as needed

« All ODPP functionality defined in Stage 1 User Stories has been delivered and
ready for end-to-end testing

« Security and Matter Initiation functionality for Court and Police Prosecution
has been delivered and validated

o Stage Gate approval to proceed to Stage 2

« Signed acceptance certificate for stage milestones

Stage 2 — Core Configuration

Objective
Deliver the core configuration for Magistrates Court and Police Prosecution
workflows.

Delivered Capability

Program Role ‘ Tasks and Effort Required

Director of Public Prosecutions — «  UAT Completed

eProsecutor L .
e User Training Documentation

Pre-court matter management

In-Court Processing — Hearing and Listings
Secondary Lodgements

Disclosure

Portal

Post-court processing

Document Templates

Reports

Police Prosecutions — eProsecutor

Pre-court matter management

In-Court Processing — Hearing and Listings
Secondary Lodgements

Orders

Portal

Post-court processing

Financials

Document Templates

Reports

Magistrates Courts - eCourt

Demonstrable Outcome
e Courts and Police modules completed and ready for end-to-end validation

Exit Criteria

« All delivered functionality within Stage 2 User Stories have been delivered,
demonstrated as being fit-for-purpose, and meet acceptance criteria

OFFICIAL
97



OFFICIAL
ATTACHMENT 3

« All gaps & enhancement requests have been identified and assigned to future
Sprints

o Bugs / defects are managed in accordance with the Test Plan and UAT Plan

o All deliverables have been showcased to product owner(s) and feedback has
been provided and incorporated as needed

o Stage Gate approval to proceed to Stage 3

« Signed acceptance certificate for stage milestones

o Payment of milestones

Stage 3 — Validation, Migration & Integrations

Objective

Users to perform end-to-end system testing and begin preparing user training
documentation. Complete migration of legacy data to new system and handover to
users for validation. Complete integration of Astria systems.

Delivered Capability

Program Role ‘ Tasks and Effort Required

o UAT Completed

Police Prosecutions — eProsecutor «  User Training Documentation (25%)

e UAT Completed

Magistrates Courts - eCourt e User Training Documentation (25%)

e Visual Files - ODPP
Data Migration into Auxiliary System o Crimes — Magistrates Court
Pros — DPFEM

eProsecutor to eCourt
eProsecutor to Elite
eCourt to eProsecutor
eCourt to Elite

Elite to eProsecutor
Elite to eCourt

Astria System Integrations

Demonstrable Outcome
« Legacy Data Migration completed and delivered to product owners for
validation
o Astria Integrations completed and delivered to product owners for validation

Exit Criteria

« All delivered functionality within Stage 3 User Stories have been delivered,
demonstrated as being fit-for-purpose, and meet acceptance criteria

« All gaps & enhancement requests have been identified and assigned to future
Sprints

o Bugs / defects are managed in accordance with the Test Plan and UAT Plan

« All deliverables have been showcased to product owner(s) and feedback has
been provided and incorporated as needed
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« Accepted verification of Astria Integration functionality
o Stage Gate approval to proceed to Stage 4

« Signed acceptance certificate for stage milestones

« Payment of milestones

Stage 4 — User Training, Third-Party Interfaces, Production Readiness, Go-
Live & Hypercare

Objective

Full system completion and Go-Live. Justice Connect will conduct the final migration
of legacy data to the production system with support from the vendor and complete
all third-party interfaces. Training documentation will be prepared and provided
within a structured Program to users. Post Go-Live hypercare will commence and be
supported by the vendor.

Delivered Capability

Program Role ‘ Tasks and Effort Required

User Training

Astria Integrated Testing
JSuite Statistical Reports
System Administration Training
Production Readiness Activities
Go-Live and Hypercare

Police Prosecutions — eProsecutor

User Training

Astria Integrated System Testing
JSuite Statistical Reports
System Administration Training
Production Readiness Activities
Go-Live and Hypercare

Director of Public Prosecutions —
eProsecutor

User Training

Astria Integrated System Testing
JSuite Statistical Reports
System Administration
Production Readiness Activities
Go-Live and Hypercare

Magistrates Courts - eCourt

Visual Files - ODPP
Data Migration into Production System o Crimes — Magistrates Court
e Pros — DPFEM

All third-party interfaces to Astria completed
All Astria integrations Go-Live and Hypercare

e  All third-party interfaces Go-Live and
Hypercare

Integrations / Interfaces

Demonstrable Outcome

¢ Full system completion and acceptance
e Production system used in a live capacity
e Training documentation provided to users and available as operation manuals
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e System Support team trained and managing incoming support tickets

Exit Criteria

e All delivered capabilities within Stage 3 User Stories have been delivered and
migrated into the production system

e Bugs are managed in accordance with the Test Plan and UAT Plan

e Accepted verification of Astria Integration functionality

e All deliverables have been showcased to product owner(s) & feedback has
been provided

e Business Outputs have confirmed operational readiness, including training,
policies, business processes, and internal support

e Stage Gate approval to proceed to Go-Live

e Signed acceptance certificate for stage milestones

e Allinvoices paid

Sprint Plan Delivery & Engagement

Delivery of each Sprint is structured into 3 key cycles: requirements planning,
configuration, & validation. Each sprint requires coordinated participation from the
vendor, Program team, and Business Outputs, with the Outputs playing a critical role
in all 3 cycles to ensure timely delivery and quality outcomes.

All User Stories will be managed in accordance with the established User Story
Promotion Process documented in Confluence. This process defines the controls,
acceptance, and promotion of User Story States from initial creation through to
production release.

Sprints are currently planned on a four-week cadence in alignment with the approved
Sprint Plan. Sprint duration may be adjusted to a two-week cadence where
appropriate to optimise delivery in accordance with agile principles and Program
governance. Consistent with iterative agile principles, additional work required to
address defects, gaps, and enhancement requests will be assessed and assigned to
future build sprints.

Sprint Planning (~12-16 Weeks Prior)

Sprint planning cycles will ensure that all user stories are fully defined, agreed, and
ready for build in advance of their assigned Sprints. They will be loaded into a
backlog 12-16 weeks prior to each Sprint to reduce the risk of rework, ambiguity, or
delays during configuration. User Stories will proceed to development when the
solution designs have been accepted and promoted to “Solution Accepted” by the
Business Owner.
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Activities

Define and accept User Story requirements, acceptance criteria, and solution
designs

Define processes, policies, and other requirements at Outputs to adopt
functionality

Establish backlog of User Stories well in advance of configuration activities

Business Output Role (~3-5 hours per User Story)

Provide clear, complete, and prioritised requirements aligned to operational
needs

Nominate the delegated decision-making authority for each functional area
Participate in workshops and design sessions, as scheduled

Validate and confirm proposed solution designs will be fit-for-purpose
Socialise new functionality and processes within the agency

Configuration & Development Sprint (4 Weeks)

Each User Story will be broken down into work tasks and assigned to appropriate
resources. The work will configure and develop system functionality based on User
Story definitions. Program Team and Outputs will maintain early visibility and
iterative feedback.

Activities

Configuration of system functionality by vendor and Program team
Development of integrations and program architecture

Cross-functional working sessions

Internal validations and quality assurance (QA)

Regular visibility, demonstrations, and gathering of feedback of in-progress
work

Preparation of test plans

Ongoing clarification of requirements and resolution of issues

Business Output Role (~3-5 hours per User Story)

Provide timely clarification and decisions on configuration design issues
Participate in scheduled working sessions and other activities

Review in-progress work and provide timely feedback within 1-2 weeks of
request

Identify and raise issues early to support resolution within the sprint
Maintain availability of SMEs to support rapid engagement

Manage alignment of configured functionality to business needs
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Post-Sprint Validation (4 Weeks)

Each Sprint will conclude with demonstrations of delivered functionality and meeting
all exit criteria. Closure of User Stories will be subject to formal validation to confirm
they meet the acceptance criteria and business needs.

Activities
e Formal showcases of completed functionality
e Validation of deliverables against defined acceptance criteria
e Execution of UAT activities as required for each Stage Gate
¢ |dentification of defects and work that does not meet acceptance criteria
e Definition and assignment of additional work required on future Sprints
e Preparation of training and other documentation
e Closure of User Stories and all tasks

Business Output Role (~3-5 hours per User Story)

e Participate in formal showcases as the primary acceptance forum

e Validate functionality against approved requirements and acceptance criteria

e Provide clear decisions on acceptance or identified defects during showcases

e Participate in scheduled end-to-end UAT testing activities

e Complete internal review and approval processes within 4 weeks of
showcases

e Prepare training and other documentation in preparation for Go-Live

Change Requests and Contingencies

The Sprint Plans include additional Sprints to address scope that was not included in
the original planning. This could be from bugs/defects, minor gaps in delivered
functionality, and/or new functional enhancement requests. These items will be
identified, assessed, and managed to mitigate disruption of planned work.

Data Migration and Integration/Interface Cycles

Data Migration Cycles

The migration of legacy data will be delivered using an iterative Sprint Plan that runs
in parallel with configuration and integration activities. Consistent with the Data
Migration Plan, migration activities will progress through structured cycles of
analysis, development, loading, and validation. Sprint planning will be aligned to the
Program’s two-week sprint cadence, with data load and validation cycles occurring
weekly to ensure progressive refinement of data quality until complete.

Activities
e Data profiling, analysis, and source-to-target mapping
e Definition and validation of data transformation rules and business logic
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Development of data extraction, transformation, and load (ETL) processes
Execution of data loads into staging and test environments

Data reconciliation, verification testing, and issue identification

Iterative refinement of data quality, mappings, and transformation logic
Management of data migration defects, discrepancies, and rework through
backlog

Preparation for final production migration and Go-Live activities

Business Output Role (~3-5 hours per cycle)

Validate source data fields map to correct data fields in destination systems
Participate in data reconciliation and verification activities

Provide timely decisions on issues, discrepancies, and acceptable thresholds
Support identification of data cleansing requirements and business rules
Confirm data is fit-for-purpose to support operational and legislative
requirements

Data Integration & Interface Cycles

Integrations within the Astria system and interfaces with external systems will be
delivered using an iterative Sprint Plan that runs in parallel with configuration and
data migration activities. Consistent with the Integration Implementation Plan,
activities will progress through iterative cycles of analysis, design, development, and
validation. Sprint planning will be aligned to the Program’s two-week sprint cadence,
dependent on data structure readiness (“structure complete”) and external partner
engagement.

Activities

Establish and maintain backlog of integrations and interfaces required to
support Justice Connect systems

Define business requirements and acceptance criteria through User Stories
Define technical specifications (e.g. data mapping, schemas, triggers, and
message formats)

Coordinate with vendors and external partners to define responsibilities and
ensure data continuity

Development and configuration of integrations and interfaces

Configuration updates required to support integration functionality

Testing, including iterative system integration testing (SIT), and end-to-end
validation

Iterative resolution of defects, data alignment issues, and gaps

Go-Live preparation, including UAT, user training, and operational readiness
activities
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Business Output Role (~3-5 hours per cycle)

e Validate business requirements of data exchanges between systems

e Confirm integration specifications meet operational and legislative
requirements

o Participate in iterative testing and validation throughout development

e Participate in end-to-end testing and validation of integrated processes

e Provide timely decisions on issues, defects, and data discrepancies

e Prepare training materials and socialise processes throughout output agency

e Support coordination with external partners, as required

Stage Gate Reviews

Each stage will conclude with a formal Stage Gate Review to confirm delivery of
agreed scope, validate readiness to proceed, and authorise release of associated
vendor payments.

Stage Gate Reviews will:

« Confirm that all acceptance criteria and exit criteria for the stage have been

met

« Demonstrate delivered capability against approved user stories and agreed
scope

e Review risks, issues, dependencies, and residual impacts on downstream
stages

e Assess financial position, including milestone acceptance, invoice approval,
and forecast for downstream stages
e Provide informed decisions on how to proceed with the remaining work

Stage Gate Review approval authority will reside with the Steering Committee,
following endorsement from relevant Product Owners and key operational
stakeholders.

Legislative Delivery

Delivery of the Justice Connect Program is dependent on alignment with the
proclamation of the Magistrates Court (Criminal and General Division) Act 2019.
The Program is undertaking a structured legislative proclamation process in parallel
with the software system delivery to ensure that all legislation, regulations, and court
rules are finalised in time to support the implementation of Astria.

Significant progress has been made in developing the legislation. Drafts have been
developed and circulated across key stakeholders, such as the Courts,
Prosecutions, and the Justice Connect team. A consolidated round of feedback was
received in February 2026 that will be reviewed and incorporated into an updated
draft.
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The timeframes outlined for the remaining work represent target estimate durations
and are dependent on a number of internal and external factors, including
stakeholder availability, government approvals, consultation periods, and Court
decision-making processes.

Remaining Legislative Phases

Internal Consultation (~2-4 months) — Drafts of eight legislative instruments
are developed and refined with internal stakeholders across the Department
of Justice and key stakeholders.

Legal Fraternity Consultation (~2-3 months) — Draft instruments are
released to the legal community, including the law society and bar
association, for review and feedback

External Consultation (~2-4 months) — Formal public consultation is
undertaken for Government legislative instruments and rules are approved for
broader consultation.

Consolidation and Finalisation (~2-3 months) — All feedback is reviewed,
incorporated, and consolidated into final draft instruments.

Approval and Submission — Final legislative instruments are submitted to
their respective approval bodies: Cabinet, Parliament, Executive Council,
Courts

Supreme Court Schedule (considering re-entry)

Supreme Court Schedule (upon re-entry)

The current schedule assumes Supreme Court re-entry remains pending. If re-entry
occurs, the following impacts apply:

A dedicated requirements gathering and Scoping Phase of approximately six
months will be required to align Supreme Court needs with the existing project
schedule.

Supreme Court scoping can be undertaken in parallel with early configuration
stages for Magistrates Court and Prosecutions where funding and resourcing
allow.

Supreme Court core configuration is expected to take 6-12 months, which
would span 1-2 stages. Determining which existing stages is subject to timing,
funding, resourcing, and other factors.

Configuration effort and validation activities may extend the overall timeline
beyond the current 24-month schedule, depending on the timing of re-entry
and funding approval. As a result, Supreme Court go-live may occur
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concurrently with the other agencies or as a standalone deployment if the
schedule is extended.

A late-stage re-entry may result in increased operational, vendor, and legal
costs, depending on the timing of the decision and availability of resources.
Stage sequencing will be adjusted through Stage Gate Reviews to ensure in-
flight activities are not delayed.
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Estimates Committee B — Legislative Council Select Committee 2026 -

Questions on Notice
Division 6 — Department of Justice — Overview

4. Please provide the implementation plan for the Justice Connect project, including
what has been spent in each year to date since commencement of the project, and
what is budgeted to be spent in each year going forward, through to completion.
Please also provide detail on what has caused delays to the project to date. (MW)

Justice Connect Finances Correct as at 3 June 2026

Total Astria Funding to date (Not including CAPIM*)
e $35,169,725 in total funding

¢ Including Departmental contributions of $2.95 million

o Total Government contribution - $32,219,724

Cost Breakdown - Year on Year

Financial year Project expenditure
2017-18 : $233,235.00
2018-19 1$1,661,169.00
2019-20 $2,304,086.00
2020-21 ~ |$5,305,552.00
2021-22 $6,782,715.00
2022-23 $5,068,717.00
2023-24 $6,160,798.00
2024-25 B $6,160,818.00
2025-26 $2,329,926.00

Total $36,008,158.00 B

* CAPIM is the Crimes and Prosecution Information Management system that DOJ is funding for DPFEM to
prepare that agency’s downstream systems for the commencement of the eCourt and eProsecutor modules of
Astria. )

* My Department has been allocated $35.2 million over the life of the program. This includes
$3.2 million for the DPFEM CRIMES Replica Interface Replacement project to enable
Astria to integrate with various DPFEM information systems as part of the Justice Connect

Program.

e Additional funding of $3.2 million has been secured from alternative sources, including the
department’s retained revenue, bringing the total program budget to $38.4 million.

e Work is currently underway to finalise the estimated costs, and additional funding
requirements will be considered by the Department through normal budget process.
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