
 

Overlay 2 (Feb 07 2024): As above, this overlay shows that the construction of the critical path structures would have not been possible at this time due to the 

ongoing presence of C48 works and plant in the area. 




