


Safety & Environmental Performance

	Reportable Incidents	Improvement Notices	Lost Time Incidents
Safety	5	0	0
Environmental	0	0	-

T3 Incidents



Project Risks

Priority Risks

- Complex gantry offloading & laydown process
- Gantry installation
- Completion of scour protection
- Installation of upgrades fenders to existing wharf
- Linkspan & mooring system commissioning
- Handover & completion processes