

Project Schedule

Bridgewater Police Station	
RFT Advertised	Dec 23/Jan 24
Contract Awarded	April 2024
Works commence	May 2024
Practical Completion	July 2025
Station occupied	July/August 2025

Brighton Civic Centre	
Lease executed	Dec 23
Fit out completed	April 2024
Police decant	May 2024

Glenorchy Police Station Fit Out	
RFT Closes	Tuesday 14 November
Contract Awarded	December 2023
Works commence	Dec 2023/Jan 2024
Practical Completion	May 2024
Police decant	May 2024