

Tasmanian Government Congestion Related Initiatives

Enabling Infrastructure & Operations

Traffic Signals Communications and CCTV

Sandy Bay Rd

Main Road Glenorchy/Moonah

Rosny/Clarence St

Operations Management and Control System

Procurement

Deployment

Travel Time Reporting and Application

Deployment of bluetooth detectors (inc Mac Base Station)

Addinsight contract signed

Methodology and Calculation - documented process

Routes Addinsight System

Development and Deployment of application to Public

Ongoing TTR reporting for TSG Measures and Annual Report

On-road Traveller Information System (OTIS)

Development and formalisation of incident reponse plans

Tender and install VM boards and comms network

Display information on VM boards

Incident Reponse

Deployment of tow trucks - Zone 1

Deployment of tow trucks - Zone 2

Deployment of tow trucks - Zone 3&4

Car Pooling Initiative

Planning & implementation

Hobart CBD Network Improvements

Traffic Signals Renewals

Upgrade CBD traffic signals

Active Clearway Management - Existing

Installation of Signs

Deployment of Tow Trucks

Active Clearway Management - New Clearways

Installation of Signs

Deployment of Tow Trucks

Urban Bicycle Network

Review network & grant program

Implementation

Hobart CBD Network Operation Framework

Development with COH officers

Sign-off by Minister & Council

Develop operation plan

Deploy tactical changes

Continued medium planning to achieve NoF objectives

Western Bypass

Feasibility Study

Modelling Validation and Study Update

<i>Southern Access</i>
Southern Hobart Transport Vision
Park and Ride location and design - Prelim
Southern Outlet strategic options review
Macquarie and Davey St strategic options review
Park and Ride location and design
Southern Outlet concept design
Macquarie and Davey St concept design
Public display of concept designs
PT bus service model to support Park and Rides
Detailed reference design for infrastructure works
Advertise construction tender for infrastructure works
Construct
<i>Northern Access</i>
Priority Bus Measures
Brooker/ Main Road Operational Review
Implement bus prioritisation signals on Main Road
<i>Eastern Access</i>
Tasman Bridge Lane Use Management System (LUMS)
Develop Specifications
Tender and contract
OMCS integration
<i>Future Access Planning</i>
Corridor Studies
Tasman Highway
Domain Highway
Channel Highway